WBS No: 1EED Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EED5021 Baseline Cost and Basis of Estimate WBSFilter 1EED

Activity Filter _* SartsIn FY *
WBSNo: _1EED Title: 800 Area - Decommissioning
Activitv ID:  1EED5021 Description: B865CA Decommissionina Plannina & Enaineerin Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Plannina & Endineerina 0.00|msf HC #Num! 0 0 Q0 (0] 0 0 Q
Total for Activity 1IEED5021: 0 [0] [0] [0] 0 0 0

Line Item 100 - Planning & Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Planning & Engi neering

Breakdown of Historical Data:

Item - Planning & Engineering

Units - 1msf

Unit Cost — 113.15 hrs, $11,250 subcontracts, $675 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 66.9
Factors 75.32 Hours
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 33.64IHours

Factors 37.83 Hours

0.88934 [SYS 0614001.88934200 - Svsjéﬁ

[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 609.31[D0
Factors 675 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061 -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 10.233.51Do Zﬂi
Factors 11250 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Activity ID:  1EED5022 Description: B865CA Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Characterization 0.00|msf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IEED5022: 0 0 0 0 0 0 0

Line Item 100 - Characterization

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Characterization

Br eakdown of Historical Data:

Item - Characterization

Units - 1nsf

Unit Cost — 538.35 hrs, $26,000 subcontracts, $2,520 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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Aciv D 1EEDS022 Rockv Flats Closure Project I
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear ‘ 46.6
Factors 52.49 Hours
0.88934 [SYS 06140? 8893%—
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear 432.10
Factors 485.87 Hours
0.88934 [SYS OGlf?f ???giigﬁ - ﬁﬁﬁﬁ
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 2520 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 23650 79|D§ 232
Factors 26000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED5023 Description: B865CA Decommissionina Dismantlement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Dismantlement 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IEED5023: 0 [0] [0] [0] 0 0 0
Line Item 100 - Dismantlement
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioni ng Di snant| enent
Br eakdown of Historical Data:
Item - Di snantl| enent
Units - 1nsf
Unit Cost — 236.22 hrs, $54,900 subcontracts, $1,098 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 83.46[Hours
Factors 93.84 Hours
750 |STRAIGHT TIME BASE 7100 |D&D CONSTRUCTION TRADES fincl | R1005 [RNRS Salr O e o]
i ied | Line
Factors 1036.94 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asB_|coNsTRuCTION [ 0000 INONE [ R100S |RMRS Salaried | Linear | 400277 59D§ 232
Factors 43800 Dollars 1.034 -- FY0O0 Escalation --
0.88934 [SYS 061. -
[_asc_ISUPPLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 4,744 5OS§ 232
Factors 5256 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EED5024 Description: B865CA Decommissionina Decontamination Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Decontamination 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
Total for Activity 1IEED5024: 0 0 0 0 0 0 0
Line Item 100 - Decontamination
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments nmade to the actual

Data used in establishing the unit costs in this estimte.
costs are in the Facility D sposition Cost

Mbdel (FDCM Rev.

A conpl ete breakdown of the
2 Dated May 1999.
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WBS No: 1EED Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EED5024 Baseline Cost and Basis of Estimate WBSFilter 1EED

Activity Filter  * SartsIn FY *
Item Desc — Deconmi ssi oni ng Decontanination (Pre-1980 Facility)
Br eakdown of Historical Data:
Item - Decontami nation
Units - 1nsf
Unit Cost —  454.23 hrs, $48,800 subcontracts, $2,196 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 66.83
Factors 75.14  Hours
0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Line

Factors 379.09 Hours

0.88934 [SYS 0614001.88934200 - Sv
[ A58 [CONSTRUCTION [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 4487549|D§ 232

Factors 48800 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 1.982.29Do Zﬂi
Factors 2196 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EED5025 Description: B865CA Decommissionina Final Survev Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Preparation 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
Total for Activity 1IEED5025: 0 0 0 0 0 0 0

Line Item 100 - Site Preparation

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmissioning Site Preparation
Br eakdown of Historical Data:

Item- Site Preparation

Units - 1nsf

Unit Cost —$9,500 subcontracts

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear
Factors 9500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED5026 Description: B865CA Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

100 Demolition & Disposal 0.00|msf HC #Num! 0 Q Q0 Q0 0 0 Q
500 Foundation & Slab Removal 32.52/msf HC 0 0 0 605.645 0 605.645 0 605.645
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 327.221 327.221 0 327.221
Total for Activity 1IEED5026: 0 0] 605.645 327.221 932.866 0 932.866
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WBSNo: 1EED Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EED5026 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 100 - Demolition & Disposal
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Disposal (Reinforced Concrete Facility)
Breakdown of Historical Data:

Item - Denplition & Disposal

Units - 1msf

Unit Cost — $29,500 subcontracts

Unit Cost Adjustnent factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5SB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 27.127.60
Factors 29500 Dollars 1.034 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 500 - Foundation & Slab Removal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Renpval of Foundation and Sl ab
Br eakdown of Historical Data:

Item - Renpval of Foundation and Sl ab
Units - 1nsf

Unit Cost — $20,250 subcontracts

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 |INONE R100S_|RMRS Salaried Linear 18.621.49|Dollars
Factors 20250 Dollars 1.034 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
0000 |NONE | ZDEPT [No Department Linear 233.397.30|Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear 93.823.82|Dollars
Factors 93823.8 Dollars
WBS No: 1EEDO1 Title: 881 Cluster Decommissioning
Activity ID:  1EED0100 Description: 881 Cluster Decommissionina Proiect Manaaement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100-1E881CGPM |Proiect Manaaement 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
100-1E881FGPM |Proiect Manaaement 0.00|msf HC #Num! 0 Q Q0 Q0 0 0 Q
100-1E881GGPM |Proiect Manaaement 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
100-1E881TGPM_|Proiect Manaaement 0.00|msf HC #Num! 0 0 0 0 0 0 0]
1PMG-1E8300GP |Tvpel Blda Proiect Manaaement 0.38|msf HC 46 18 531 2.593 Q0 3.124 185 3.309
1PMG-1E8850GP |Tvpel Blda Proiect Management 0.53|msf HC 46 24 737 3.598 0 4.336 256 4.592
1PMG-1E8900GP |Tvpel Blda Proiect Manaaement 0.55|msf HC 46 25 759 3.703 Q0 4,462 264 4,726
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WBSNo: 1EEDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EEDO0100 . ) . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

2CAPMG-881CAX|Tvpe2CA Blda Proiect Management 5.10|msf HC 216 1.101 33.707 130.718 0 164.425 11.728 176,153
2PMG-1E8810GP [Tvpe?2 Blda Proiect Management 240.06|msf HC 111 26.633 815.210 4.155.956 0| 4971.166 283.639 5.254.806
2PMG-1E887BGP [Tvpe?2 Blda Proiect Management 1.55/msf HC 127 197 6.035 30.766 0 36.801 2.100 38.901
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.237.610 1.237.610 0 1.237.610
TrirPMGPre89-1E |Pre-1989 Trailer Project Management 0.98|msf HC 16 16 500 2.550 0 3.050 174 3.225
TrirPMGPre89-1E |Pre-1989 Trailer Project Manaaement 0.72|msf HC 16 12 368 1.874 0 2.241 128 2.369

Total for Activity 1EED0100: 28.026 857.846 4.331.759 1.237.610 6.427.215 298.474 6.725.689

Line Item 100-1E881CGPMG - Project Management

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Project Managenent
Breakdown of Historical Data:
Item - Project Managenent
Units - 1msf
Unit Cost — 310.01 hrs, $33,375 subcontracts, $2,002.50 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRSSalaried Linear 170.63IHours

Factors 191.86 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 31.95|Hours

Factors 35.92 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 48 75|Hours

Factors 54.82 Hours
0.88934 [SYS 061. -

| Linear 243

Factors 27.41 Hours

0.88934 [SYS 061%?}? ???fﬁﬁ_zﬁmﬁms:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line

Factors 2002.5 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 30.359.42]Do 232
Factors 33375 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 100-1E881FGPMG - Project Management

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1nsf

Unit Cost — 156.05 hrs, $22,400 subcontracts, $1,008 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources | Cost Element ‘ Kl ‘ Devartment ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

Line Item 100-

BOE

Resources

Line Item 100-

BOE

1EEDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

1EED0100 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 85.89|Hours

Factors 96.58 Hours

0.88934 [SYS 061. -

750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 16.0:

Factors 18.08 Hours

0.88934 [SYS 061%?}? ???fﬁgﬁztuems:l
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 12 27|Hours

Factors 27.59 Hours

Factors 13.8 Hours

0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 909.90 Sﬁ 232
Factors 1008 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 061 ;
[ AsH IsuBcoNTRACTEDSRYS | oooo INoNe [ Rioos |RMRS Salaried | Linear 20.376.06IDa ;ﬁ
Factors 22400 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
1E881GGPMG - Project Management

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1nsf

Unit Cost - 60.95 hrs, $8,400 subcontracts, $315 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 33.02|Hours
Factors 37.13 Hours

0.88934 [SYS 061 -

750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 7.03

Factors 7.91 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 9 44|Hours

Factors 10.61 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 4 71|Hours

Factors 5.3 Hours
0.88934 [SYS 061%?}? ???%
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 315 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 7641.02IDo 232
Factors 8400 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
1E881TGPMG - Project Management

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
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WBS No:
Activitv | D:

Resources

iEEggioo Rockv Flats Closure Proiect \FI’\;;"S”F"l Ez;“ne Devl
Baseline Cost and Basis of Estimate ter N

Activity Filter SartsIn FY *

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1nsf

Unit Cost — 64.21 hrs, $8,400 subcontracts, $315 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 29.04|Hours
Factors 32.65 Hours

0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 15.63 Ei:;é

Factors 17.57 Hours

0.88934 [SYS 0614001.88934200 - Sv;iﬁs
| Linear ‘ 8.30

0.88934 [SYS 06140? BBSSAZOQ_?MSLELD_\-
| Linear 4.14|Hours
0.88934 [SYS 061%%? ???ﬁgzﬁo_ﬁms:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line

Factors 9.33 Hours

Factors 4.66 Hours

Factors 315 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 7.641.02]Do 232
Factors 8400 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 1PMG-1E8300GPMG - Typel Bldg Project Management

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 58. 85; Subcontracts: $8, 400. 00; Suppl i es: $315. 00

Total Unit Cost: $10,500.07

Adj usted Unit Cost:
Labor Hours: 51.27012; Subcontracts: $7,318.08; Suppl i es: $274.43
Total Unit Cost: $9, 147.66
Adj ust nent Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 22.07[Hours
Factors 28.49 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: Proiect

Activitv | D:

1EEDO1
1EEDO0100

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

WBSFilter
Activity Filter  *

Baseline Devl
1EED
SartsInFY *

750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried Linear 7.49

Factors 9.67 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 061 -

RA | Linear 13.6
Factors 17.65 hours 0.88 Learnina Curve 0.99 RSOP
ar | Line

Factors 3.04 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 244.06]Do ;g
Factors 315 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 061 -
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear 6.508.28 Si 232
Factors 8400 dollars 0.88 Learnina Curve 0.99 RSOP

Line Item 1PMG-1E8850GPMG - Typel Bldg Project Management

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 58.85; Subcontracts: $8,400. 00; Suppl i es: $315. 00
Total Unit Cost: $10,500.07
Adj usted Unit Cost:
Labor Hours: 51.27012; Subcontracts: $7,318.08; Suppl i es: $274.43
Total Unit Cost: $9,147.66
Adj ust ment Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSaLaried Linear 22.07|Hours
Factors 28.49 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 7.49
Factors 9.67 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
RA i | Linear 136
Factors 17.65  hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%?}? ???fgﬁ;ﬁuemﬁil
ar | Line
Factors 3.04 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 244.06D0 ;g
Factors 315 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934

[SYS 061%
| Linear 6.508.28

[ asH IsuBcoNTRACTEDSRVS | oooo INone [ Rioos |IRMRS Salaried

Factors 8400 dollars 0.88 Learnina Curve 0.99 RSOP

Line Item 1PMG-1E8900GPMG - Typel Bldg Project Management

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Historical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,

4 tents in the 904/906 cluster,

tanks 221 and 224, and the renoval of
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WBSNo: 1EEDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EEDO0100 WBSFilter 1EED
Activity Filter — * SartsInFY *

Baseline Cost and Basis of Estimate

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mde
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the

tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Histor

the historical costs and the adjustnents nade to the actual costs are in the Facility D sposition Cost
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Md
Hi storical Unit Cost Data:

Labor Hours: 58.85; Subcontracts: $8,400. 00; Suppl i es: $315. 00

Total Unit Cost: $10,500.07

Adj usted Unit Cost:
Labor Hours: 51.27012; Subcontracts: $7,318.08; Suppl i es: $274.43
Total Unit Cost: $9,147.66
Adj ust ment Factor: 0.8712

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

| (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
FDCM Rev 3A prepared for the |/SS Project for their

use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

ical Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of

Model (FDCM Rev. 2 Dated May 1999. The Revised WBS
el (FDCM Rev. 3A Dated May 2000.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 22.07|Hours

Factors 28.49 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem

750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 7 49|Hours

Factors 9.67 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Sv;iﬁs

RA ; | Linear ‘ 13.6
Factors 17.65  hours 0.88 Learnina Curve 0.99 RSOP
ala | Line

Factors 3.04 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 244.06D0 ;g
Factors 315 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 061. -
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear 6.508.28 Si 232
Factors 8400 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2CAPMG-881CAXGPMG-1E - Type2CA Bldg Project Management
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the uni

tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Histor
the historical costs and the adjustnents nade to the actual costs are in the Facility D sposition Cost

Hi storical Unit Cost Data:
Labor Hours: 298.03; Subcontracts: $33, 375.00; Suppl i es: $2,002.50
Total Unit Cost: $44,499.98

Adj usted Unit Cost:
Labor Hours: 242.8849; Subcontracts: $27,199. 56; Suppl i es: $1,631.97
Total Unit Cost: $36, 266. 06
Adj ust ment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

t costs in this estimate. A conplete breakdown of the

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

ical Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of

Model (FDCM Rev. 2 Dated May 1999. The Revised WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

reductions.

Resources | Cost Element ‘ il ‘ Department

‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1EEDO1
1EEDO0100

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EED

SartsIn FY *

Linear ‘

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried 106.69
Factors 147.2 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 31.85|Hours
Factors 43.94 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
! | Line
Factors 91.19 hours 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 11.3
Factors 15.7 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear 1.451.38 ;Si 232
Factors 2002.5 dollars 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
st [SUBCONTRACTED SRVS o000 Inone 1005 [RMRS Sair BT R Y77 S
ied | Line
Factors 33375 dollars 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2PMG-1E8810GPMG - Type2 Bldg Project Management

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 150.01; Subcontracts: $22, 400. 00; Suppl i es: $1, 008. 00
Total Unit Cost: $27,999.59
Adj usted Unit Cost:
Labor Hours: 124.7483; Subcontracts: $18, 627. 84; Suppl i es: $838. 25
Total Unit Cost: $23,284. 46
Adj ust nent Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRSSalaried Linear 54.80
Factors 74.09  hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? BBQBAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 16.36[Hours
Factors 22.12  hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 06149_,0]..&8&34209;?1&&[0_\
ar | Linear 33.95|Hours
Factors 45.9 hours 0.84 Learnina Curve 0.99 RSOP
0.88934

[SYS 0614001 .88934200 - System

Linear ‘ 5 84|Hours

Factors 7.9

0.88934

[SYS 06149_’0%
Linear 745.49|Do|

Factors 1008 dollars Learnina Curve

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO1
1EEDO0100

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EED
Activity Filter  *

SartsIn FY *

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried

Linear

16.566 '§7|I')0 ars

Factors 22400 dollars 0.84 Learnina Curve 0.99 RSOP

Line ltem 2PMG-1E887BGPMG - Type2 Bldg Project Management

0.88934

[SYS 0614001 .88934200 - Svstem

tanks 221 and 224, and the renoval

of

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 150.01; Subcontracts: $22, 400. 00; Suppl i es: $1, 008. 00
Total Unit Cost: $27,999.59
Adj usted Unit Cost:
Labor Hours: 142.5695; Subcontracts: $21, 288. 96; Suppl i es: $958. 00
Total Unit Cost: $26,610.81
Adj ust nent Factor: 0.9504
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 62.62[Hours
Factors 74.09 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |[RMRS Salaried | Linear 18.70 Ei:;é
Factors 22.12 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
| Linear \ 38.80 I:I; ][2
Factors 45.9 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 6.6
Factors 7.9 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 06149_,0]..&8_93420_0;?121&';323
ASC_|SUPPLIES 0000 INONE R100S |[RMRS Salaried | Linear 851.991Do
Factors 1008 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear 18 92’217|D§ ;g
Factors 22400 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 862.214.00|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 375.395.60lDollars

Factors 375396 Dollars
Line Item TrirPMGPre89-1E881AG - Pre-1989 Trailer Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer conplex, 4 tents in
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments made to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123,

tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the prinmary

costs are in the Facility Disposition Cost
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
4 tents in the 904/906 cluster,
Data used in originally establishing the unit

t he 904/906 cl uster,

Data used in establishing the unit costs in this estimte.
2 Dated May 1999. Histori cal

Mbdel (FDCM) Rev.

the 690 trailer conplex,
Hi stori cal

tanks 221 and 224, and the renoval
A conpl ete breakdown of the

of

Dat a Source
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WBS No:
Activitv | D:

Resources

iggggioo Rockv Flats Closure Proiect \jgisq;n Ez;“ne Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 18.24; Subcontracts: $2, 800. 00; Suppl i es: $126. 00

Total Unit Cost: $3,500.03

Adj usted Unit Cost:
Labor Hours: 18.24; Subcontracts: $2, 800. 00; Suppl i es: $126. 00
Total Unit Cost: $3,500.03
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 8.50

Factors 9.56 hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 1 54|Hours

Factors 1.73 hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
| Linear 5.27|Hours
0.88934 [SYS Oﬁlf?f ???%ffgﬁ - ﬁi;iig
| Line

0.88934 [SYS 0614001.88934200 - Sv
R100S |RMRS Salaried | Linear \ 112.06lDo ;g

Factors 5.93 hours

Factors 1.02 hours

[ asc IsuppLIES [ 0000 INONE
Factors 126 dollars

0.88934 [SYS 061%?}? ???gﬁﬁ%i&ms:l
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line

Factors 2800 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TrIrPMGPre89-1E881BG - Pre-1989 Trailer Project Management

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 18.24; Subcontracts: $2, 800. 00; Suppl i es: $126. 00

Total Unit Cost: $3,500.03

Adj usted Unit Cost:
Labor Hours: 18.24; Subcontracts: $2, 800. 00; Suppl i es: $126. 00
Total Unit Cost: $3,500.03
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 8.50
Factors 9.56 hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EEDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EEDO100 Baseline Cost and Basis of Estimate WBSFilter iLEED

Activity Filter SartsInFY *

750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 1 54|Hours |

Factors 1.73 hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 5.27|Hours

0.88934 [SYS OGlf?f ???ffﬂfiﬁgﬁ:l
| Line

0.88934 [SYS 0614001.88934200 - Sv
R100S |RMRS Salaried | Linear \ 112.06lDo 232

Factors 5.93 hours

Factors 1.02 hours

[ asc IsuppLIES 0000 INONE

Factors 126 dollars

0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRVS 0000 INONE R100S |RMRS Salaried | Linear 2.490.16 Di iﬁ

Factors 2800 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Activity ID:  1EED0105 Description: 881 Cluster Decommissionina Support Services Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

100-1E881CHSU |Supbort Services 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
100-1E881FHSUS [Supbort Services 0.00|msf HC #Num! 0 0 0 0 0 0 0
100-1E881GHSU |Supnort Services 0.00|msf HC #Num! (0] (0] (0] (0] (0] (0] (0]
100-1E881THSUS |Supbort Services 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
1SUS-1E8300HS |Tvpel Blda Support Services 0.38|msf HC 61 24 443 1.640 0 2.083 591 2.673
1SUS-1E8850HS |Tvpel Blda Support Services 0.77|msf HC 61 47 887 3.288 0 4175 1.184 5.360
1SUS-1E8900HS |Tvpel Blda Support Services 0.97|msf HC 61 59 1.116 4,134 0 5.250 1.489 6.739
2CASUS-881CAX |Tvne2CA Blda Support Services 5.10|msf HC 248 1.264 24.238 94.000 0 118.238 33.009 151.247
2SUS-1E8810HS [Tvpe?2 Blda Support Services 240.06|msf HC 210 50.453 956.126 3.810.988 0 4,767,113 1.318.354 6.085.468
2SUS-1E887BHS |Tvpe2 Blda Subnort Services 1.55|msf HC 240 373 7.078 28.212 0 35.290 9.760 45.050
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.421.713 1.421.713 0 1.421.713
TrirSUSPre89-1E [Pre-1989 Trailer Support Services 0.98|msf HC 32 32 804 3.118 [0] 3.922 1.095 5.017
TrirSUSPre89-1E [Pre-1989 Trailer Sunport Services 0.72|msf HC 32 23 591 2.291 (0] 2.881 804 3.686
Total for Activity 1IEED0105: 52.275 991.282 3.947.671 1.421.713 6.360.665 1.366.285 7.726.950

Line Item 100-1E881CHSUS - Support Services

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1nsf

Unit Cost — 303.29 hrs, $24,000 subcontracts, $1,440 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 3.43|Hours
Factors 3.86 Hours
0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 5.14|Hours
Factors 5.78 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EEDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EEDO0105 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 25 72|Hours |
Factors 28.92 Hours
0.88934 [SYS 06140? BBQBAZOD_?MSLEED_’-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 200.12|Hours
Factors 225.02 Hours
0.88934 [SYS 06149_,0]..&8334209;?1&&[0_\
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 35.32|Hours

Factors 39.71 Hours

0.88934 [SYS 0614001.88934200 - Svsjéﬁ

[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 1.299.86]Do
Factors 1440 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 21.831.50 ;Sj 232
Factors 24000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 100-1E881FHSUS - Support Services

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1nsf

Unit Cost — 255.90 hrs, $20,250 subcontracts, $1,215 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.89
Factors 3.25 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 4 34|Hours
Factors 4.88 Hours
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried | Linear 21.70 Ei:;é

Factors 24.4 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 168 8R|Hours

Factors 189.86 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear \ 29.79 I:I; ][2
Factors 335 Hours
250 TsupeiEs 2000 INonE R1005 RMRS o e e relbolrs |
ied | Line
Factors 1215 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 18.420.32Do 232
Factors 20250 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 100-1E881GHSUS - Support Services

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
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WBS No: 1EEDOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EEDO0105 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssi oni ng Support Services
Br eakdown of Historical Data:
Item - Support Services
Units - 1nsf
Unit Cost — 69.76 hrs, $5,250 subcontracts, $262.50 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.60|
Factors 0.68 Hours
0.88934 [SYS 06140? BBQSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE E130 IOTHER ENGINEERS R100S [RMRS Salaried | Linear 4.54|Hours
Factors 5.1 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 0 91|Hours
Factors 1.02 Hours
0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 475
Factors 53.51 Hours
0.88934 [SYS 061. -
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 8.40
Factors 9.44 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 236.95D0 232
Factors 262.5 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 4.775.64|Do Zﬂi
Factors 5250 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 100-1E881THSUS - Support Services

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Support Services
Br eakdown of Historical Data:
Item - Support Services
Units - 1nsf
Unit Cost — 103.53 hrs, $5,250 subcontracts, $262.50 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E120 |SAFETY ENGINEERS R100S |RMRSSalaried Linear 0.44|Hours
Factors 0.49 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEEH_’-
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear 0.65/Hours
Factors 0.73 Hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EEDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EEDO105 Baseline Cost and Basis of Estimate WBSFilter iLEED

Activity Filter SartsInFY

*

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 32.40lHours

Factors 36.43 Hours

0.88934 [SYS 06140? 88934%—
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 49.80)

Factors 56 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 8.79IHours

Factors 9.88 Hours

0.88934 [SYS 0614001.88934200 - Sv:

[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 237.41Do ;g

Factors 263 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 4.775.64 Di 232

Factors 5250 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 1SUS-1E8300HSUS - Typel Bldg Support Services

BOE Hi storical Data Source - The costs for Decommissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Histori cal

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 79.20999; Subcontracts: $5,250.00; Suppl i es: $262.50

Total Unit Cost: $7,000.04

Adj usted Unit Cost:
Labor Hours: 69.00774; Subcontracts: $4,573. 80; Suppl i es: $228. 69
Total Unit Cost: $6,098.43
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
Dat a Sour ce
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.46|Hours
Factors 0.6 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 4 25|Hours

Factors 5.48 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 06149? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 50.72[Hours

Factors 65.46 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 5.94|Hours

Factors 7.67 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 203 mlaﬁj
Factors 262.5 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 061 -
A5H_|SUBCONTRACTED SRVS 0000 _|NONE R100S |RMRS Salaried | Linear 4.067.67IDo Zﬂi

Factors 5250 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 1SUS-1E8850HSUS - Typel Bldg Support Services

BOE Hi storical Data Source - The costs for Decommissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval

of
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WBS No:
Activitv | D:

Resources

1EEDOL Rockv Flats Closure Proiect proiect Baseline Devl
1EED0105 : ' . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 79.21; Subcontracts: $5, 250. 00; Suppl i es: $262. 50

Total Unit Cost: $7,000.04

Adj usted Unit Cost:
Labor Hours: 69.00775; Subcontracts: $4,573. 80; Suppl i es: $228. 69
Total Unit Cost: $6,098.43
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.46/Hours
Factors 0.6 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 4 25|Hours

Factors 5.48 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 50 72|Hours

Factors 65.46 hours 0.88 Learnina Curve 0.99 RSOP

088934 [SYS 0614Qf] 88934299_?13.&m_\-

750 ISTRAIGH ME BASE P150 [TRAINERS R100S [RMRS Salaried | Linear 5.94|Hours

Factors 7.67 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 203 mlaﬁj
Factors 262.5 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 4.067.67 Di 232
Factors 5250 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 1SUS-1E8900HSUS - Typel Bldg Support Services

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

BOE gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 79.20999; Subcontracts: $5,250.00; Suppl i es: $262.50
Total Unit Cost: $7,000.04
Adj usted Unit Cost:
Labor Hours: 69.00774; Subcontracts: $4,573. 80; Suppl i es: $228. 69
Total Unit Cost: $6,098.43
Adj ust ment Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1EEDO1
1EEDO0105

Rockv Flats Closure Proiect \FI’\;;"S”F"l
Baseline Cost and Basis of Estimate liter

Baseline Devl
1EED

SartsIn FY *

Activity Filter
750 |ISTRAIGH ME BASE E120 ISAFETY ENGINEERS R100S [RMRS Salaried

Linear ‘ 0 46|Hours |

Factors 0.6 hours 0.88 Learnina Curve 0.99 RSOP

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried

0.88934 [SYS 06140? 88934209_?1&&[0_’-
Linear 4.25|Hours

Factors 5.48 hours 0.88 Learnina Curve 0.99 RSOP

[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried

0.88934 [SYS 061%?}? ???fﬁl_zﬁztuems:l
Line

Factors 65.46 hours 0.88 Learnina Curve 0.99 RSOP

[ 750 ISTRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried

0.88934 [SYS 0614001.88934200 - Svstem
Linear ‘ 5 94|Hours

Factors 7.67 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried Linear 203.38 ;Si 232
Factors 262.5 dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 06149? 88934200 - ?Msﬁﬁ
A5H [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried Linear 4.067.67IDo
Factors 5250 dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2CASUS-881CAXHSUS-1E - Type2CA Bldg Support Services
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

use relative to inputting data into the BEST 2000 Basel i ne.
costs in this estimte.
Hi storical Unit Cost Data:

Labor Hours: 341.98; Subcontracts: $24, 000. 00;
Total Unit Cost: $31,999.82

Suppl i es: $1,440.00

Adj usted Unit Cost:
Labor Hours: 278.7027; Subcontracts: $19, 559. 23;
Total Unit Cost: $26,078.83
Adj ust nent Factor: 0.814968

Supplies: $1,173.55

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estinate.
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev.
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
Additionally, this cost npdel also incorporates the cost data for the deconm ssioning of the 112 Trailers.
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

A conpl ete breakdown of the
2 Dated May 1999. Hi storical Data Source

A conpl ete breakdown of
The Revi sed WBS

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.45[Hours
Factors 3.38 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 06149? BBSBAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear 22.51[Hours
Factors 31.06 hours 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP
750 |STRAIGHT TIME BASE G010 IADMNISTRATIVE AssisTANTS | R1005 [RMRS Saler O e Ao ]
ied Line
Factors 275.28 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP

[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried

0.88934 [SYS 0614001.88934200 - Sviﬁs
Linear ‘ 23.3

0.88934 [SYS 061%?}? ???fﬁ@%@mg:l
Line

Factors 32.26 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
Lasc Isuppies — [Toooolvone [ Rioos |RMRS Salaried
Factors 1440 dollars 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

1EEDO0105 ) , . WBSFilter  1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS 0000 INONE [ R100S |RMRS Salaried Linear [ 17.394.85Dollars
Factors 24000 dollars 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2SUS-1E8810HSUS - Type2 Bldg Support Services

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 284.17; Subcontracts: $20, 250. 00; Suppl i es: $1, 215.00

Total Unit Cost: $26,850.28

Adj usted Unit Cost:
Labor Hours: 236.3158; Subcontracts: $16, 839. 90; Suppl i es: $1,010.39
Total Unit Cost: $22,328.69
Adj ust nent Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.11[Hours
Factors 2.85 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%?}? ???f%iﬁi?:l
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Line
Factors 21.84 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 171 77|Hours

Factors 232.26 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 061 ;
[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear 20.13Hours
Factors 27.22 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 061 ;

AsC |SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 898.59Da gii

Factors 1215 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 14.976.43ID0 ;g
Factors 20250 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2SUS-1E887BHSUS - Type2 Bldg Support Services

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 284.17; Subcontracts: $20, 250. 00; Suppl i es: $1, 215.00

Total Unit Cost: $26,850.28

Adj usted Unit Cost:
Labor Hours: 270.0752; Subcontracts: $19, 245. 60; Supplies: $1,154.74
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WBS No:
Activitv | D:

Resources

iEEggios Rockv Flats Closure Proiect \FI’\;;“S”;“ Ez;“ne Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Total Unit Cost: $25,518.50
Adj ust ment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.41|Hours
Factors 2.85 hours 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 18 46|Hours

Factors 21.84 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 196.31/Hours
Factors 232.26  hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 23.011Hours
Factors 27.22 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear | 102 96|D§ 232
Factors 1215 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
ASH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 17.115.92/Do Zﬂi
Factors 20250 dollars 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources

Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 990.469.101Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 431.243.60Dollars

Factors 431244 Dollars

Line Item TrirSUSPre89-1E881AH - Pre-1989 Trailer Support Services

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50

Total Unit Cost: $4,499.77

Adj usted Unit Cost:
Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50
Total Unit Cost: $4,499.77
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.50
Factors 1.69 hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EEDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EEDO0105 : : . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 13 R1|Hours |

Factors 15.53 hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 15.11[Hours

Factors 16.99 hours

0.88934 [SYS 06140? 8893420_0_?13LE.ED_\-
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 1.77IHours

Factors 1.99 hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 180 OQ|D§ ;g
Factors 202.5 dollars

0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 3.001.531Do 232

Factors 3375 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TrlrSUSPre89-1E881BH - Pre-1989 Trailer Support Services

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50

Total Unit Cost: $4,499.77

Adj usted Unit Cost:
Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50
Total Unit Cost: $4,499.77
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.50
Factors 1.69 hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 13 R1|Hours

Factors 15.53 hours

0.88934 [SYS 06149? 88934209_?1&&[0_\-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 15.111Hours

Factors 16.99 hours

0.88934 [SYS 06140? 8893420_0_?13LE.ED_\-
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 1.77IHours

Factors 1.99 hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 180 OQ|D§ ;g
Factors 202.5 dollars

0.88934 [SYS 061 -
A5H [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 3.001.53 Si Zi

Factors 3375 dollars

: Title: B-881 Decommissionina
Activitv ID:  1E881AAPEN Description: 881A Decommissionina Plannina & Enaneerina Cost Risk 2 Schedule Risk 2
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E881AAPEN . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0] 0] 230 230 0 230
TrirPENPre89 Pre-1989 Trailer Plannina and Enaineerina 0.98|msf HC 9 9 250 1.275 [0] 1.525 71 1.596
Total for Activity 1IE881AAPEN: 9 250 1.275 230 1.755 71 1.825
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 76.38
E r S
rtment | Linear ‘ 153 77|Do ars

Factors 153.222 Dollars
Line Item TrIrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj usted Unit Cost:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj ust nent Factor: 1
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 6.27IHours
Factors 7.05 hours
0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
750 |STRAIGHT TIME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 2.45|Hours
Factors 2.76 hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 56.03D0 232
Factors 63 dollars
0.88934 [SYS 061. -
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear 1.245.08 ;Si 232
Factors 1400 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1E881ABCHR Description: 881A Decommissionina Characterization Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 431 431 0 431
TrirCHRPre89 Pre-1989 Trailer Characterization 0.98|msf HC 24 23 581 2.252 0 2.833 164 2.996
Total for Activitv 1E881ABCHR: 23 581 2.252 431 3.264 164 3.427
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

1EEDO0101
1E881ABCHR

Rockv Flats Closure Proiect Proiect

Baseline Cost and Basis of Estimate

WBSFilter

Baseline Devl
1EED

Activity Filter  * SartsInFY *
[ con IcoNTINGENCY [ 0000 INONE [ ZDEPT INo Department Linear \ 143.41]Dollars
S
Mrmm | Linear \ 287.70lDollars |

Factors 287.696 Dollars

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25
Total Unit Cost: $3,250.01
Adj usted Unit Cost:
Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25
Total Unit Cost: $3,250.01
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.62IHours
Factors 8.57 hours
0.88934 [SYS 0614001 88934200-Sv§iﬁ$
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 15.99
Factors 17.98  hours
0.88934 [SYS 061%%? ???fﬁa%iﬂms:l
A5C [SUPPLIES 0000 INONE R100S [RMRS Salaried | Line.
Factors 146.25 dollars
0.88934 [SYS Oﬁlf?f ???giiggﬁ;g{gi
ASH [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line.
Factors 2437.5 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E881AFDEM Description: 881A Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 5.812 5.812 0 5.812
TrirDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.98msf HC 0 0 0 18.956 0 18.956 0 18.956
Total for Activity 1IE881AFDEM: 0 (0] 18.956 5.812 24.768 0 24.768
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.523.75|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 2288.07lDollars

Factors 2288.07 Dollars
Line Item TrIrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost

— This is a special version of the data from FDCM Rev.

Model

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

(FDOM Rev.

tanks 221 and 224, and the renoval

2 Dated May 1999. Histori cal

of

A conpl ete breakdown of the
Dat a Source
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1E881AFDEM ; : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00

Total Unit Cost: $21, 750.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 19.343.19|Dollars
Factors 21750 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Activitv ID:  1E881BAPEN Description: 881B Decommissionina Plannina & Endineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 167 167 0 167
TrirPENPre89 Pre-1989 Trailer Plannina and Enaineerina 0.72|msf HC 9 6 184 937 0] 1.121 52 1.172
Total for Activity 1IE881BAPEN: 6 184 937 167 1.288 52 1.340
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 54.84|Dollars
E r S
rtment | Linear 112.57|Dollars

Factors 112.571 Dollars
Line Item TrIrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00

Total Unit Cost: $1,750.02

Adj usted Unit Cost:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj ust nent Factor: 1

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 6.27[Hours
Factors 7.05 hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E881BAPEN . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 245|Hours |
Factors 2.76 hours
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear 56.031Do 232
Factors 63 dollars
st [SUBCONTRACTED SRVS o000 Inone 1005 |RMRS Salr O e s s ]
ied | Line
Factors 1400 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E881BBCHR Description: 881B Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 314 314 0 314
TrirCHRPre89 Pre-1989 Trailer Characterization 0.72|msf HC 24 17 427 1.654 0 2.081 120 2.201
Total for Activity 1E881BBCHR: 17 427 1.654 314 2.395 120 2.516

Line ltem SYS - Contingency And Escalation

BOE
Resources

Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 102.96|Dollars

Eactors gii igﬁ S? % S

Factors 211.368 Dollars

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25

Total Unit Cost: $3,250.01

Adj usted Unit Cost:
Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25
Total Unit Cost: $3,250.01
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.62|Hours
Factors 8.57 hours

0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 15.99
Factors 17.98 hours
0.88934 [SYS OGlf?f ???fﬁ&%@ﬁms:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 146.25 dollars
0.88934 [SYS Oﬁlf?f ???giiﬁg - ﬁﬁii
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line

Factors 2437.5 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E881BFDEM . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1E881BFDEM Description: 881B Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 4.304 4.304 0 4.304
TrirDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.72|msf HC 0 0 0 13.927 (0] 13.927 0 13.927
Total for Activity 1E881BFDEM: 0 0 13.927 4.304 18.231 0 18.231
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 2.617.0
S
Egé EgglAthi! 55 0000 INONE ZDEPT INo Department | Linear 1.687.06IDollars

Factors 1687.06 Dollars
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 19.343.19[Dollars
Factors 21750  dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E881CAPEN Description: B881CA Decommissionina Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Plannina & Enaineering 0.00Imsf HC #Num! 0 0] 0 0 0 0 0
Total for Activitv 1E881CAPEN: 0 0 0 0 0 0 0
Line Item 100 - Planning & Engineering
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical

Data used in establishing the unit costs in this estimte.

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev.
Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1nsf

Unit Cost — 113.15 hrs, $11,250 subcontracts, $675 supplies

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

2 Dated May 1999.

A conpl ete breakdown of the
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E881CAPEN . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 66.99
Factors 75.32  Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 33 64|Hours
Factors 37.83 Hours
0.88934 [SYS OGlf?f ???f%ﬂ%@mg:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 675 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 10233510 232
Factors 11250 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E881CBCHR Description: B881CA Decommissionina Characterization Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Characterization 0.00Imsf HC #Num! 0 Q Q0 0] 0 0 Q
Total for Activity 1IE881CBCHR: 0 0 0 0 0 0 0

Line Item 100 - Characterization

4 tents in the 904/906 cluster,

tanks 221 and 224, and the renoval of

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer conplex,
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Characterization
Br eakdown of Historical Data:
Item - Characterization
Units - 1nsf
Unit Cost — 538.35 hrs, $26,000 subcontracts, $2,520 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 46.6
Factors 52.49 Hours
0.88934 [SYS OGlf?f ???fiﬁ,ﬁz‘mmﬁ;emj_s:l
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Line
Factors 485.87 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear | 2074 76|D§ 232
Factors 2520 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear 23.650 79|D§ 232
Factors 26000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1E881CCSPR Description: B881CA Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Preparation 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
Total for Activity IE881CCSPR: 0 (0] (0] (0] 0 0 (0]

Line Item 100 - Site Preparation

the 690 trailer conplex, 4 tents in the 904/906 cluster,

BOE Hi storical Data Source - The costs for Deconm ssioning B123,
Data used in establishing the unit costs in this estimte.

gl oveboxes and piping and ductwork in B779 are the primary Hi storical

tanks 221 and 224, and the renoval of

A conpl ete breakdown of the
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E881CCSPR . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmissioning Site Preparation
Br eakdown of Historical Data:
Item- Site Preparation
Units - 1nsf
Unit Cost —$9,500 subcontracts
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 8.641.63[Dollars
Factors 9500 Dollars 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1E881CDDEC Description: B881CA Decommissionina Decontamination Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Decontamination 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IE881CDDEC: 0 0 0 0 0 0 0

Line Item 100 - Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Decontanination (Pre-1980 Facility)
Br eakdown of Historical Data:
Item - Decontam nation
Units - 1nsf
Unit Cost — 454.23 hrs, $48,800 subcontracts, $2,196 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |0THER ENGINEERS R100S |RMRS Salaried Linear 66.83
Factors 75.14  Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear ‘ 337 14|Hours
Factors 379.09 Hours
0.88934 [SYS 061. -
[ asB_|coNsTRuCTION [ 0000 INONE [ R100S |RMRS Salaried | Linear 44.875.49 Di 232
Factors 48800 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 1.982.29Do Zﬂi
Factors 2196 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E881CEDIS Description: B881CA Decommissionina Dismantlement Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Dismantlement 0.00|msf HC #Num! 0 0] 0 0 0 0 0]
200 Pinina/Internal Tank/Duct Remaval 1.00]ls HC 47.136 47,136 1.092.246 1.617.963 0 2.710.209 339.315 3.049.524
SYS  IContinaencv And Escalation 1.00lea EE 0 0 0 0 956.259 956.259 0 956.259
Total for Activity LE881CEDIS: 47,136 1.092.246 1.617.963 956.259 3.666.469 339.315 4.005.784
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter ~ 1EED

Activity | D: 1E881CEDIS . ) .
Baseline Cost and Basis of Estimate Activity Filter  * SartsInFY .

Line Item 100 - Dismantlement
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Di smant| enent

Br eakdown of Historical Data:

Item - Di snantl| enent

Units - 1nsf

Unit Cost — 236.22 hrs, $54,900 subcontracts, $1,098 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 83.46|Hours
Factors 93.84 Hours

Resources

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
750 |STRAIGH ME BASE 100 |D&D CONSTRUCTION TRADES (incl. | R100S |IRMRS Salaried | Line

Factors 1036.94 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

nea 40 9[Dolla
Factors 43800 Dollars 1.034 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES 0000 INONE R100S_|RMRS Salaried | Linear 4.744.50 D; 232
Factors 5256 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Piping/Internal Tank/Duct Removal
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc —-Di smantl e and Renobve Facility Piping, Internal Tanks, and Ducts
Br eakdown of Historical Data:

Item — Renpve Piping/lnternal Tanks/Ducts

Units - 1ls

Unit Cost — XX XX hrs, $XXXXX subcontracts, $XXXX supplies

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP R100S |RMRS Salaried Linear 6.684.2

Factors 7515.98 hours
0.88934 [SYS 061 -
| Linear 2.228.10 EZ 2

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 2505.33 hours

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear ‘ 1?qqﬁn7|Hours

Factors 14613.1 hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE 100 |D&D CONSTRUCTION TRADES (incl. | R100S [RMRS Salaried | Linear 25.227.66/Hours

Factors 28366.7 hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EEDO0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E881CEDIS . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried Linear [ 1.085.290.00
Factors 1180202 dollars 1.034 -- FY0O0 Escalation --
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried Linear 532.673.40 Di 232
Factors 590101 dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 584.421.80IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 371.837.60Dollars
Factors 371838 Dollars
Activitv ID:  1E881CFDEM Description: B881CA Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Demolition & Disposal 0.00|msf HC #Num! 0 Q Q0 Q0 0 0 Q
500 Foundation & Slab Removal 5.10|msf HC 0 0 [0] 94,932 [0] 94,932 0 94,932
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 51.291 51.291 0 51.291
Total for Activity 1LE881CFDEM: 0 0 94,932 51.291 146.223 0 146.223

Line Item 100 - Demolition & Disposal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Di sposal (Masonry Facility)
Br eakdown of Historical Data:
Item - Denolition & Disposal
Units - 1nsf
Unit Cost — $15,500 subcontracts
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 14.253.48[Dollars
Factors 15500 Dollars 1.034 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 500 - Foundation & Slab Removal

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Renpval of Foundation and Sl ab
Br eakdown of Historical Data:
Item - Renpval of Foundation and Sl ab
Units - 1nsf
Unit Cost — $20, 250 subcontracts
Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EEDO0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Acivity 1D: 1E881CFDEM Baseline Cost and Basis of Estimate \NB.S.F'lte.r 1EED
Activity Filter  *

SartsIn FY *

[ A58 [CONSTRUCTION 0000 INONE [ R100S |RMRS Salaried Linear \

18.621 AQ|DQ ars

Factors 20250 Dollars 1.034 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 36.584.05Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear | 14.706.49lDollars
Factors 14706.5 Dollars
Activitv ID:  1E881TAPEN Description: B881 CT Decommissionina Plannina & Enainerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Plannina & Enaineerina 0.00|msf HC #Num! 0 [0] [0] 0 0 0 0
Total for Activity 1IE881TAPEN: 0 0 0 0 0 0 0
Line Item 100 - Planning & Engineering
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Pl anning & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1nsf

Unit Cost — 30.57 hrs, $4,000 subcontracts, $150 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 19.75|Hours
Factors 22.21 Hours
0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 7.44|Hours

Factors 8.37 Hours

0.88934 [SYS 0614001.88934200 -

Sv.
135.40) D; ;g

[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \
Factors 150 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 3.638.58 Sj zzg
Factors 4000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1E881TBCHR Description: B881 CT Decommissionina Characterization Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Characterization 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity IE881TBCHR: 0 0 0 0 0 0 0
Line Item 100 - Characterization
BOE Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Characterization

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E881TBCHR . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item - Characterization
Units - 1nsf
Unit Cost — 103.08 hrs, $5,950 subcontracts, $382.50 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.22|Hours
Factors 25 Hours
0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGL | R100S |RMRS Salaried | Linear 30.13 Eﬁfié
Factors 33.88  Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 121.86ID0 232
Factors 135 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 1.910.26Do Zﬂi
Factors 2100 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1E881TCSPR Description: B881 CT Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Prep 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity IE881TCSPR: 0 0 0 0 0 0 0
Line Item 100 - Site Prep
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmissioning Site Preparation
Br eakdown of Historical Data:
Item- Site Preparation
Units - 1nsf
Unit Cost —$3,000 subcontracts
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 2.758.74|Dollars
Factors 3000 Dollars 1.034 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E881TDDEC Description: B881 CT Decommissionina Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Decontamination 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1E881TDDEC: 0 0 0 0 0 0 0

Line Item 100 - Decontamination

BOE Hi storical Data Source - The costs for Decommi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustnments made to the actual

the 690 trailer conplex,

costs are in the Facility Disposition Cost

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
Model (FDCM Rev.

tanks 221 and 224, and the renoval of

A conpl ete breakdown of the

2 Dated May 1999.
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WBS No: 1EEDO0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E881TDDEC Baseline Cost and Basis of Estimate WBSFilter 1EED

Activity Filter  * SartsIn FY *

Item Desc — Deconmi ssi oni ng Decont ami nati on

Br eakdown of Historical Data:

Item - Decontami nation

Units - 1nsf

Unit Cost — 63.53 hrs, $13,950 subcontracts, $232.50 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.29|Hours
Factors 2.58 Hours
0.88934 [SYS 061%?}? ???f%ﬁzﬁuems:l
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Line

Factors 60.95 Hours

0.88934 [SYS 0614001.88934200 - Sv
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 209 87|D§ 232

Factors 232.5 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 12.689.56/D0 Zﬂi
Factors 13950 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1E881TEDIS Description: B881 CT Decommissionina Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Dismantlement 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
Total for Activity 1IE881TEDIS: 0 0 0 0 0 0 0

Line Item 100 - Dismantlement

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Di snmant | enent
Br eakdown of Historical Data:

Item - D smantl enent

Units - 1nsf

Unit Cost -$15,000 subcontracts

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear
Factors 15000 Dollars 1.034 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E881TFDEM Description: B881 CT Decommissionina Demolition & Disposal Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

100 Demolition & Disposal 0.00|msf HC #Num! 0 Q Q0 Q0 0 0 Q
500 Foundation/Slab Removal 8.467.00|sf HC 0 0 (0] 157.668 (0] 157.668 0 157.668
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 41.773 41.773 0 41.773
Total for Activity 1IE881TFDEM: 0 (0] 157.668 41,773 199.441 0 199.441
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1E881TFDEM ; : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 100 - Demolition & Disposal

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denplition & Disposal
Breakdown of Historical Data:

Item - Denplition & Disposal

Units - 1msf

Unit Cost — $5,000 subcontracts

Unit Cost Adjustnent factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5SB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 4,597.90
Factors 5000 Dollars 1.034 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 500 - Foundation/Slab Removal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Renpval of Foundation/Slab
Br eakdown of Historical Data:

Item - Renoval of Foundation/Slab
Units - 1sf

Unit Cost — $20.25 subcontracts

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5SB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 18.62|Dollars
Factors 20.25 dollars 1.034 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
0000 |NONE | ZDEPT [No Department Linear 24.033.78|Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 17.738.94lDollars
Factors 17738.9 Dollars
Activitv ID:  1EED1110 Description: B881 Decommissionina Plannina & Endineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2CAPEN-881CAX [Tvpe2CA Blda Plannina & Enaineerina 5.10|msf HC 82 420 11.361 44.062 Q0 55.424 3.980 59.403 |
2PEN Tvpe2 Blda Plannina & Enaineering 240.06|msf HC 47 11.304 305.724 1.558.484 0 1.864.208 107.089 1.971.297
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 379.129 379.129 0 379.129
Total for Activitv 1IEED1110: 11.724 317.085 1.602.546 379.129 2.298.760 111.069 2.409.829
Line Item 2CAPEN-881CAXAPEN - Type2CA Bldg Planning & Engineering
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
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WBS No:
Activitv | D:

Resources

1EEDO0101
1EED1110

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1EED

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

— This is a special

costs in this estimte.

version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
tanks 221 and 224, and the renoval
Addi tionally,

this cost nodel

of gl oveboxes and piping and ductwork in B779 are the prinmary Historical
al so incorporates the cost

2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/ 906 cluster,
Data used in originally establishing the unit
data for the decommi ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 113.69; Subcontracts: $11, 250. 00; Suppl i es: $675. 00
Total Unit Cost: $14,999.81
Adj usted Unit Cost:
Labor Hours: 92.65371; Subcontracts: $9,168. 39; Suppl i es: $550. 10
Total Unit Cost: $12,224.36
Adj ust ment Factor: 0.814968
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 48.86/Hours
Factors 67.41 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 33 R4|Hours
Factors 46.28 hours 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
[ asc_IsuppLIES | o000 InoNE | R100s |RMRS Salaried | Linear 489.23 Sﬁ iii
Factors 675 dollars 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 061%
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 8.153.83
Factors 11250 dollars 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2PEN - Type2 Bldg Planning & Engineering

BOE

Resources

Hi stori cal

hi storical
— This is a special

costs in this estimte.

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
costs and the adjustnents nade to the actual
version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
t anks 221 and 224, and the renoval
Addi tionally,

this cost nodel

costs are in the Facility Disposition Cost
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

of gl oveboxes and piping and ductwork in B779 are the primary Historical
al so incorporates the cost

the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Data used in establishing the unit costs in this estimate. A conplete breakdown of the
Model (FDCM) Rev. 2 Dated May 1999. Historical Data Source
The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
Data used in originally establishing the unit

data for the deconmm ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 63.67; Subcontracts: $8, 400. 00; Suppl i es: $378. 00
Total Unit Cost: $10, 499. 96
Adj usted Unit Cost:
Labor Hours: 52.94797; Subcontracts: $6, 985. 44; Suppl i es: $314.34
Total Unit Cost: $8,731.77
Adj ust nent Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 27.92|Hours
Factors 37.75  hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%%? ???ffﬁgfzﬁgu?:l
750 ISTRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried Line.
Factors 25.92 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED1110 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried Linear \ 279.56]Dollars
Factors 378 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried Linear 6.212.44]D0 232
Factors 8400 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 260.624.60[Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 1185504.00lDollars
Factors 118504 Dollars
Activitv ID:  1EED1120 Description: B881 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2CACHR-881CAX |Tvne2CA Blda Characterization 5.10|msf HC 95 483 10.605 26,345 Q0 36.950 3.689 40.639 |
2CHR Tvpe2 Blda Characterization 240.06|msf HC 70 16.707 366.886 1.124.494 0 1.491.380 127.614 1.618.994
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 372.890 372.890 0 372.890
Total for Activity 1IEED1120: 17.190 377.491 1.150.840 372.890 1.901.221 131.303 2.032.523
Line ltem 2CACHR-881CAXBCHR - Type2CA Bldg Characterization
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 130.7; Subcontracts: $6,500. 00; Suppl i es: $630. 00
Total Unit Cost: $10,000.18
Adj usted Unit Cost:
Labor Hours: 106.5163; Subcontracts: $5,297.29; Suppl i es: $513.43
Total Unit Cost: $8,149.83
Adj ust ment Factor: 0.814968
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 8.52|Hours
Factors 11.75 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
| 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KE10H lindust/Site Srvs Steelworkers [ Linear \ 86.21]Hours
Factors 118.95 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS OGlf?f ???fﬁm%@mg:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 630 dollars 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 471110 D; ;g
Factors 6500 dollars 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 2CHR - Type2 Bldg Characterization
BOE |Hi storical Data Source - The costs for Decomm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
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WBS No:
Activitv | D:

Resources

1EEDO0101 Rockv Flats Closure Proiect proiect Baseline Devl
1EED1120 : ' . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 94.10001; Subcontracts: $5,880.00; Suppl i es: $453. 60

Total Unit Cost: $8,400.05

Adj usted Unit Cost:
Labor Hours: 78.25356; Subcontracts: $4, 889. 81; Suppl i es: $377.21
Total Unit Cost: $6,985.48
Adj ust ment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 6.26Hours
Factors 8.46 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KE10H indust/Site Stvs Steelworkers | Linear \ 63.34lHours
Factors 85.64 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 335 47|D§ ;g
Factors 453.6 dollars 0.84 Learnina Curve 0.99 RSOP
a6 [SUBCONTRACTED SRS 2000 Tnone 1005 RS Saia ST TV
ied | Line
Factors 5880 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 258.631.50IDollars
E r S
rtment | Linear | 114.258.80|Dollars
Factors 114259 Dollars
Activity ID:  1EED1130 Description: B881 Decommissionina Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2CADIS-881CAX_|Tvpne2CA Blda Dismantlement 5.10|msf HC 945 4,818 104.833 214,780 (0] 319.614 29.563 349,177
2CADISPipe-881C|Tvne2CA Blda Pibina & Duct Dismantlement 2.950.50]lot ($1K) HC 19 56.049 1.259.259 1.364.484 0 2.623.743 355,111 2.978.854
2DIS Tvpe2 Blda Dismantlement. 240.06|msf HC 199 47.740 1.038.758 11.629.026 0] 12.667.784 292,930 | 12.960.714
SYS Continaencv And Escalation 1.00lea EE 0 0 0 Q 2.381.382 2.381.382 0 2.381.382
Total for Activity 1IEED1130: 108.607 2.402.850 13.208.290 2.381.382 | 17,992,523 677.604 | 18.670.126

Line Item 2CADIS-881CAXEDIS - Type2CA Bldg Dismantlement

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
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WBS No:
Activitv | D:

Resources

1EEDO0101 Rockv Flats Closure Proiect proiect Baseline Devl
1EED1130 Baseline Cost and Basis of Estimate WBSFilter iLEED

Activity Filter SartsIn FY *

Hi storical Unit Cost Data:
Labor Hours: 1303.93; Subcontracts: $51, 900. 00; Suppl i es: $6, 228. 00
Total Unit Cost: $86,500.00

Adj usted Unit Cost:
Labor Hours: 1062.661; Subcontracts: $42,296. 84; Suppl i es: $5,075.62
Total Unit Cost: $70,494.73
Adj ust ment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |IndustSiLe Srvs Steelworkers Linear 872.94|Hours
Factors 1204.41 hours 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried | Linear 72.13 Ei:;é
Factors 99.52 hours 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asB_|coNsTRuCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear | 37.616.36ID0 ;g
Factors 51900 dollars 0.84 Learnina Curve 0.98 PA Elimination 0.99 RSOP
0.88934 [SYS 061 -
AsC |SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 4.513.96Dal Zﬂi
Factors 6228 dollars 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2CADISPipe-881CAXEDI - Type2CA Bldg Piping & Duct Dismantlement

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 21.36; Subcontracts: $400. 00; Suppl i es: $120. 00

Total Unit Cost: $999.90

Adj usted Unit Cost:
Labor Hours: 21.36; Subcontracts: $400. 00; Suppl i es: $120. 00
Total Unit Cost: $999.90
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear 10.06/Hours

Factors 11.31 hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 3 01|Hours

0.88934 [SYS 06140? 8893420_0_?13LQED_\-
| Linear 0.75|Hours
0.88934 [SYS 0614001 88934200-Sv§iﬁ5
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 5.1

Factors 5.82 hours

Factors 3.39 hours

Factors 0.84 hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO0101 Rockv Elats Closure Proiect Proiect Baseline Devl
1EED1130 ) : . WBSFilter  1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ A58 [CONSTRUCTION [ 0000 INONE [ R100S |RMRS Salaried Linear \ 356.74IDollars
Factors 400 dollars
0.88934 [SYS 061 ;

[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 106.72 Di 232
Factors 120 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2DIS - Type2 Bldg Dismantlement

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 268.89; Subcontracts: $64, 215. 00; Suppl i es: $1, 284.30

Total Unit Cost: $71, 350.00

Adj usted Unit Cost:
Labor Hours: 223.6089; Subcontracts: $53, 401. 20; Suppl i es: $1, 068. 02
Total Unit Cost: $59, 334.66
Adj ust ment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE €120 |D&D SKILLED TRADES KE10H |IndustSi1e Srvs Steelworkers Linear 183.69|Hours
Factors 248.37 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svsﬁs
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 15.1
Factors 20.52 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
[ asB_|coNsTRuCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear 47.491.92]D0 232
Factors 64215 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 949.84|Do gii
Factors 1284.3 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 817.397.40I|Dollars
E r S
rtment | Linear | 1.563.985.00Dollars |
Factors 1563985 Dollars
Activity ID:  1EED1140 Description: B881 Decommissionina Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
|I2CADECAsb-881 |Tvpe 2CA Blda w/ Asbestos Decontamination 5.10|msf HC 255 1.302 29.703 151.411 0 181.114 8.376 189.490
I2DECAsh  |Tvpe? Blda w/Asbestos Decontamination 240.06|msf HC 91 21.920 500.094 5.598.557 0 6.098.651 141.026 6.239.677
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 939.931 939.931 0 939.931
Total for Activity 1IEED1140: 23.222 529.797 5.749.967 939.931 7.219.696 149.403 7.369.098

Line ltem 2CADECAsb-881CAXDDEC - Type 2CA Bldg w/ Asbestos Decontamination

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
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WBS No:
Activitv | D:

Resources

1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl

1EED1140 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 352.3523; Subcontracts: $39, 213. 10; Supplies: $1,764.59

Total Unit Cost: $49, 016. 46

Adj usted Unit Cost:
Labor Hours: 287.1558; Subcontracts: $31, 957. 42; Suppl i es: $1,438.08
Total Unit Cost: $39, 946.85
Adj ust ment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 39.17|Hours
Factors 0.7541 Dose Base 71.67 hours 0.84 Learnina Curve 0.98 PA Elimination
0.99 RSOP 0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 216, ?1|Hours
Factors 0.7541 Dose Base 395.58 hours 0.84 Learnina Curve 0.98 PA Elimination
0.99 RSOP 0.88934 [SYS 0614001.88934200 - Sv:
[ asB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear | 28421 O7|D§ ;g
Factors 0.7541 Dose Base 52000 dollars 0.84 Learnina Curve 0.98 PA Elimination
0.99 RSOP 0.88934 [SYS 06149_,0]..&8_93420_0;?1&1&';323
AsC |SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 1.278.95Do
Factors 0.7541 Dose Base 2340 dollars 0.84 Learnina Curve 0.98 PA Elimination
0.99 RSOP 0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2DECASsb - Type2 Bldg w/Asbestos Decontamination

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 123.46; Subcontracts: $30, 915. 00; Suppl i es: $618. 30

Total Unit Cost: $34, 350.03

Adj usted Unit Cost:
Labor Hours: 102.6693; Subcontracts: $25, 708. 91; Supplies: $514.18
Total Unit Cost: $28,565. 48
Adj ust nent Factor: 0.8316

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 14.01|Hours
Factors 18.94 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? 88934200 - ﬁﬁiﬁs
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 77.30
Factors 104.52 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO0101

Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EED1140 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsB_|coNsTRUCTION [ 0000 INONE [ R100S |RMRS Salaried Linear [ 22.864.02Dollars
Factors 30915 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
[_asc_ISUPPLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 457.28 ;Si 232
Factors 618.3 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element Sill Department Curve Quantity Units
con |conTINGENCY 0000 |NONE ZDEPT |No Department Linear 322.626.70|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 617.304.60lDollars
Factors 617305 Dollars
Activitv ID:  1EED1150 Description: B881 Decommissionina Final Survevs Cost Risk 4 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2CAFSS-881CAX [Tvpe2CA Blda Final Status Survev 5.10|msf HC 0 0 0] 73.899 0 73.899 0 73.899
2FSSAsb ITvoe2 Blda w/ Asbestos Final Status Survev 240.06|msf HC 0 0 [0] 2.973.867 [0] 2.973.867 0 2.973.867
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.681.357 1.681.357 0 1.681.357
Total for Activitv 1IEED1150: 0 [0] 3.047.766 1.681.357 4.729.123 0 4.729.123
Line ltem 2CAFSS-881CAXCFSS - Type2CA Bldg Final Status Survey
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

costs in this estimate. Additionally,

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $20,
Total Unit Cost: $20,000.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $16,
Total Unit Cost: $16, 299. 36
Adj ust ment Factor: 0.814968

this cost

000. 00;

299. 36;

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit

costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

nodel al so incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Suppl i es: $0.00

Suppl i es: $0.00

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 14.495.71|Dollars
Factors 20000 dollars 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

costs in this estimate. Additionally,

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16,
Total Unit Cost: $16, 750. 00

this cost

750. 00;

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments nmade to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit

costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

nodel al so incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Suppl i es: $0.00
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1EED1150 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $13,929. 30; Suppl i es: $0. 00
Total Unit Cost: $13,929.30
Adj ust ment Factor: 0.8316
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 12.387.91[Dollars
Factors 16750 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 1.209.211.00
E r S
rtment | Linear 472.146.10IDollars
Factors 472146 Dollars
Activity ID:  1EED1160 Description: B881 Decommissionina Demolition & Disposal Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2CADEMBIk-881C|Tvpe 2CA Masonry Buildina Demolition 5.10|msf HC 0 0 0 64.662 0 64.662 0 64.662
2DEMBIk ITvpe 2 Masonry Blda Demolition 240.06|msf HC 0 0 0 2.991.621 0 2.991.621 0 2.991.621
I2DEMBIkSlab  |Tvpe 2 Blda Demalition Slab/Foundation 240.06|msf HC 0 0 0 4,323.319 0 4,323.319 0 4,323.319
I2DEMBIkSIab-881 |Tvpe 2 Blda Demoalition Slab/Foundation 5.10|msf HC 0 0 0 91.811 0 91.811 0 91.811
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 4,121,744 4,121,744 0 4.121.744
Total for Activity 1IEED1160: 0 0 7.471.412 4.121.744 | 11.593.157 0l 11.593.157
Line Item 2CADEMBIk-881CAXFDEM - Type 2CA Masonry Building Demolition
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $17,500. 00; Suppl i es: $0. 00
Total Unit Cost: $17,500.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $14, 261. 94; Suppl i es: $0. 00
Total Unit Cost: $14,261.94
Adj ust nent Factor: 0.814968
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 12.683.74|Dollars
Factors 17500 dollars 0.98 PA Elimination 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
Line Item 2DEMBIk - Type 2 Masonry Bldg Demolition
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

Page 42 of 462

6/23/00 10:57:08 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

Resources

1EEDO0101
1EED1160

Rockv Flats Closure Proiect Proiect Baseline Devl

' : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit

costs in this estimate. Additionally,

this cost

nodel al

so incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16,
Total Unit Cost: $16, 850.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $14,
Total Unit Cost: $14,012.46
Adj ust ment Factor: 0.8316

850. 00;

012. 46;

Suppl i es:

Suppl i es:

$0. 00

$0. 00

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 12.461.87IDollars
Factors 16850 dollars 0.84 Learnina Curve 0.99 RSOP

Line ltem 2DEMBIkSIab - Type 2 Bldg Demolition Slab/Foundation

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

costs in this estimate. Additionally,

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $20,
Total Unit Cost: $20, 250.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $20,
Total Unit Cost: $20, 250.00
Adj ust nent Factor: 1

historical costs and the adjustments made to the actual
— This is a special version of the data from FDCM Rev.

this cost

250. 00;

250. 00;

nodel al

Suppl i es:

Suppl i es:

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit

so incorporates the cost data for the decomm ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

$0. 00

$0. 00

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element

ill

Department Curve Quantity | Units

A5B |CONSTRUCTION

0000 INONE

R100S |RMRS Salaried Linear 18.009.1

Factors 20250 dollars

Line Item 2DEMBIkSI|ab-881CAXFD - Type 2 Bldg Demolition Slab/Foundation

BOE

0.88934 [SYS 0614001 .88934200 - Svstem

Hi storical Unit Cost Data:
Total Unit Cost: $20,250.00
Adj usted Unit Cost:

Total Unit Cost: $20,250.00

historical costs and the adjustnments made to the actual
— This is a special version of the data from FDCM Rev.

Labor Hours: O; Subcontracts: $20, 250. 00;

Labor Hours: O; Subcontracts: $20, 250. 00;

nodel al

Suppl i es:

Suppl i es:

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

so incorporates the cost data for the decomm ssioning of the 112 Trailers. A conplete breakdown of

$0. 00

$0. 00
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WBS No: 1EED0101 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED1160 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 18.009.18Dollars
Factors 20250 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 1.157.437.00lDollars
Factors 1157437 Dollars
WBS No: 1EED0102 Title: B-881F Decommissioning
Activity ID:  1EED1210 Description: B881F Decommissionina Plannina & Enainerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Plannina & Enaineerina 0.00|msf HC #Num! 0 [0] 0 0 0 0 0
Total for Activity 1IEED1210: 0 (0] (0] 0 0 0 (0]

Line Item 100 - Planning & Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Planning & Engi neering
Br eakdown of Historical Data:
Item - Planning & Engineering
Units - 1msf
Unit Cost - 63.36 hrs, $8,400 subcontracts, $378 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 37.51IHours
Factors 42.18 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 18 RR|Hours
Factors 21.19 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 341.21lD0 ;g
Factors 378 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 7.641.02IDol Zﬂi
Factors 8400 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED1220 Description: B881F Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Characterization 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IEED1220: 0 0 0 0 0 0 0
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WBS No: 1EED0102 Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter ~ 1EED

Activity | D: 1EED1220 . ) .
Baseline Cost and Basis of Estimate Activity Filter  * SartsInFY .

Line Item 100 - Characterization
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Characterization

Br eakdown of Historical Data:

Item - Characterization

Units - 1nsf

Unit Cost - 386.46 hrs, $23,450 subcontracts, $1809 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 33.51|Hours

Factors 37.68 Hours
0.88934 [SYS 061. -
[ 750 IsTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | R100S |RMRS Salaried | Linear ;ig 18 Ei:;é

Factors 348.78 Hours
0.88934 [SYS 0614001.88934200 - Svsiiﬁ

Resources

[ asc IsuppLIES [ o000 INoNE [ R100s [RMRS Salaried | Linear | 163205D0
Factors 1809 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 21331 1Q|D§ 232
Factors 23450 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Activity ID:  1EED1230 Description: B881F Decommissionina Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Dismantlement 0.00|msf HC #Num! 0 0 0] 0 0 0 0
Total for Activity 1IEED1230: 0 [0] [0] [0] 0 0 0

Line Item 100 - Dismantlement
Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

BOE
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Di smant| enent

Br eakdown of Historical Data:

Item - Di snantl| enent

Units - 1nsf

Unit Cost — 236.22 hrs, $54,900 subcontracts, $1,098 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 17.43|Hours
Factors 19.6 Hours
0.88934 [SYS 06149? BBSBAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 100 |D&D CONSTRUCTION TRADES (incl. | R100S [RMRS Salaried | Linear 192.65|Hours
Factors 216.62 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO0102 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EED1230 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried Linear [ 50.484.92Dollars
Factors 54900 Dollars 1.034 -- FY0O0 Escalation --
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried Linear 991.14 Di 232
Factors 1098 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Activity ID:  1EED1240 Description: B881F Decommissionina Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Decontamination 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
Total for Activity 1IEED1240: 0 0 0 (0] 0 0 (0]

Line Item 100 - Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Decontanination (Pre-1980 Facility)
Br eakdown of Historical Data:
Item - Decontam nation
Units - 1msf
Unit Cost — 115.42 hrs, $27,900 subcontracts, $558 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA
Basis for adjustnment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 16.98
Factors 19.09 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear ‘ 8567|Hours
Factors 96.33 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asB_lconsTRUCTION [ o000 INONE [ R100S |RMRS Salaried | Linear | 25656 ?7|D§ 232
Factors 27900 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 503.70 Sj ;ﬁ
Factors 558 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED1250 Description: B881F Decommissionina Final Survevs Cost Risk 4 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Preparation 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
Total for Activity 1IEED1250: 0 0 0 0 0 0 0

Line Item 100 - Site Preparation

BOE Hi storical Data Source - The costs for Decommi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustnments made to the actual

Item Desc — Deconmissioning Site Preparation (Pre-1980 Facility)
Br eakdown of Historical Data:

Item- Site Preparation

Units - 1nsf

Unit Cost — $7,000 subcontracts

Unit Cost Adjustment factor - NA

Revised Unit Cost - N A

the 690 trailer conplex,

costs are in the Facility Disposition Cost

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
Model (FDCM Rev.

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the

2 Dated May 1999.
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WBS No: 1EED0102

i e Rockv Flats Closure Proiect \jgisq;n Ez;“ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 _INONE R100S IRMRS Salaried Linear 6.437.06/Dollars
Factors 7000 Dollars 1.034 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED1260 Description: B881F Decommissionina Demolition & Disposal Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Demolition & Disposal 0.00|msf HC #Num! 0 0 0 (0] 0 0 (0]
500 Foundation/Slab Removal 1.08msf HC 0 0 0] 20.018 Q 20,018 0 20.018
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 5.304 5.304 0 5.304
Total for Activity 1IEED1260: 0 0 20.018 5.304 25.322 0 25.322
Line Item 100 - Demolition & Disposal
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel

Item Desc — Deconmi ssioning Denolition & Disposal (Masonry Facility)
Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1nsf

Unit Cost — $15,500 subcontracts

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.

(FDCM Rev. 2 Dated May 1999.

A conpl ete breakdown of the

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 14.253.48[Dollars
Factors 15500 Dollars 1.034 -- FY0O0 Escalation --

Line Item 500 - Foundation/Slab Removal

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - The costs for Decommissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel

Item Desc — Renpval of Foundation and Sl ab
Br eakdown of Historical Data:

Item - Renpval of Foundation and Sl ab
Units - 1nsf

Unit Cost — $20,250 subcontracts

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

(FDCM Rev. 2 Dated May 1999.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 18.621.49|Dollars
Factors 20250 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1EED0102
1EED1260

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EED

SartsIn FY *

[ con IcoNTINGENCY [ 0000 INONE [ ZDEPT INo Department

Linear

‘ 3.051 4‘1|Dn ars

Eiﬁiﬁ E(:ij é] j? ?rs
rtment

Linear

‘ 2.252.201Dollars

B-881G Decommissionina

Activitv ID: Description: B881G Decommissionina Plannina & Enainerina

1EED1031 Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Plannina and Enaineerina 0.00|msf HC #Num! 0 0 0] 0 0 0 0
Total for Activitv 1IEED1031: 0 0 0 0 0 0 0

Line Item 100 - Planning and Engineering

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering
Br eakdown of Historical Data:
Item - Planning & Engineering
Units - 1nsf
Unit Cost — 30.57 hrs, $4,000 subcontracts, $150 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 19.75|Hours
Factors 22.21 Hours
0.88934 [SYS 06149? 88934209_?1&&[0_\-
750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 7.44|Hours
Factors 8.37 Hours
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 INONE R100S |[RMRS Salaried | Linear 135.40 32 s
Factors 150 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 3638 aalnﬁj
Factors 4000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EED1032 Description: B881G Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Characterization 0.00Imsf HC #Num! 0 0] 0 0 0 0 Q
Total for Activity 1IEED1032: 0 [0] [0] [0] 0 0 0

Line Item 100 - Characterization

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments made to the actual

Data used in establishing the unit
costs are in the Facility Disposition Cost Model

Item Desc — Deconmi ssioning Characterization
Breakdown of Historical Data:

Item - Characterization
Units - 1nsf
Unit Cost - 85.60 hrs, $6,375 subcontracts, $318.75 supplies

Unit Cost Adjustnment factor -
Revised Unit Cost - N A
Basis for adjustnment - NA

N A

4 tents in the 904/906 cluster,
costs in this estimte.

(FDCM Rev.

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the

2 Dated May 1999.
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WBS No: 1EEDO0103 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED1032 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 5.77|Hours
Factors 6.49 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried Linear ‘ 70 36|Hours
Factors 79.11 Hours
0.88934 [SYS 06140? 8893%—
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried Linear 287.73
Factors 318.75 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS Oﬁlf?f ???gﬁiﬁﬁ - ﬁﬁii
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried Line
Factors 6375 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED1033 Description: B881G Decommissionina Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Dismantlement 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activitv 1IEED1033: 0 0 0 0 0 0 0

Line Item 100 - Dismantlement

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Di smant| enent
Br eakdown of Historical Data:
Item - Dismantlenment
Units - 1nsf
Unit Cost — 61.48 hrs, $13,500 subcontracts, $225 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.22|Hours
Factors 2.5 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |STRAIGH ME BASE 100 |D&D CONSTRUCTION TRADES (incl. | R100S |IRMRS Salaried Linear ‘ l%?4'%|Hour$
Factors 58.98 Hours
0.88934 [SYS 061. -
[ asB_lconsTRUCTION [ o000 INONE [ R100S |RMRS Salaried Linear 12.414.33D0 232
Factors 13500 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 061%?}? ???fﬁ%iﬂms:l
A5C [SUPPLIES 0000 INONE R100S [RMRS Salaried Line.
Factors 225 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED1034 Description: B881G Decommissionina Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Decontamination 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IEED1034: 0 0 0 0 0 0 0
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Proiect Baseline Devl

XVC‘?S,R‘TD iggggégz Rockv Flats Closure Proiect e pasel
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 100 - Decontamination
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval
Data used in establishing the unit costs in this estimate. A conplete breakdown of the

gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Decontanination (Pre-1980 Facility)
Br eakdown of Historical Data:

Item - Decontam nation

Units - 1nsf

Unit Cost — 127.06 hrs, $27,900 subcontracts, $465 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 4,59
Factors 5.16 Hours
0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | R100S |RMRS Salaried | Linear 108.40 Ei:;é
Factors 121.89 Hours
0.88934 [SYS 0614001.88934200 - Svstem
nea 656 Dolla
Factors 27900 Dollars 1.034 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE R100S |RMRS Salaried | Linear 419 75|D§ ;g
Factors 465 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EED1035 Description: B881G Decommissionina Final Survevs Cost Risk 4  Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Perparation 0.00|msf HC #Num! 0 0 0] 0 0 0
Total for Activity 1IEED1035: 0 [0] [0] [0] 0 0

Line Item 100 - Site Perparation
4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex,
Data used in establishing the unit costs in this estimate. A conplete breakdown of the

gl oveboxes and piping and ductwork in B779 are the primary Hi storical

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmissioning Site Preparation

Breakdown of Historical Data:

Item- Site Preparation

Units - 1msf

Unit Cost —$3,000 subcontracts

Unit Cost Adjustnent factor - NA

Revised Unit Cost - N A

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AS5SB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 2.758.74|Dollars

Factors 3000 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED1036 Description: B881G Decommissionina Demolition & Disposal Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Demolition and Disposal 0.00Imsf HC #Num! 0 0 0 0 0 0
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WBS No: 1EEDO0103 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED1036 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

500 Foundation/Slab Removal 1.96/msf HC 0 0 0] 26.405 Q0 26.405 0 26.405 |
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 6.996 6.996 0 6.996

Total for Activity 1IEED1036: 0 0 26.405 6.996 33.401 0 33.401
Line Item 100 - Demolition and Disposal

tanks 221 and 224, and the renoval of

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conp

| ex,

4 tents in the 904/906 cluster,

BOE
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Denolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
Item- Denolition & Disposal
Units - 1msf
Unit Cost — $15,500 subcontracts
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 14.253.48|Dollars
Factors 15500 Dollars 1.034 -- FY0O0 Escalation --

Line Item 500 - Foundation/Slab Removal

0.88934 [SYS 0614001 .88934200 - Svstem

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex,

4 tents in the 904/ 906 cluster,

tanks 221 and 224, and the renoval

of

BOE
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Renpbval of Foundation and Sl ab
Br eakdown of Historical Data:
Item - Renpval of Foundation and Sl ab
Units - 1nsf
Unit Cost — $14,650 subcontracts
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5B_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 13.471.84[Dollars
Factors 14650 Dollars 1.034 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.024.96Dollars
E r S
rtment | Linear 2.970.75|Dollars
Factors 2970.75 Dollars
WBSNo: 1FED010 Title: 881 Cluster Decommissioninag Support Serv
Activity ID:  1EED1051 Description: Buildina 830 Decommissionina Plannina & Enaineerin Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1PEN Tvpel Blda Plannina & Enaineerina 0.38Imsf HC 23 9 253 1.235 (0] 1.488 71 1.559
Total for Activity 1IEED1051: 9 253 1.235 0 1.488 71 1.559
Line Item 1PEN - Typel Bldg Planning & Engineering
BOE |Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of ‘
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WBS No:

1EEDO0105

Activitv | D: 1EED1051 Rockv Flats Closure Proiect \lj\;lglse{ljilter Elgglzlme o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 30.11; Subcontracts: $4, 000. 00; Suppl i es: $150. 00
Total Unit Cost: $5,000.01
Adj usted Unit Cost:
Labor Hours: 26.23183; Subcontracts: $3,484. 80; Suppl i es: $130. 68
Total Unit Cost: $4,356.01
Adj ust ment Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 15.40
Factors 19.88 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 793|Hours
Factors 10.23  hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 116.22]D0 ;g
Factors 150 Dollars 0.88 Learnina Curve 0.99 RSOP
st |SUBCONTRACTED SRVS o000 Ione 1005 [FRS Salr P e P s relbolars.
ied | Line.
Factors 4000 Dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED1052 Description: 830 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1CHR Tvpel Blda Characterization 0.38|msf HC 232 89 1.931 7.153 0 9.084 544 9.628
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 1.375 1.375 0 1.375
Total for Activity 1IEED1052: 89 1.931 7.153 1.375 10.459 544 11.003

Line ltem 1CHR - Typel Bldg Characterization

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS

and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 21.07; Subcontracts: $1, 612.50; Suppl i es: $80. 63
Total Unit Cost: $2,150.12

Adj usted Unit Cost:
Labor Hours: 18.35619; Subcontracts: $1, 404. 81; Suppl i es: $70.24
Total Unit Cost: $1,873.18
Adj ust nent Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EEDO0105

Activity I D: 1EED1052 Rockv Flats Closure Proiect \?\;l;)lsq:ilter Elgglj)“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 16 17|Hours |
Factors 1.47 Hours 0.88 Learnina Curve 0.99 RSOP 14.2 B830 Tvpe 1 Char Adi
0.88934 [SYS 0614010J_.&833420L?13_Lem_’
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 215.64|Hours
Factors 19.6 hours 0.88 Learnina Curve 0.99 RSOP 14.2 B830 Tvpe 1 Char Adi
0.88934 [SYS 061 -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 887.10 Sj ;ﬁ
Factors 80.63 dollars 0.88 Learnina Curve 0.99 RSOP 14.2 B830 Tvpe 1 Char Adi
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear L 17 749.851&32?_3
Factors 1612.5 dollars 0.88 Learnina Curve 0.99 RSOP 14.2 B830 Tvpe 1 Char Adi

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 450.32|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 924.47IDollars
Factors 924.471 Dollars
Activitv ID:  1EED1053 Description: 830 Decommissionina Dismantlement Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1DIS Tvpel Blda Dismantlement. 0.38|msf HC 60 23 486 5.132 [0] 5.617 137 5.754
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 828 828 0 828
Total for Activity 1IEED1053: 23 486 5.132 828 6.445 137 6.582

Line Item 1DIS - Typel Bldg Dismantlement

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS

and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 76.93; Subcontracts: $16, 965. 00; Suppl i es: $282.75
Total Unit Cost: $18,880.39

Adj usted Unit Cost:
Labor Hours: 67.02142; Subcontracts: $14, 779. 91; Suppl i es: $246. 33
Total Unit Cost: $16, 448.59
Adj ust nent Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |IndusILS.'Lte_S.an_Steervorkers Linear 57.43|Hours
Factors 74.12 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
750 ISTRAIGH ME BASE E130 IOTHER ENGINEERS R100S [RMRS Salaried | Linear 2.18
Factors 2.81 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%()? ?%fgiiﬁi) - ﬁﬁii
A5B ICONSTRUCTION 0000 INONE R100S [RMRS Salaried | Line
Factors 16965 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - System
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WBS No: 1EEDO0105

i EEDoe Rockv Flats Closure Proiect \FI’\;;“S”;“ Ez;“ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE [ R100s [RMRS Salaried Linear \ 219.07IDollars

Factors 282.75 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 275.41|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 552.51[Dollars
Factors 552.506 Dollars
Activitv ID:  1EED1054 Description: 830 Decommissionina Decontamination Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
IIDECAsb  |Tvpe 1 Blda w/ Asbestos Decontamination 0.38|msf HC 101 39 822 8.671 0 9.492 237 9.729
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 1.921 1.921 0 1.921
Total for Activity 1IEED1054: 39 822 8.671 1.921 11.413 237 11.650

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 129.99; Subcontracts: $28, 665. 00; Suppl i es: $478. 00

Total Unit Cost: $31,904.23

Adj usted Unit Cost:
Labor Hours: 113.2473; Subcontracts: $24, 972. 95; Suppl i es: $416. 43
Total Unit Cost: $27,794.96
Adj ust nent Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 3.6
Factors 4.75 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 97.04IHours
Factors 125.24  hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
ASB_|consTRuCTION 0000 |NONE R100S |RMRS Salaried | Linear 22.209.49Do Zﬂi
Factors 28665 dollars 0.88 Learnina Curve 0.99 RSOP

[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 370.35[Do
Factors 478 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svsjéﬁ

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 _[NONE ZDEPT [No Department Linear 933.57IDollars
Factors __933.566_Dallars
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WBS No: 1EEDO0105 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EED1054 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear \ 987.17IDollars

Factors 987.173 Dollars
Activity ID:  1EED1055 Description: 830 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1ESS Tvpel Blda Final Status Survev 0.38|msf HC 0 0 [0] 1.264 [0] 1.264 0 1.264
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 683 683 0 683
Total for Activity 1IEED1055: 0 0 1.264 683 1.948 0 1.948

Line ltem 1FSS - Typel Bldg Final Status Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $4, 250. 00; Suppl i es: $0.00
Total Unit Cost: $4,250.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $3,702. 60; Suppl i es: $0.00
Total Unit Cost: $3,702.60
Adj ust ment Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 3.292.8
Factors 4250 dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 487.29
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear \ 195.89lDollars
Factors 195.885 Doallars
Activitv ID:  1EED1056 Description: 830 Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1DEMMod Tvpe 1 Modular Demolition 0.38|msf HC 0 0 0 3.541 0 3.541 0 3.541
IIDEMSIlabMod |Tvpe 1 Blda Demolition Slab/Foundation 0.38|msf HC 0 0 0] 5.003 0 5.003 0 5.003
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 4.616 4,616 0 4.616
Total for Activity 1IEED1056: 0 0 8.544 4.616 13.160 0 13.160

Line Item 1DEMMod - Type 1 Modular Demolition

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and pi ping and ductwork in

B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

tanks 221 and 224, and the renoval of
costs in this estimate. Additionally,

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
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WBS No: 1EEDO0105 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1EED1056 ; : . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $11, 900. 00; Suppl i es: $0. 00
Total Unit Cost: $11,900.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $10, 367. 28; Suppl i es: $0. 00
Total Unit Cost: $10, 367.28
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 9.220.06/Dollars
Factors 11900 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 1DEMSI|abMod - Type 1 Bldg Demolition Slab/Foundation

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00
Total Unit Cost: $14,650.00

Adj usted Unit Cost:

Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00
Total Unit Cost: $14,650.00

Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units

A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 13.028.86/Dollars
Factors 14650 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.292.44|Dollars

Factors IS
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Denartment | Linear \ 1.32353Dollars |

: Title: B-885 Decommissionina
Activity ID:  1EED1071 Description: 885 Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1PEN Tvpel Blda Plannina & Enaineerina 0.53|msf HC 23 12 351 1.714 0 2.065 99 2.164
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 370 370 0 370
Total for Activity 1IEED1071: 12 351 1.714 370 2.434 99 2.534

Line Item 1PEN - Typel Bldg Planning & Engineering
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
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WBS No: 1EEDO0107

Activitv | D: 1EED1071 Rockv Flats Closure Proiect \lj\;l;nsegilter Ezélle)“ne o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 30.11; Subcontracts: $4, 000. 00; Suppl i es: $150. 00
Total Unit Cost: $5,000.01
Adj usted Unit Cost:
Labor Hours: 26.23183; Subcontracts: $3,484. 80; Suppl i es: $130. 68
Total Unit Cost: $4,356.01
Adj ust ment Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 15.40
Factors 19.88 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 7 93|Hours
Factors 10.23  hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
[ asc_IsuppLIES | o000 InoNE | R100s |RMRS Salaried | Linear 116.22Do iii
Factors 150 Dollars 0.88 Learnina Curve 0.99 RSOP
st |SUBCONTRACTED SRVS o000 Ione R1005 [FRS Salr P e P s ralbolars.
ied | Line.
Factors 4000 Dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 159.7
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear \ 209.87IDollars
Factors 209.867 Dollars
Activitv ID:  1EED1072 Description: 885 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1CHR Tvpel Blda Characterization 0.53|msf HC 163 87 1.887 6.991 0 8.878 532 9.410
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 1.344 1.344 0 1.344
Total for Activity 1IEED1072: 87 1.887 6.991 1.344 10.222 532 10.754
Line ltem 1CHR - Typel Bldg Characterization
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

hi storical
— This is a special

t anks 221 and 224, and the renoval
costs in this estimte.

Adj usted Unit Cost:

gl oveboxes and piping and ductwork in B779 are the primary Hi storical
costs and the adjustnents nade to the actual
version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.

Addi tionally,

Data used in establishing the unit costs in thi
costs are in the Facility Disposition Cost Mdel (FDCM Rev.

2A arranged to the latest WBS structure per the FDCM Rev 3A
The costs for Deconmi ssioning B123, the 690 trailer conp
of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used
this cost nodel also incorporates the cost data for the decommi ssioning of the

s estimate. A conplete breakdown of the
2 Dated May 1999. Hi storical Data Source

prepared for the I/SS Project for their

lex, 4 tents in the 904/906 cluster,

in originally establishing the unit

112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 21.07; Subcontracts: $1, 612.50; Suppl i es: $80. 63

Total Unit Cost: $2,150.12
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XVB,S,N‘TD_ iggggé% Rockv Flats Closure Proiect
ctivity I D: Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EED

Activity Filter  * SartsInFY  *
Labor Hours: 18.35619; Subcontracts: $1, 404. 81; Suppl i es: $70.24
Total Unit Cost: $1,873.18
Adj ust ment Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 11.39|Hours
Factors 1.47 Hours 0.88 Learnina Curve 0.99 RSOP 10 B885 Tvpe 1 Char Adi
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 151 86|Hours
Factors 19.6 hours 0.88 Learnina Curve 0.99 RSOP 10 B885 Tvpe 1 Char Adi
0.88934 [SYS 061. -
[_asc_ISUPPLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 624.72 Di 232
Factors 80.63 dollars 0.88 Learnina Curve 0.99 RSOP 10 B885 Tvpe 1 Char Adi
0.88934 [SYS 061%?}? ??fg@%ﬂ%@mg:l
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 1612.5 dollars 0.88 Learnina Curve 0.99 RSOP 10 B885 Tvpe 1 Char Adi

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 440.12|Dollars
E r S
rtment | Linear ‘ 903.51 |Do ars
Factors 903.513 Dollars
Activity ID:  1EED1073 Description: 885 Decommissionina Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1DIS Tvpel Blda Dismantlement 0.86|msf HC 60 51 1.087 11.489 0 12.576 307 12.883
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.883 1.883 0 1.883
Total for Activity 1IEED1073: 51 1.087 11.489 1.883 14.459 307 14.766
Line Item 1DIS - Typel Bldg Dismantlement
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

the 690 trailer conplex,

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

(FDCM Rev. 2 Dated May 1999. Hi stori cal

A conpl ete breakdown of the

Data Source

— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete

4 tents in the 904/906 cluster,
Data used in originally establishing the unit

br eakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 76.93001; Subcontracts: $16, 965. 00; Suppl i es: $282.75
Total Unit Cost: $18,880.39
Adj usted Unit Cost:
Labor Hours: 67.02142; Subcontracts: $14, 779.91; Suppl i es: $246. 33
Total Unit Cost: $16,448.59
Adj ust ment Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear 57.43
Factors 74.12 hours 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO0107 Rockv Elats Closure Proiect Proiect Baseline Devl
1EED1073 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 2.1
Factors 2.81 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
[ asB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear 13.144.39 Di 232
Factors 16965 dollars 0.88 Learnina Curve 0.99 RSOP
asc_lsuppLES o000 Ione 1005 MRS Salr e et o Cplars ]
ied | Line
Factors 282.75 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 646.47|Dollars
E r S
rtment | Linear ‘ 1.236 Q4|Do ars
Factors 1236.94 Dollars
Activity ID:  1EED1074 Description: 885 Decommissionina Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1DECAsb ITvpe 1 Blda w/ Asbestos Decontamination 0.86|msf HC 101 87 1.839 19.412 0 21.251 640 21.891
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 12.077 12.077 0 12.077
Total for Activity 1IEED1074: 87 1.839 19.412 12.077 33.328 640 33.968

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 129.99; Subcontracts: $28, 665. 00; Suppl i es: $478. 00
Total Unit Cost: $31,904.23

Adj usted Unit Cost:
Labor Hours: 113.2473; Subcontracts: $24,972. 95; Suppl i es: $416. 43
Total Unit Cost: $27,794.96
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 3.68
Factors 4.75 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 97 O4|Hours
Factors 125.24  hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
AsB_|cONSTRUCTION 0000 |NONE R100S |RMRS Salaried | Linear 22.209.49Do Zﬂi
Factors 28665 dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
Lasc Isuppies  [oooolvone [ Rricos |RMRS salaried | Linear a70.35IDollars
Factors 478 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO0107 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EED1074 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.685.34Dollars
E r S
rtment | Linear ‘ 3.391 7G|Do ars
Factors 3391.26 Dollars
Activity ID:  1EED1075 Description: 885 Decommissionina Final Survevs Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1FESS Tvoel Blda Final Status Survev 0.96|msf HC 0 0 0 3.161 0 3.161 0 3.161
2FSSAsb ITvpe2 Blda w/ Asbestos Final Status Survey 0.96|msf HC 0 0 0 12.459 0 12.459 0 12.459
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 8.356 8.356 0 8.356
Total for Activity 1IEED1075: 0 0 15.620 8.356 23.975 0 23.975

Line ltem 1FSS - Typel Bldg Final Status Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $4, 250. 00; Suppl i es: $0.00

Total Unit Cost: $4,250.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $3,702. 60; Suppl i es: $0.00
Total Unit Cost: $3,702.60
Adj ust nent Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 3.292.8
Factors 4250 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $16, 750. 00; Suppl i es: $0. 00

Total Unit Cost: $16, 750. 00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $14,592. 60; Suppl i es: $0. 00
Total Unit Cost: $14,592.60
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1EEDO0107 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EED1075 Baseline Cost and Basis of Estimate WBSFilter 1EED

Activity Filter  * SartsInFY *
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE R100S |RMRS Salaried Linear 12.977.811Dollars

Factors 16750 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 5.935.75[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 2.419.76lDollars
Factors 2419.76 Dollars
Activity ID:  1EED1076 Description: 885 Decommissionina Demolition & Disposal Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1DEMBIK ITvoe 1 Masonrv Demolition 0.96|msf HC 0 0 [0] 11.826 0 11.826 0 11.826
IIDEMSIabBIk  [Tvpe 1 Blda Demolition Slab/Foundation 0.46|msf HC 0 0 Q 5,993 Q0 5,993 0 5,993
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 9.831 9.831 0 9.831
Total for Activity 1IEED1076: 0 (0] 17.820 9.831 27.650 0 27.650

Line Item 1DEMBIk - Type 1 Masonry Demolition

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $15, 900. 00; Suppl i es: $0. 00

Total Unit Cost: $15,900.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $13,852.08; Suppl i es: $0. 00
Total Unit Cost: $13,852.08
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 12.319.24|Dallars
Factors 15900 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 1DEMSIabBIk - Type 1 Bldg Demolition Slab/Foundation

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00

Total Unit Cost: $14,650.00

Adj usted Unit Cost:
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WBS No: 1EEDO0107 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EED1076 Baseline Cost and Basis of Estimate WBS Filter 1EED

Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00
Total Unit Cost: $14,650.00
Adj ust ment Factor: 1

Activity Filter  * SartsIn FY *

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 13.028.86/Dollars
Factors 14650 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 7.070.04IDallars
F r S
rtment | Linear ‘ 2.760 ‘§‘§|Do ars

: Title: B-887 Decommissionina
Activity ID:  1E887BAPEN Description: B887B Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2PEN Tvpe2 Blda Plannina & Enaineerina 1.55/msf HC 54 84 2.263 11.537 0] 13.800 638 14.439
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 2.062 2.062 0 2.062
Total for Activity 1LE887BAPEN: 84 2.263 11.537 2.062 15.862 638 16.500

Line ltem 2PEN - Type2 Bldg Planning & Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 63.67; Subcontracts: $8, 400. 00; Suppl i es: $378. 00

Total Unit Cost: $10, 499. 96

Adj usted Unit Cost:
Labor Hours: 60.51197; Subcontracts: $7,983. 36; Suppl i es: $359.25
Total Unit Cost: $9,979. 16
Adj ust nent Factor: 0.9504

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 31.91[Hours
Factors 37.75 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%?}? ???fﬁ;lﬁztuemﬁil
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Line
Factors 25.92 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 319.50 D; ;g
Factors 378 dollars 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EED0108
1E887BAPEN

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EED

SartsIn FY *

[ A5H [SUBCONTRACTED SRVS 0000 INONE [ R100S |RMRS Salaried Linear [ 7.099.94Dollars
Factors 8400 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 675.31[Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear [ 1.386.35Dollars
Factors 1386.35 Doallars
Activitv ID:  1E887BBCHR Description: B887B Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2CHR Tvpe2 Blda Characterization 1.55|msf HC 80 124 2.716 8.324 0 11.040 766 11.806
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 1.686 1.686 0 1.686
Total for Activity 1E887BBCHR: 124 2.716 8.324 1.686 12.726 766 13.492
Line ltem 2CHR - Type2 Bldg Characterization
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 94.1; Subcontracts: $5, 880. 00; Suppl i es: $453. 60
Total Unit Cost: $8,400.05
Adj usted Unit Cost:
Labor Hours: 89.43264; Subcontracts: $5,588. 35; Suppl i es: $431.10
Total Unit Cost: $7,983.40
Adj ust nent Factor: 0.9504
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.15IHours
Factors 8.46 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS OGlf?f ???fﬁg}ﬁ;ﬂmj_s:l
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line
Factors 85.64 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 INONE R100S |[RMRS Salaried | Linear 383.40 Sj s
Factors 453.6 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 4969 96|D§ 232
Factors 5880 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 552.20
_Factors 552.197 Dollars
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WBS No: 1EED0108 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E887BBCHR . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department Linear | 113360
Factors 1133.60 Dollars
Activity ID:  1E887BFDEM Description: B887B Decommissionina Demolition Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DEMBIK ITvpe 2 Masonrv Blda Demolition 1.55|msf HC 0 0 0 22147 0 22.147 0 22.147
I2DEMBIkSlab  |Tvpe 2 Blda Demoalition Slab/Foundation 1.55|msf HC 0 0 0 28.004 0 28.004 0 28.004
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 12,125 12.125 0 12,125
Total for Activity 1IE887BFDEM: 0 (0] 50.151 12.125 62.276 0 62.276
Line Item 2DEMBIk - Type 2 Masonry Bldg Demolition
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16, 850. 00; Suppl i es: $0. 00
Total Unit Cost: $16, 850.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $16, 014. 24; Suppl i es: $0. 00
Total Unit Cost: $16,014.24
Adj ust ment Factor: 0.9504
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 14,242 14|Dollars
Factors 16850 dollars 0.96 Learnina Curve 0.99 RSOP

Line Item 2DEMBIkSIab - Type 2 Bldg Demolition Slab/Foundation

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

tanks 221 and 224, and the renoval

costs in this estimate. Additionally, this cost
the historical costs and the adjustnents nade to the actual

Hi storical Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustnments made to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.

the 690 trailer conplex,

Model

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
costs are in the Facility Disposition Cost
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
The costs for Deconmi ssioning B123,
of gl oveboxes and piping and ductwork in B779 are the prinmary Historical
nodel al so incorporates the cost

(FDCM Rev.
the 690 trailer conplex,

Model ( FDCM)

tanks 221 and 224, and the renoval

4 tents in the 904/906 cluster,
Data used in originally establishing the unit
data for the decommi ssioning of the 112 Trailers.
costs are in the Facility Disposition Cost

of

A conpl ete breakdown of the

2 Dated May 1999. Historical Data Source

A conpl ete breakdown of
Rev. 2 Dated May 1999.

The Revi sed WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 18.009.1

Factors 20250 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EED0108 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E887BFDEM . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 6.644.51|Dollars
E r S
rtment | Linear 5.480.57|Dollars
Factors 5480.57 Dollars
Activity ID:  1EED1083 Description: B-887 Dismatlement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2DIS Tvoe2 Blda Dismantlement 1.55/msf HC 227 353 7.690 86.088 (0] 93.778 2.169 95,946
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 13.805 13.805 0 13.805
Total for Activity 1IEED1083: 353 7.690 86.088 13.805 107.582 2.169 109.751
Line Item 2DIS - Type2 Bldg Dismantlement
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Histori

(FDOM Rev.

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.

2 Dated May 1999. Histori cal

A conpl ete breakdown of the

Data Source

— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their

use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

cal Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommissioning of the 112 Trailers. A conplete
the historical costs and the adjustnents nade to the actual costs are in the Facility D sposition Cost Mdel (FDCM

Rev. 2 Dated May 1999. The

br eakdown of
Revi sed WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 268.89; Subcontracts: $64, 215. 00; Suppl i es: $1, 284. 30
Total Unit Cost: $71, 350.00
Adj usted Unit Cost:
Labor Hours: 255.553; Subcontracts: $61, 029. 94; Suppl i es: $1, 220. 60
Total Unit Cost: $67,811.04
Adj ust ment Factor: 0.9504
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear 209.93
Factors 248.37 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 17 34|Hours
Factors 20.52 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%?}? ??giﬁﬁ%;ﬁ?sj
A5B ICONSTRUCTION 0000 INONE R100S [RMRS Salaried | Line
Factors 64215 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Linear 1.085.53 Si Zi
Factors 1284.3 dollars 0.96 Learnina Curve 0.99 RSOP

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Denartment Linear 4.592.22|Dollars
E I ars
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Denartment | Linear \ 9.212.40lDollars
Factors 9212.4 Dollars
Activitv ID:  1EED1084 Description: B-887 Decontamination Cost Risk 2 Schedule Risk 2
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WBS No: 1EEDO0108 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EED1084 Baseline Cost and Basis of Estimate WBS Filter 1EED

Activity Filter  * SartsIn FY *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DECAsh ITvpe2 Blda w/Asbestos Decontamination 1.55|msf HC 104 162 3.702 41.445 0 45,147 1.044 46.191
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 6.646 6.646 0 6.646
Total for Activity 1IEED1084: 162 3.702 41.445 6.646 51.793 1.044 52.837

Line ltem 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 123.46; Subcontracts: $30, 915. 00; Suppl i es: $618. 30

Total Unit Cost: $34, 350.03

Adj usted Unit Cost:
Labor Hours: 117.3364; Subcontracts: $29, 381. 62; Suppl i es: $587.63
Total Unit Cost: $32,646.27
Adj ust nent Factor: 0.9504

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 16.01|Hours
Factors 18.94 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? 8893420_0_?13LQED_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 88.34|Hours
Factors 104.52 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear | 26.130.30 D; ;g
Factors 30915 dollars 0.96 Learnina Curve 0.99 RSOP

[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 522.61D
Factors 618.3 dollars 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Sviéﬁ

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.210.83
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 4.43513Dollars
Factors 4435.13 Dollars
WBS No: 1EEDQ115 Title: 883 Cluster Decommissionina Support Serv
Activity ID:  1EED1061 Description: 890 Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1PEN Tvpel Blda Plannina & Enaineering 0.55msf HC 23 13 361 1.764 0 2.125 102 2.227
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 380 380 0 380
Total for Activity 1EED1061: 13 361 1.764 380 2.505 102 2.607

Line Item 1PEN - Typel Bldg Planning & Engineering

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
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WBS No:
Activitv | D:

Resources

1EEDO115 Rockv Flats Closure Proiect Proiect Baseline Devl

1EED1061 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 30.11; Subcontracts: $4, 000. 00; Suppl i es: $150. 00
Total Unit Cost: $5,000.02

Adj usted Unit Cost:
Labor Hours: 26.23183; Subcontracts: $3,484. 80; Suppl i es: $130. 68
Total Unit Cost: $4,356.01
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 15.40
Factors 19.88 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 7 93|Hours
Factors 10.23 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear 116.22Do 232
Factors 150 Dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%%? ???gﬁﬁ%i&ms:l
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 4000 Dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 164.45/Dollars
E r S
rtment | Linear ‘ 215 QQ|D0 ars
Factors 215.993 Dollars
Activity ID:  1EED1062 Description: 890 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1CHR Tvpel Blda Characterization 0.55|msf HC 160 88 1.903 7.051 0 8.954 537 9.491
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 1.355 1.355 0 1.355
Total for Activity 1IEED1062: 88 1.903 7.051 1.355 10.310 537 10.846

Line Item 1CHR - Typel Bldg Characterization

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 21.07; Subcontracts: $1,612. 50; Suppl i es: $80. 63

Total Unit Cost: $2,150.12

Page 67 of 462 6/23/00 10:57:21 AM OFFICIAL USE ONLY




WBS No: 1EEDO0115 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EED1062 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Adj usted Unit Cost:
Labor Hours: 18.35619; Subcontracts: $1, 404. 81; Suppl i es: $70.24
Total Unit Cost: $1,873.18
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 11.16|Hours
Factors 1.47 Hours 0.88 Learnina Curve 0.99 RSOP 9.8 B890 Tvpe 1 Char Adi
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 148 8?|Hours
Factors 19.6 hours 0.88 Learnina Curve 0.99 RSOP 9.8 B890 Tvpe 1 Char Adi
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear 612.22lDo 232
Factors 80.63 dollars 0.88 Learnina Curve 0.99 RSOP 9.8 B890 Tvpe 1 Char Adi
st [SUBCONTRACTED SRVS o000 Inone 1005 [RMRS Salr O e e sapalars ]
ied | Line
Factors 1612.5 dollars 0.88 Learnina Curve 0.99 RSOP 9.8 B890 Tvpe 1 Char Adi

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 443.90
E r S
rtment | Linear 911.29|Dollars
Factors 911.290 Dollars
Activity ID:  1EED1063 Description: 890 Decommissionina Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1DIS Tvpel Blda Dismantlement. 1.15|msf HC 60 68 1.452 15.338 0 16.790 409 17.199
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 2.515 2.515 0 2.515
Total for Activity 1IEED1063: 68 1.452 15.338 2.515 19.304 409 19.714

Line Item 1DIS - Typel Bldg Dismantlement

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 76.93; Subcontracts: $16, 965. 00; Suppl i es: $282.75

Total Unit Cost: $18,880.39

Adj usted Unit Cost:
Labor Hours: 67.02142; Subcontracts: $14, 779.91; Suppl i es: $246. 33
Total Unit Cost: $16,448.59
Adj ust ment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ ll ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EEDO115

Activity I D: 1EED1063 Rockv Flats Closure Proiect \?\glsquilter Elggle)“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE C120 |D&D SKILLED TRADES KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 57 43|Hours |
Factors 74.12 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 2.1
Factors 2.81 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS OGlf?f ??f;ﬁ&%ﬁmw:l
A5B ICONSTRUCTION 0000 INONE R100S [RMRS Salaried | Line
Factors 16965 dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 219 O7|D§ 232
Factors 282.75 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 863.09
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 1.651.42Dollars
Factors 1651.42 Dollars
Activitv ID:  1EED1064 Description: 890 Decommissionina Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
IIDECNoAsb  [Tvpel Blda w/o Asbestos Decontamination 1.15|msf HC 9 10 220 2.319 [0] 2.539 63 2.602
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 522 522 0 522
Total for Activity 1IEED1064: 10 220 2.319 522 3.061 63 3.124

Line Item 1DECNoAsb - Typel Bldg w/o Asbestos Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 11.63; Subcontracts: $2,565. 00; Supplies: $42.75

Total Unit Cost: $2,854.73

Adj usted Unit Cost:
Labor Hours: 10.13206; Subcontracts: $2,234.63; Suppl i es: $37.24
Total Unit Cost: $2,487.04
Adj ust nent Factor: 0.8712

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 0.33[Hours
Factors 0.42 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 06149? BBSBAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 8.69|Hours
Factors 11.21 hours 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS Oﬁlf?f ?%?féiﬁg - ﬁﬁii
A5B ICONSTRUCTION 0000 INONE R100S [RMRS Salaried | Line
Factors 2565 dollars 0.88 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - System
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WBS No: 1EEDO115

Activitv | D: 1EED1064 Rockv Flats Closure Proiect \?\glsquilter Ezéelz)lme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE [ R100S |RMRS Salaried Linear \ 33.12IDollars
Factors 42.75  dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 257.89
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear \ 264.01[Dollars
Factors 264.013 Dollars
Activitv ID:  1EED1065 Description: 890 Decommissionina Final Survevs Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1ESS Tvpel Blda Final Status Survev 1.36/msf HC 0 0 [0] 4.482 [0] 4.482 0 4.482
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 2.397 2.397 0 2.397
Total for Activity 1IEED1065: 0 0 4.482 2.397 6.879 0 6.879
Line ltem 1FSS - Typel Bldg Final Status Survey
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $4, 250. 00; Suppl i es: $0.00
Total Unit Cost: $4,250.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $3,702. 60; Suppl i es: $0.00
Total Unit Cost: $3,702.60
Adj ust nent Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 3.292.8
Factors 4250 dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.703.07|Dollars
E r S
rtment | Linear 694.27|Dollars
Factors 694.270 Dollars
Activity ID:  1EED1066 Description: 890 Decommissionina Demolition & Disposal Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
IDEMBIk  |Tvoe 1 Masonrv Demalition 1.36/msf HC 0 0 0 16.766 0 16.766 0 16.766
IIDEMSIabBlk  |Tvpe 1 Blda Demolition Slab/Foundation 0.44|msf HC 0 0 0 5.694 0 5.694 0 5.694
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 12.391 12,391 0 12.391
Total for Activity 1IEED1066: 0 0 22.460 12.391 34,851 0 34.851
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WBS No: Proiect

Activitv | D:

1EEDO115
1EED1066

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line Item 1DEMBIK - Type 1 Masonry Demolition

WBSFilter
Activity Filter  *

Baseline Devl
1EED
SartsInFY *

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $15, 900. 00; Suppl i es: $0. 00
Total Unit Cost: $15,900.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $13, 852.08; Suppl i es: $0. 00
Total Unit Cost: $13,852.08
Adj ust nent Factor: 0.8712
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 12.319.24]Dollars
Factors 15900 dollars 0.88 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 1DEMSIlabBIk - Type 1 Bldg Demolition Slab/Foundation

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00
Total Unit Cost: $14,650.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00
Total Unit Cost: $14,650.00
Adj ust nent Factor: 1
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 13.028.86lDallars
Factors 14650 dollars
0.88934 [SYS 0614001 .88934200 - System
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.911.11|Dollars
E r S
rtment | Linear 3.479.42|Dollars
Factors 3479.42 Dollars
WBSNo:  1EED0117 Title: 881 Cluster Tank Decommissionina
Activity ID:  1ETNK00200 Description: Tank TKO02 Decommissionina Cost Risk 4 Schedule Risk 4
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WBS No: 1EEDO0117 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1ETNK00200 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Tank Decommissioning 0.00leach HC #Num! 0 0 0 0 0 0 0
Total for Activity LETNK00200: 0 0 0 0 0 0 0

Line Item 100 - Tank Decommissioning

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Tank
Br eakdown of Historical Data:
Item — Renoval of Tank

Units - 1l ot

Unit Cost —  $8,051

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 7.403.27|Dollars
Factors 8050.71 Dollars 1.034 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Activitv ID:  1ETNK01300 Description: Tank TKO13 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

100 Tank Decommissionina 0.00leach HC #Num! 0 Q Q0 0] 0 0 Q
Total for Activity 1IETNK01300: 0 0 0 0 0 0 0

Line Item 100 - Tank Decommissioning

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Tank
Br eakdown of Historical Data:
Item — Renpval of Tank

Units - 1l ot

Unit Cost —  $4,200

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASB_[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 3.861.89|Dollars
Factors 4199.63 Dollars 1.034 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1ETNK01400 Description: Tank TKO14 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 824 824 0 824
ank |Tank Decommisionina 6.339.24/ea HC 0 0 0 5.638 0 5.638 0 5.638
Total for Activity 1IETNK01400: 0 (0] 5.638 824 6.462 0 6.462

Line ltem SYS - Contingency And Escalation
BOE
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WBS No: 1EEDO0117 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1ETNK01400 . ) . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 282.91|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 541.32]Dollars

Factors 541.316 Dollars
Line Item Tank - Tank Decommisioning

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0.00

Total Unit Cost: $1.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj ust nent Factor: 1

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 0.89IDollars
Factors 1 $
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1ETNK01500 Description: Tank TKO15 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 805 805 0 805
[Tank Tank Decommisionina 6.188.10lea HC 0 0 0] 5.503 0 5.503 0 5,503
Total for Activity IETNK01500: 0 0 5.503 805 6.308 0 6.308
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 276.17IDollars
E r S
rtment | Linear 528.41|Dollars

Factors 528.410 Dollars
Line Item Tank - Tank Decommisioning

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00

Total Unit Cost: $1.00

Adj usted Unit Cost:
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WBS No: 1EEDO0117 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1ETNKO01500 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 0.89IDollars
Factors 1 $
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1ETNK02900 Description: Tank TK029 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Tank Decommissioning 0.00leach HC #Num! 0 0 0 0 0 0 0
Total for Activity LETNK02900: 0 0 0 0 0 0 0

Line Item 100 - Tank Decommissioning

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssi oni ng Tank
Br eakdown of Historical Data:
Item — Renoval of Tank
Units - 1l ot
Unit Cost —  $3,683
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 3.387.10
Factors 3683.31 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1ETNK06600 Description: Tank TKO66 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 3.950 3.950 0 3.950
ank |Tank Decommisionina 8.050.71lea HC 0 0 0 7.160 0 7.160 0 7.160
Total for Activity LETNK06600: 0 0 7.160 3.950 11.110 0 11.110
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.840.69|Dollars
E r S
rtment | Linear 1.109.17IDollars

Factors 1109.17 Dollars
Line Item Tank - Tank Decommisioning

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustnments made to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioni
the historical costs and the adjustnents nade to the actual costs are in the Facility D sposition Cost Mdel

costs are in the Facility Disposition Cost Model

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
(FDCM Rev.
2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
the 690 trailer conplex,

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the
2 Dated May 1999. Historical Data Source

4 tents in the 904/906 cluster,
Data used in originally establishing the unit
ng of the 112 Trailers. A conplete breakdown of
(FDCM Rev. 2 Dated May 1999. The Revi sed WBS
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WBS No: 1EEDO0117 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1ETNKO06600 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 0.89IDollars
Factors 1 $

: Title: 883 Cluster Decommissionina
Activity ID:  1EED0110 Description: 883 Cluster Decommissionina Proiect Manaaement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

100-1E883EGPM |Proiect Manaaement 0.00|msf HC #Num! 0 0 0 0 0 0 0

100-1E883TGPM _|Proiect Manaaement 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0

2PMG-1E8790GP [Tvpe2 Blda Proiect Manaaement 3.64|msf HC 111 404 12.361 63.016 (0] 75.377 19.451 94,828

2PMG-1E8830GP |Tvpe2 Blda Proiect Manaaement 10.38|msf HC 111 1.152 35.255 179.732 Q0 214.987 55.479 270.466

SYS Continaencv And Escalation 1.00/ea EE 0 0 [0] [0] 210.227 210.227 0 210.227

TrirPMGPre89-1E |Pre-1989 Trailer Proiect Manaaement. 1.96msf HC 16 32 1.001 5.100 Q0 6.101 1.574 7.675

TrirPMGPre89-1E [Pre-1989 Trailer Proiect Manaaement 1.96/msf HC 16 32 1.001 5.100 0 6.101 1.574 7.675

TrirPMGPre89-1E |Pre-1989 Trailer Proiect Manaaement. 1.96msf HC 16 32 1.001 5.100 Q0 6.101 1.574 7.675

TrirPMGPre89-1E [Pre-1989 Trailer Proiect Management 0.20|msf HC 16 3 102 520 0 623 161 783
Total for Activity 1IEED0110: 1.654 50.720 258.569 210.227 519,516 79.814 599.330

Line Item 100-1E883EGPMG - Project Management

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1nsf

Unit Cost — 310.01 hrs, $33,375 subcontracts, $2,002.50 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 170.63
Factors 191.86 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 31 q'%|Hours
Factors 35.92 Hours
0.88934 [SYS 06140? SBSBAZOQ_?MSLQED_\-
| Linear 48.75|Hours

0.88934 [SYS 0614001.88934200 - Svstem

Factors 54.82 Hours
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WBS No:
Activitv | D:

Line Item 100-

BOE

Resources

1EEDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1EED0110 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Adtivity Eilter |* QarsinEy | *

Linear ‘ 24.3

Factors 27.41 Hours

0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 1.807.62 Di 232

Factors 2002.5 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061%?}? ??SS@AZOSO_AZ%Q[I;MLS:I
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 33375 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
1E883TGPMG - Project Management

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1nsf

Unit Cost — 64.21 hrs, $8,400 subcontracts, $315 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 29.04[Hours
Factors 32.65 Hours
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 15.63 Ei:;é

Factors 17.57 Hours

0.88934 [SYS 0614001.88934200 - Svsﬁs
| Linear ‘ 8.30

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 4 14|Hours

Factors 9.33 Hours

Factors 4.66 Hours
0.88934 [SYS 061%?}? ???%
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 315 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 7641.02IDo ;g
Factors 8400 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2PMG-1E8790GPMG - Type2 Bldg Project Management

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 150.01; Subcontracts: $22, 400. 00; Suppl i es: $1, 008. 00

Total Unit Cost: $27,999.58
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WBS No:
Activitv | D:

Resources

1EEDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1EEDO110 Baseline Cost and Basis of Estimate

WBSFilter 1EED

Activity Filter  *

SartsIn FY *

Adj usted Unit Cost:
Labor Hours: 124.7483; Subcontracts: $18, 627. 84; Suppl i es: $838. 25
Total Unit Cost: $23,284.45
Adj ust ment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 54.80
Factors 74.09 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 16 '%6|Hours
Factors 22.12 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 061.

| Linear

33.95[Hours

Factors 45.9 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 061

| Linear

5.84|Hours

Factors 7.9 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 -

| Linear

Sv;iéﬁ
745.49

[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried
Factors 1008 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 16.566.52/D0 232
Factors 22400 dollars 0.84 Learnina Curve 0.99 RSOP

Line Item 2PMG-1E8830GPMG - Type2 Bldg Project Management

BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Histori

Hi storical Unit Cost Data:
Labor Hours: 150.01; Subcontracts: $22, 400. 00; Suppl i es: $1, 008. 00
Total Unit Cost: $27,999.59

Adj usted Unit Cost:
Labor Hours: 124.7483; Subcontracts: $18, 627. 84; Suppl i es: $838. 25
Total Unit Cost: $23, 284.46
Adj ust ment Factor: 0.8316

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the

(FDCM Rev. 2 Dated May 1999. Historical Data Source

— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their

use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

cal Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers.
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

A conpl ete breakdown of

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 54.80
Factors 74.09 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 16 '%6|Hours
Factors 22.12 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 061

| Linear

33.95|Hours

Factors 45.9 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EEDO3 Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1EEDO0110 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Adtivity Eilter Sartsin EY R
750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 5 84|Hours |
Factors 7.9 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear 745.49 ;Sj 232
Factors 1008 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
L asH IsusconTRACTEDSRYVS [ oooo Ivone [ ricos |RMRS Salaried | Linear 16.566.52|Do Zﬂi
Factors 22400 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 149.948.70(Dollars
E r S
rtment | Linear 60.278.16IDollars

Factors 60278.2 Dollars
Line Item TrlrPMGPre89-1E883AG - Pre-1989 Trailer Project Management

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 18.24; Subcontracts: $2, 800. 00; Suppl i es: $126. 00
Total Unit Cost: $3,500.03
Adj usted Unit Cost:
Labor Hours: 18.24; Subcontracts: $2, 800. 00; Suppl i es: $126. 00
Total Unit Cost: $3,500.03
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSaLaried Linear 8.50)
Factors 9.56 hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried Linear ‘ 154|Hours
Factors 1.73 hours

0.88934

[SYS 06149101_.&8334209;?13Lem_’
Linear 5.27|Hours

Factors 5.93 hours
088934 [SYS 061%?% ???fffﬁlﬁ;em@
Line
Factors 1.02 hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried Linear \ 112.06lDo ;g
Factors 126 dollars
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried Linear 2.490.16 Di 222

Factors 2800 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1EED0110 : : . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item TrIrPMGPre89-1E883BG - Pre-1989 Trailer Project Management

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 18.24; Subcontracts: $2,800. 00; Suppl i es: $126. 00

Total Unit Cost: $3,500.03

Adj usted Unit Cost:
Labor Hours: 18.24; Subcontracts: $2,800. 00; Suppl i es: $126. 00
Total Unit Cost: $3,500.03
Adj ust nent Factor: 1

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 8.50
Factors 9.56 hours

0.88934 [SYS 06140? 88934209_?13Lem_’-
| Linear 1.54|Hours

0.88934 [SYS 06140? 8893420_0_?1&&[0_\-
| Linear 5.27IHours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 0 91|Hours

Factors 1.02 hours

0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 112.06lDo 232
Factors 126 dollars

0.88934 [SYS 061%?}? ???gﬁﬁ%iﬂmg:l
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line

Factors 2800 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TrIrPMGPre89-1E883CG - Pre-1989 Trailer Project Management

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 18.24; Subcontracts: $2,800. 00; Suppl i es: $126. 00

Total Unit Cost: $3,500.03

Adj usted Unit Cost:
Labor Hours: 18.24; Subcontracts: $2,800. 00; Suppl i es: $126. 00
Total Unit Cost: $3,500.03
Adj ust nent Factor: 1

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No:
Activitv | D:

Resources

1EEDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1EEDO0110 : . - WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 8.50

Factors 9.56 hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 1.54lHours

Factors 1.73 hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 5 27|Hours

0.88934 [SYS 061. -
| Linear 5( éi EZ:;E
0.88934 [SYS 061. -
[asc Isuppes [ oooolnone [ Rioos [RMRS Salaried [ Linear 112,00l

Factors 126 dollars

Factors 5.93 hours

Factors 1.02 hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 2.490 16|D§ Zﬂi
Factors 2800 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TrirPMGPre89-1E883DG - Pre-1989 Trailer Project Management

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 18.24; Subcontracts: $2, 800. 00; Suppl i es: $126. 00

Total Unit Cost: $3,500.03

Adj usted Unit Cost:
Labor Hours: 18.24; Subcontracts: $2,800. 00; Suppl i es: $126. 00
Total Unit Cost: $3,500.03
Adj ust nent Factor: 1

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 8.50

Factors 9.56 hours
0.88934 [SYS 0614()? 8893420_0_%&&!]]_\-
| Linear 1.54lHours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 5 27|Hours

0.88934 [SYS 061. -
| Linear 5( éi EZ:;E
0.88934 [SYS 0614010L.8&%420L%¢sﬂm;;é3
[asc Isuppes [ oooolnone [ Rioos [RMRS Salaried [ Linear 112.06D0

Factors 126 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO3 Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1EEDO0110 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried Linear [ 2.490.16lDollars
Factors 2800 dollars
0.88934 [SYS 0614001.88934200 - Svstem
Activitv ID:  1EED0115 Description: 883 Cluster Decommissionina Support Services Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100-1E883SHSU [Supbort Services 0.00|msf HC #Num! 0 0 0] 0] 0 0 0
100-1E883THSUS |Support Services 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
2SUS-1E8790HS [Tvpe?2 Blda Support Services 3.64|msf HC 210 765 14.497 57.785 Q0 72.283 20,222 92.504
2SUS-1E8830HS |Tvpe2 Blda Support Services 11.58|msf HC 210 2434 46.135 183.886 0 230.021 64.350 294.371
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 225.881 225.881 0 225.881
TrirSUSPre89-1E [Pre-1989 Trailer Supnort Services 1.96/msf HC 32 63 1.608 6.236 (0] 7.844 2.215 10.058
TrirSUSPre89-1E [Pre-1989 Trailer Supnort Services 1.96/msf HC 32 63 1.608 6.236 [0] 7.844 2.215 10.058
TrirSUSPre89-1E |Pre-1989 Trailer Support Services 1.96/msf HC 32 63 1.608 6.236 Q0 7.844 2.215 10.058
TrirSUSPre89-1E [Pre-1989 Trailer Support Services 0.20|msf HC 32 6 164 636 [0] 800 226 1.026
Total for Activity 1IEED0115: 3.395 65.619 261.016 225.881 552.515 91.442 643.957

Line Item 100-1E883SHSUS - Support Services

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Support Services
Br eakdown of Historical Data:
Item - Support Services
Units - 1nsf
Unit Cost — 303.29 hrs, $24,000 subcontracts, $1,440 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 ISAFETY ENGINEERS R100S |RMRS Salaried Linear 3.43
Factors 3.86 Hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 25 72|Hours
Factors 28.92 Hours
0.88934 [SYS 06140? 83934209_?1&&:0_\-
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 5.14|Hours
Factors 5.78 Hours
0.88934 em

[SYS 0614001 .88934200 - Sv.
00

Factors 225.02 ours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear \ 35.32Hours
Factors 39.71 Hours

0.88934

[SYS 061%?}? ???féiﬁf - ﬁ;iﬁﬁ
| Line

[asc Isuppes T oooo none [ Rioos |IRMRS Salaried

Factors 1440 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 21.83150 D; ;g
Factors 24000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 100-1E883THSUS - Support Services

BROFE
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WBS No:
Activitv | D:

Resources

iEEBgiB Rockv Flats Closure Proiect \jgisq;n Ez;“ne Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1nsf

Unit Cost — 103.53 hrs, $5,250 subcontracts, $262.50 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.44|Hours
Factors 0.49 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 0 65|Hours

Factors 0.73 Hours

0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried | Linear 32.40 Ei:;é

Factors 36.43 Hours

0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 49.80 Ei:;é

Factors 56 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear \ 8.79 I:I; ][2
Factors 9.88 Hours

0.88934 [SYS 061%?}? ???fﬁ%ﬂ%@&&tﬂs:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line

Factors 263 Dollars 1.015 -- FY0O Escalation --

0.88934 [SYS 061 )
A5H_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 4.775.641D0 Zﬂi

Factors 5250 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2SUS-1E8790HSUS - Type2 Bldg Support Services

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 284.17; Subcontracts: $20, 250. 00; Suppl i es: $1, 215.00
Total Unit Cost: $26,850.28

Adj usted Unit Cost:
Labor Hours: 236.3158; Subcontracts: $16, 839. 90; Suppl i es: $1,010.39
Total Unit Cost: $22,328.69
Adj ust nent Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1EEDO3
1EEDO0115

Proiect Baseline Devl
WBSFilter 1EED
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate QarsinEy | *

750 |ISTRAIGH ME BASE E120 ISAFETY ENGINEERS R100S [RMRS Salaried

Linear ‘ 2 11|Hours |

Factors 2.85 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 16.15[Hours
Factors 21.84 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%?]? ???fﬂl_zﬁztuemﬁil
750 |STRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Line
Factors 232.26  hours 0.84 Learnina Curve 0.99 RSOP
0.88934

[ 750 ISTRAIGHT TIME BASE

[SYS 0614001 .88934200 - Svstem

[ p150 [TRAINERS [ R100S |RMRS Salaried | Linear \ 20.13Hours

Factors 27.22 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear 898.59 ;Si 232
Factors 1215 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 061%?}? ??fm%i&ms:l

A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line

Factors 20250 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem

Line Item 2SUS-1E8830HSUS - Type2 Bldg Support Services

BOE

Resources

Hi stori cal

hi storical
— This is a special

costs in this estimte.

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
costs and the adjustnents nade to the actual
version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
t anks 221 and 224, and the renoval
Addi tionally,

the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the
costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
this cost nodel also incorporates the cost data for the deconmissioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 284.17; Subcontracts: $20, 250. 00; Suppl i es: $1, 215.00
Total Unit Cost: $26,850.28
Adj usted Unit Cost:
Labor Hours: 236.3158; Subcontracts: $16, 839. 90; Suppl i es: $1,010.39
Total Unit Cost: $22,328.69
Adj ust nent Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.111Hours
Factors 2.85 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 16.15|Hours
Factors 21.84 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS OGlf?f ???fﬁﬁﬁ;ﬂmﬁil
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Line
Factors 232.26  hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ P150 ITRAINERS [ R100S |RMRS Salaried | Linear \ 20.13Hours
Factors 27.22 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 898.59IDo ;ﬁ
Factors 1215 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO3
1EEDO0115

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EED

SartsIn FY *

0000 INONE [ R100S |RMRS Salaried

14.976.43Dollars

Linear ‘

[ ASH_ISUBCONTRACTED SRVS
Factors 20250 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 161.114.10(Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 64.766.55Dollars

Factors 64766.6 Dollars
Line Item TrirSUSPre89-1E883AH - Pre-1989 Trailer Support Services

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50
Total Unit Cost: $4,499.77
Adj usted Unit Cost:
Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50
Total Unit Cost: $4,499.77
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E120 |SAFETY ENGINEERS R100S |RMRSSalaried Linear 1.50
Factors 1.69 hours
0.88934 [SYS 0614001 .88934200 - Svstem
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 1'%81|Hours
Factors 1553  hours
0.88934 [SYS 061%?}? ???f%ﬁzﬁuems:l
750 ISTRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Line.
Factors 16.99 hours
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 [STRAIGHT TIME BASE | p150 [TRAINERS [ R100S |RMRS Salaried | Linear \ 1.77lHours
Factors 1.99 hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear 180.09 Si 232
Factors 202.,5  dollars
0.88934 [SYS 061. -
A5H [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 3.001.53 Si Zi
Factors 3375 dollars

Line Item TrirSUSPre89-1E883BH - Pre-1989 Trailer Support Services

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Historical Data Source - The costs for Decomnissioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
t anks 221 and 224, and the renoval

the 690 trailer conplex,

The costs for Deconmi ssioning B123,

Model

of gl oveboxes and piping and ductwork in B779 are the primary Historical

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
(FDCM Rev.
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
the 690 trailer conplex,
Data used in originally establishing the unit

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the
2 Dated May 1999. Hi storical Data Source

4 tents in the 904/906 cluster,
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WBS No:
Activitv | D:

Resources

iEEBgiB Rockv Flats Closure Proiect \jgisq;n Ez;“ne Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50

Total Unit Cost: $4,499.77

Adj usted Unit Cost:
Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50
Total Unit Cost: $4,499.77
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.50
Factors 1.69 hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 13 81|Hours

Factors 15.53 hours

0.88934 [SYS 061%?}? ???f%ﬁzﬁuems:l
750 |STRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Line

Factors 16.99 hours

0.88934 [SYS 0614()? BBQBAZOQ_FLS.LQDJ_\-
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 1.77IHours

Factors 1.99 hours

0.88934 [SYS 0614001.88934200 - Sv
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 180.09 D; ;g

Factors 202.5 dollars

0.88934 [SYS 061 -
A5H [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 3.001.53 Si Zi

Factors 3375 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TrirSUSPre89-1E883CH - Pre-1989 Trailer Support Services

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50

Total Unit Cost: $4,499.77

Adj usted Unit Cost:
Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50
Total Unit Cost: $4,499.77
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.50
Factors 1.69 hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EEDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EEDO115 Baseline Cost and Basis of Estimate WB.S.F'“e.r 1EED
Activity Filter  *

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear

Factors 15.53 hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 15.11[Hours

Factors 16.99 hours

0.88934 [SYS 06140? 8893420_0_?13LE.ED_\-
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 1.77IHours

Factors 1.99 hours

SartsIn FY *
13 R1|Hours |

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 180 OQ|D§ ;g
Factors 202.5 dollars

0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 3.001.531Do 232

Factors 3375 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TrlrSUSPre89-1E883DH - Pre-1989 Trailer Support Services

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50

Total Unit Cost: $4,499.77

Adj usted Unit Cost:
Labor Hours: 36.2; Subcontracts: $3,375.00; Suppl i es: $202. 50
Total Unit Cost: $4,499.77
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 1.50
Factors 1.69 hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 13 R1|Hours

Factors 15.53 hours

0.88934 [SYS 06149? 88934209_?1&&[0_\-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 15.111Hours

Factors 16.99 hours

0.88934 [SYS 06140? 8893420_0_?13LE.ED_\-
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 1.77IHours

Factors 1.99 hours

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 180 OQ|D§ ;g
Factors 202.5 dollars

0.88934 [SYS 061 -
A5H [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 3.001.53 Si Zi

Factors 3375 dollars

: Title: B-883 Decommissionina
Activitv ID:  1E883EGPMG Description: Buildina 883CA Decommissionina Proiect Manaaement Cost Risk 1 Schedule Risk 2
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WBS No: 1EEDO0301 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1E883EGPMG Baseline Cost and Basis of Estimate WBSFilter 1EED

Activity Filter  * SartsIn FY *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Proiect Manaaement 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1E883EGPMG: 0 [0] [0] [0] 0 0 0

Line Item 100 - Project Management

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1nsf

Unit Cost - 310.01 hrs, $33,375 subcontracts, $2,002.50 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 170.63
Factors 191.86 Hours

0.88934 [SYS 0614()? BBQBAZOQ_FLS.LQDJ_\-
750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 31.95|Hours

Factors 35.92 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 48 75|Hours

0.88934 [SYS 061 -
| Linear 24.38 Ei:;[g
0.88934 [SYS 061%?% ?%?fﬁgg ; ﬁﬁif
A5C [SUPPLIES 0000 INONE R100S [RMRS Salaried | Line

Factors 54.82 Hours

Factors 27.41 Hours

Factors 2002.5 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 30.359.42D0 232
Factors 33375 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1E883TAPEN Description: B883 CT Decommissionina Plannina & Enainerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Plannina and Enaineerina 0.00Imsf HC #Num! 0 (0] (0] (0] (0] (0] (0]
Total for Activity 1IE883TAPEN: 0 [0] [0] [0] 0 0 0

Line Item 100 - Planning and Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Planning & Engi neering

Breakdown of Historical Data:

Item - Planning & Engineering

Units - 1msf

Unit Cost — 30.57 hrs, $4,000 subcontracts, $150 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - N A

Basis for adjustnment - NA
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WBS No: 1EED0301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E883TAPEN . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 19.75|Hours
Factors 22,21  Hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried Linear ‘ 7 44|Hours
Factors 8.37 Hours
0.88934 [SYS 06140? 88934200 - ﬁ;iﬁﬁ
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried Linear 135.40)
Factors 150 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061. -
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried Linear 3.638.58 3}2 Zi
Factors 4000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E883TBCHR Description: B883 CT Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Characterization 0.00Imsf HC #Num! 0 0] 0 0 0 0 Q
Total for Activitv 1E883TBCHR: 0 0 0 0 0 0 0
Line Item 100 - Characterization
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioni ng Characterization
Br eakdown of Historical Data:
Item - Characterization
Units - 1nsf
Unit Cost — 103.08 hrs, $5,950 subcontracts, $382.50 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.22|Hours
Factors 2.5 Hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried Linear ‘ 30 13|Hours
Factors 33.88 Hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried Linear 121.86ID0 232
Factors 135 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 06140? 8393%—
A5H [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried Linear 1.910.26IDa
Factors 2100 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E883TCSPR Description: B883 CT Decommissionina Final survevs Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 SITE PREPARATION 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IE883TCSPR: 0 0 0 0 0 0 0
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WBS No: 1EED0301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1E883TCSPR ; : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 100 - SITE PREPARATION
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmissioning Site Preparation
Br eakdown of Historical Data:
Item- Site Preparation
Units - 1nsf
Unit Cost —$3,000 subcontracts
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 2.758.74|Dollars
Factors 3000 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - System
Activity ID:  1E883TDDEC Description: B883 CT Decommissionina Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Decontamination 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1E883TDDEC: 0 0 0 0 0 0 0
Line Item 100 - Decontamination
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioni ng Decontam nation
Br eakdown of Historical Data:
Item - Decontam nation
Units - 1nsf
Unit Cost — 63.53 hrs, $13,950 subcontracts, $232.50 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 2.29
Factors 2.58 Hours
0.88934 [SYS 06140101_.&8334209;?13Lem_’
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear 54.211Hours
Factors 60.95 Hours
0.88934 [SYS OGlf?f ???fiﬁim;j
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 2325 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 12.689.56lD0 232
Factors 13950 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - System
Activitv ID:  1E883TEDIS Description: B883 CT Decommissionina Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Dismantlement 0.00Imsf HC #Num! 0 0 0 0 0 0 0
OFFICIAL USE ONLY
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WBS No: 1EEDO0301 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1E883TEDIS : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Total for Activitv 1E883TEDIS: | ol ) ol 0] 0 ol 0

Line Item 100 - Dismantlement

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Di snant| enent
Br eakdown of Historical Data:

Item - Di snantl| enent

Units - 1nsf

Unit Cost —$15, 000 subcontracts

Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear
Factors 15000 Dollars 1.034 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E883TFDEM Description: B883 CT Decommissionina Demolition & Disposal Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

100 Demolition and Dispnosal (Reinforced Concrete) 0.00|msf HC #Num! 0 [0] 0 0 0 0 0
500 Foundation/Slab Removal 452.00|sf HC 0 0 Q 8417 Q0 8417 0 8417
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 4.643 4.643 0 4.643
Total for Activity 1IE883TFDEM: 0 0 8.417 4,643 13.060 0 13.060

Line Item 100 - Demolition and Disposal (Reinforced Concrete)

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Di sposal
Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1nsf

Unit Cost — $5,000 subcontracts

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5SB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 4,597.90
Factors 5000 Dollars 1.034 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 500 - Foundation/Slab Removal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Renpval of Foundation/Slab
Br eakdown of Historical Data:

Item - Renoval of Foundation/Slab
Units - 1sf

Unit Cost — $20.25 subcontracts

Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
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WBS No: 1EED0301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E883TFDEM . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 18.62IDollars
Factors 20.25 dollars 1.034 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.339.44|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 1.303.91lDollars
Factors 1303.91 Doallars
Activitv ID:  1EED3011 Description: B883 Decommissionina Plannina & Endineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2PEN Tvpe2 Blda Plannina & Enaineerina 10.38|msf HC 47 489 13.222 67.400 0 80.621 3.728 84,350
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 12.044 12.044 0 12.044
Total for Activity 1IEED3011: 489 13.222 67.400 12.044 92.665 3.728 96.394
Line Item 2PEN - Type2 Bldg Planning & Engineering
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 63.67; Subcontracts: $8, 400. 00; Suppl i es: $378. 00
Total Unit Cost: $10, 499. 96
Adj usted Unit Cost:
Labor Hours: 52.94798; Subcontracts: $6, 985. 44; Suppl i es: $314.34
Total Unit Cost: $8,731.77
Adj ust nent Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 27.92|Hours
Factors 37.75  hours 0.84 Learnina Curve 0.99 RSOP
750 [STRAIGHT TIME BASE G010 JADMINISTRATIVE ASSISTANTS | R100S RS Sair et o bous
ied | Line
Factors 25.92 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 279.56ID0 ;g
Factors 378 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 6.212.44|Do Zﬂi
Factors 8400 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1EED0301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED3011 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.945.12|Dollars
E r S
rtment | Linear ‘ 8.098 Q4|Do ars
Factors 8098.94 Dollars
Activity ID:  1EED3012 Description: B883 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1CHR Tvpel Blda Characterization 3.27|msf HC 273 893 19.359 71.723 0 91.081 5.459 96.541
2CHR Tvpe2 Blda Characterization 10.38|msf HC 191 1.987 43,633 133.735 0 177.368 12.305 189.673
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 40.868 40.868 0 40.868 |
Total for Activity 1IEED3012: 2.879 62.992 205.458 40.868 309.317 17.764 327.081

Line ltem 1CHR - Typel Bldg Characterization

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 21.07; Subcontracts: $1, 612.50; Suppl i es: $80. 63

Total Unit Cost: $2,150.12

Adj usted Unit Cost:
Labor Hours: 20.8593; Subcontracts: $1, 596. 38; Suppl i es: $79. 82
Total Unit Cost: $2,128.62
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S_|RMRS Salaried Linear 19.03lHours
Factors 1.47 Hours 0.99 RSOP 14.7 B883 Tvpe 1 Char Adi
088934 [SYS 061%?% %%fﬁg;ﬁ%lﬁztuem@
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Line
Factors 19.6 hours 0.99 RSOP 14.7 B883 Tvpe 1 Char Adi
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 1.043.56]Do ;g
Factors  80.63 dollars 099  RSOP 147  B883 Tvpe 1 Char Adi
0.88934 [SYS 061 .
[ A5H |SUBCONTRACTED SRVS [ 0000 INONE | R100s |RMRS Salaried | Linear 20.869.93)Do iii
Factors  1612.5 dollars 099  RSOP 147  B883 Tvpe 1 Char Adi

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2CHR - Type2 Bldg Characterization

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 94.09999; Subcontracts: $5,880.00; Suppl i es: $453. 60
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WBS No: 1EED0301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EED3012 ) : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Total Unit Cost: $8,400.05
Adj usted Unit Cost:
Labor Hours: 78.25356; Subcontracts: $4, 889. 81; Suppl i es: $377.21
Total Unit Cost: $6,985.48
Adj ust ment Factor: 0.8316
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 17.211Hours
Factors 8.46 hours 0.84 Learnina Curve 0.99 RSOP 2.75 B883 Tvpe 2 Char Adi
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 174.1
Factors 85.64 hours 0.84 Learnina Curve 0.99 RSOP 2.75 B883 Tvpe 2 Char Adi
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 922.55ID0 ;g
Factors 453.6 dollars 0.84 Learnina Curve 0.99 RSOP 2.75 B883 Tvpe 2 Char Adi
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 11.958.96/Do Zﬂi
Factors 5880 dollars 0.84 Learnina Curve 0.99 RSOP 2.75 B883 Tvpe 2 Char Adi
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 13.386.50
E r S
rtment | Linear 27.481.14|Dollars
Factors 27481.1 Dollars
Activity ID:  1EED3013 Description: B883 Decommissionina Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DIS Tvpe2 Blda Dismantlement 11.97|msf HC 199 2.380 51.796 579.859 Q0 631.655 18.025 649,680
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 358.408 358.408 0 358.408
Total for Activity 1IEED3013: 2.380 51.796 579.859 358.408 990.063 18.025 1.008.088

Line Item 2DIS - Type2 Bldg Dismantlement

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 268.89; Subcontracts: $64, 215. 00; Suppl i es: $1, 284. 30
Total Unit Cost: $71, 350.00

Adj usted Unit Cost:
Labor Hours: 223.6089; Subcontracts: $53, 401. 20; Suppl i es: $1, 068. 02
Total Unit Cost: $59, 334.66
Adj ust ment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EEDO0301

Activity I D: 1EED3013 Rockv Flats Closure Proiect \Ij\glsq:ilter Ez;;lme o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE C120 |D&D SKILLED TRADES KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 183.69
Factors 248.37 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 15.1
Factors 20.52 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
AsB_|cONSTRUCTION 0000 |NONE R100S |RMRS Salaried | Linear 47.491.92|Do Zﬂi
Factors 64215 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 949.84]Do ;g
Factors 1284.3 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 257.762.501Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 100.645.40Dollars
Factors 100645 Dollars
Activitv ID:  1EED3014 Description: B883 Decommissionina Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2DECAsb ITvpe2 Blda w/Asbestos Decontamination 11.97|msf HC 91 1.093 24.936 279.161 0 304.098 8.678 312.775
SYS Continaencv And Escalation 1.00lea EE 0 0 0] Q0 172.548 172.548 0 172.548
Total for Activity 1IEED3014: 1.093 24.936 279.161 172.548 476.646 8.678 485.324

Line ltem 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 123.46; Subcontracts: $30, 915. 00; Suppl i es: $618. 30

Total Unit Cost: $34, 350.03

Adj usted Unit Cost:
Labor Hours: 102.6693; Subcontracts: $25, 708. 91; Supplies: $514.18
Total Unit Cost: $28,565.48
Adj ust nent Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 14.01|Hours
Factors 18.94 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? BBSBAZOQ_ELLZLUQEDLS:I-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 77.30
Factors 104.52 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS Oﬁlil?f ??ggéigﬁ - ﬁﬁii
A5B ICONSTRUCTION 0000 INONE R100S [RMRS Salaried | Line
Factors 30915 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - System
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WBS No:
Activitv | D:

1EEDO0301
1EED3014

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EED

Activity Filter  * SartsInFY *
[_asc_ISUPPLIES 0000 INONE [ R100S |RMRS Salaried Linear \ 457.2
Factors 618.3 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 124.094.60(Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 48.453.74D0llars
Factors 48453.7 Dollars
Activitv ID:  1EED3015 Description: B883 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
I2FSSAsb  |Tvpne2 Blda w/ Asbestos Final Status Survev 12.37|msf HC 0 0 0 153.238 0 153.238 0 153.238
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 82.792 82.792 0 82.792
Total for Activity 1IEED3015: 0 Q 153.238 82.792 236.031 0 236.031

Line ltem 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mddel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $16, 750. 00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $13, 929. 30; Suppl i es: $0. 00
Total Unit Cost: $13,929.30
Adj ust ment Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 12.387.91IDollars
Factors 16750 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 59.053.45IDollars
E r S

rtment | Linear 23.739.011Dollars
Factors 23739.0 Dollars
Activity ID:  1EED3016 Description: B883 Decommissionina Demolition & Disposal Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2DEMBIK ITvbe 2 Masonrv Blda Demalition 12.37|msf HC 0 0 0 154.153 0 154,153 0 154,153
I2DEMBIkSlab  |Tvpe 2 Blda Demolition Slab/Foundation 9.94|msf HC 0 0 0 178.957 0 178.957 0 178.957
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 183.767 183.767 0 183.767
Total for Activity 1IEED3016: 0 0 333.111 183.767 516.877 0 516.877

Page 95 of 462

6/23/00 10:57:35 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1EEDO0301
1EED3016

Line Item 2DEMBIK - Type 2 Masonry Bldg Demolition

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EED

SartsIn FY *

BOE

Resources

costs in this estimte.

Addi tionally, this cost

Hi storical Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments nmade to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
t anks 221 and 224, and the renoval

the 690 trailer conplex,

The costs for

nodel al so incorporates the cost
costs are in the Facility Disposition Cost

the historical costs and the adjustnents nade to the actual
and Tent deconmi ssioning cost data used is described in detail
Hi storical Unit Cost Data:

costs are in the Facility Disposition Cost
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
4 tents in the 904/906 cluster,
Data used in originally establishing the unit
A conpl ete breakdown of

Deconmi ssi oni ng B123,
of gl oveboxes and piping and ductwork in B779 are the primary Historical
data for the deconm ssioning of the 112 Trailers.
Rev. 2 Dated May 1999.
3A Dated May 2000.

the 690 trailer conplex,

in the Facility Deconm ssioning Cost Model

Model

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

(FDCM) Rev.

Model ( FDCM
(FDCM) Rev.

tanks 221 and 224, and the renoval of

A conpl ete breakdown of the
2 Dated May 1999. Hi storical Data Source

The Revised WBS

Line ltem 2DEMBIkSIab - Type 2 Bldg Demolition Slab/Foundation

Labor Hours: O; Subcontracts: $16, 850. 00; Suppl i es: $0. 00

Total Unit Cost: $16,850.00
Adj usted Unit Cost:

Labor Hours: O; Subcontracts: $14, 012. 46; Suppl i es: $0. 00

Total Unit Cost: $14,012.46

Adj ust nent Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 12.461.87|Dollars

Factors 16850 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Hi storical Data Source - The costs for Deconm ssioning B123,

the 690 trailer conplex,

4 tents in the 904/906 cluster,

tanks 221 and 224, and the renoval of

BOE
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj ust nent Factor: 1
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 18.009.18|Dollars
Factors 20250 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 132.162.70IDollars
E r S
rtment | Linear | 51.603.97|Dollars
Factors 51604  Dollars
Activitv ID:  1EED3021 Description: B883 CA Decommissionina Plannina & Enaineeri Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1EED0301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED3021 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter_* SarslnEy | *
100 Plannina & Endineerina [ o.00lmsf [ He | #Num! 0 0 0 0 0 0 0
Total for Activity 1IEED3021: 0 0 0 0 0 0 0
Line Item 100 - Planning & Engineering
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Planning & Engi neering
Br eakdown of Historical Data:
Item - Planning & Engineering
Units - 1msf
Unit Cost - 113.15 hrs, $11,250 subcontracts, $675 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustnment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 66.99|Hours
Factors 75.32  Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 33 64|Hours
Factors 37.83 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 609.31[D0 ;g
Factors 675 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 10.233.51Do Zﬂi
Factors 11250 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED3022 Description: B883 CA Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Characterization 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IEED3022: 0 0 0 0 0 0 0
Line Item 100 - Characterization
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioni ng Characterization
Br eakdown of Historical Data:
Item - Characterization
Units - 1nsf
Unit Cost — 538.35 hrs, $26,000 subcontracts, $2,520 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 46.68
Factors 52.49  Hours
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:

1EED0301

Activitv | D: 1EED3022 Rockv Flats Closure Proiect \lj\glsquilter Elggle)“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried Linear ‘ 432.10
Factors 485.87 Hours
0.88934 [SYS 061. -
[_asc_ISUPPLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 2.274.76 Di 232
Factors 2520 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 23.650.791Do Zﬂi
Factors 26000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED3023 Description: B883 CA Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Site Preparation 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
Total for Activity 1IEED3023: 0 0 0 0 0 0 (0]
Line Item 100 - Site Preparation
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmissioning Site Preparation
Br eakdown of Historical Data:
Item- Site Preparation
Units - 1nsf
Unit Cost -$9, 500 subcontracts
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 8.641.63|Dollars
Factors 9500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED3024 Description: B883 CA Decommissionina Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Decontamination 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IEED3024: 0 [0] [0] [0] 0 0 0

Line Item 100 - Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Decontanination (Pre-1980 Facility)

Breakdown of Historical Data:

Item - Decontam nation

Units - 1msf

Unit Cost — 454.23 hrs, $48,800 subcontracts, $2,196 supplies

Unit Cost Adjustnent factor - NA

Revised Unit Cost - N A

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EEDO0301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EED3024 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 66. 8'%|Hours |
Factors 75.14 Hours
0.88934 [SYS 0614910J_.&833420L?13Lem_’
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear 337.14|Hours
Factors 379.09 Hours
ase_lconsTRUCTION o000 Inone 1005 |RMRS Salr O near T 4 75 s ]
ied | Line
Factors 48800 Dollars 1.034 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear | 108220 D; 232
Factors 2196 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Activitv ID:  1EED3025 Description: B883 CA Decommissionina Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Dismantlement 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IEED3025: 0 [0] [0] [0] 0 0 0

Line Item 100 - Dismantlement

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Di snant| enent

Br eakdown of Historical Data:

Item - Di snantl| enent

Units - 1nsf

Unit Cost — 236.22 hrs, $54,900 subcontracts, $1,098 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 83.46[Hours
Factors 93.84 Hours
0.88934 [SYS OGlf?f ???fiigf - ﬁﬁiﬁg
750 |STRAIGH ME BASE 100 |D&D CONSTRUCTION TRADES (incl. | R100S IRMRS Salaried | Line
Factors 1036.94 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asB_|coNsTRuCTION [ 0000 INONE [ R100S |RMRS Salaried | Linear | 4027759 D; 232
Factors 43800 Dollars 1.034 -- FY0O0 Escalation --
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 4.744.50 Si 232
Factors 5256 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EED3026 Description: B883 CA Decommissionina Demolition & Disposa Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Demolition & Disposal 0.00|msf HC #Num! 0 [0] [0] 0 0 0 0
500 Foundation & Slab Removal 38.67|msf HC 0 0 0] 720.000 Q 720,000 0 720,000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 (0] 397.201 397.201 (0] 397.201
Total for Activity 1IEED3026: 0 0 720.000 397.201 1.117.201 0 1.117.201
Line Item 100 - Demolition & Disposal
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
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WBS No: 1EED0301 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1EED3026 ; : . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Di sposal (Masonry Facility)
Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1nsf

Unit Cost — $15,500 subcontracts

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 14.253.48|Dollars
Factors 15500 Dollars 1.034 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 500 - Foundation & Slab Removal

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Renpval of Foundation and Sl ab
Br eakdown of Historical Data:

Item - Renpval of Foundation and Sl ab
Units - 1nsf

Unit Cost — $20, 250 subcontracts

Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 18.621.49Dollars
Factors 20250 Dollars 1.034 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 285.662.30|Dollars
Factors IS
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear [ 111.539.10Dollars
Factors 9 Dolla

Title: B-879 Decommissionina

Activitv ID:  1EED3031 Description: B879 Decommissionina Plannina & Endineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2PEN Tvpe2 Blda Plannina & Enaineerina 3.64|msf HC 47 171 4,636 23.631 Q0 28.267 1.307 29.574
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 4.223 4.223 0 4.223
Total for Activity 1IEED3031: 171 4,636 23.631 4,223 32.489 1.307 33.797

Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
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WBS No: 1EEDO0303 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED3031 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 63.67; Subcontracts: $8,400. 00; Suppl i es: $378.00
Total Unit Cost: $10,499.96
Adj usted Unit Cost:
Labor Hours: 52.94798; Subcontracts: $6, 985. 44; Suppl i es: $314.34
Total Unit Cost: $8,731.77
Adj ust ment Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 27.92|Hours
Factors 37.75 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 19 17|Hours
Factors 25.92 hours 0.84 Learnina Curve 0.99 RSOP
sc IsuppLiES o000 Inone 1005 [RMRS Saia BT R
ied | Line
Factors 378 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 6.212.44|Do Zﬂi
Factors 8400 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.383.20
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 2839.56lDollars
Factors 2839.56 Dollars
Activitv ID:  1EED3032 Description: B879 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2CHR Tvpe2 Blda Characterization 3.64|msf HC 70 253 5.563 17.050 0 22.613 1.569 24,182
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 3.453 3.453 0 3.453
Total for Activity 1IEED3032: 253 5.563 17.050 3.453 26.066 1.569 27.635
Line Item 2CHR - Type2 Bldg Characterization
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source

— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
t anks 221 and 224, and the renoval

costs in this estimate. Additionally, this cost nodel

The costs for
of gl oveboxes and piping and ductwork in B779 are the primary Historical
al so incorporates the cost

Deconmi ssioni ng B123, the 690 trailer conplex,

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev.
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev.
Hi storical Unit Cost Data:
Labor Hours: 94.10001; Subcontracts: $5, 880. 00; Suppl i es: $453. 60
Total Unit Cost: $8,400.05
Adj usted Unit Cost:
Labor Hours: 78.25356; Subcontracts: $4, 889. 81; Supplies: $377.21
Total Unit Cost: $6,985. 48

2 Dated May 1999.
3A Dated May 2000.

2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
4 tents in the 904/906 cluster,
Data used in originally establishing the unit
data for the deconm ssioning of the 112 Trailers.

A conpl ete breakdown of
The Revi sed WBS
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WBS No: 1EEDO0303 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EED3032 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Adj ust ment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 6.26|Hours
Factors 8.46 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 63 '%4|Hours
Factors 85.64 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 335.47ID0 gii
Factors 453.6 dollars 0.84 Learnina Curve 0.99 RSOP
st ISUBCONTRACTED SRVS o000 Inone 1005 |RMRS Salr O e e Tialars ]
ied | Line
Factors 5880 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.131.03
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 232188Dollars |
Factors 2321.88 Dollars
Activitv ID:  1EED3033 Description: B879 Decommissionina Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DIS Tvpe2 Blda Dismantlement 3.64msf HC 199 724 15.750 176.328 Q0 192.078 5.481 197.560
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 108.987 108.987 0 108.987
Total for Activity 1IEED3033: 724 15.750 176.328 108.987 301.066 5.481 306.547

Line Item 2DIS - Type2 Bldg Dismantlement

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 268.89; Subcontracts: $64, 215. 00; Suppl i es: $1, 284. 30

Total Unit Cost: $71, 350.00

Adj usted Unit Cost:
Labor Hours: 223.6089; Subcontracts: $53, 401. 20; Suppl i es: $1,068.02
Total Unit Cost: $59, 334. 66
Adj ust nent Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear 183.69IHours
Factors 248.37 hours 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO0303 Rockv Elats Closure Proiect Proiect Baseline Devl
1EED3033 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 15.1
Factors 20.52 hours 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
[ asB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear 47.491.92|Do 232
Factors 64215  dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
AsC |SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 949 84/Do gii
Factors 1284.3 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 78.382.411Dallars
E r S
rtment | Linear | 30.605.04/Dollars
Factors 30605.0 Dollars
Activity ID:  1EED3034 Description: B879 Decommissionina Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2DECAsb ITvpe2 Blda w/Asbestos Decontamination 3.64|msf HC 91 332 7.583 84.890 0 92.472 2.639 95.111
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 52.470 52.470 0 52.470
Total for Activity 1IEED3034: 332 7.583 84,890 52.470 144.942 2.639 147.581

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 123.46; Subcontracts: $30, 915. 00; Suppl i es: $618. 30
Total Unit Cost: $34,350.03

Adj usted Unit Cost:
Labor Hours: 102.6693; Subcontracts: $25, 708. 91; Supplies: $514.18
Total Unit Cost: $28, 565.48
Adj ust ment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 14.011Hours
Factors 18.94 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 77.30
Factors 104.52 hours 0.84 Learnina Curve 0.99 RSOP
ase_lconsTRUCTION o000 Inone 1005 [RMRS Salr O e bas 02palars ]
ied | Line
Factors 30915 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 457.28 32 s
Factors 618.3 dollars 0.84 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:

1EEDO0303

Activitv | D: 1EED3034 Rockv Flats Closure Proiect \lj\;lglse{ljilter Ezgme o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 37.735.65|Dollars
E r S
rtment | Linear 14.734.19|Dollars
Factors 14734.2 Dollars
Activity ID:  1EED3035 Description: B879 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2FESSAsh ITvne? Blda w/ Ashestos Final Status Survev 3.64|msf HC 0 0 0 45.092 0 45,092 0 45.092
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 24.363 24.363 0 24.363
Total for Activity 1IEED3035: 0 0 45,092 24.363 69.455 0 69.455

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $16, 750. 00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $13,929. 30; Suppl i es: $0. 00
Total Unit Cost: $13,929.30
Adj ust ment Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE R100S |RMRS Salaried Linear 12.387.91[Dollars
Factors 16750 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 17.377.09[Dollars
Factors S
ESC_|ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 6.985.45/Dollars
Factors 6985.45 Dollars

Activitv ID:  1EED3036 Description: B879 Decommissionina Demolition & Disposal Cost Risk 4 Schedule Risk 4

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

I2DEMBIk  ITvpe 2 Masonrv Blda Demolition 3.64|msf HC 0 0 0 45,361 0 45,361 0 45,361

I2DEMBIkSlab  |Tvpe 2 Blda Demolition Slab/Foundation 3.64|msf HC 0 0 0 65.553 0 65.553 0 65.553

SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 61.188 61.188 0 61.188
Total for Activitv 1IEED3036: 0 0 110.915 61.188 172.103 0 172.103

Line Item 2DEMBIk - Type 2 Masonry Bldg Demoalition

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,

gl oveboxes and pi ping and ductwork in B779 are the primary Historical

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the
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WBS No: 1EEDO0303 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED3036 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16, 850. 00; Suppl i es: $0. 00
Total Unit Cost: $16, 850.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $14, 012. 46; Suppl i es: $0. 00
Total Unit Cost: $14,012.46
Adj ust ment Factor: 0.8316
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 12.461.87|Dollars
Factors 16850 dollars 0.84 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2DEMBIkSIab - Type 2 Bldg Demolition Slab/Foundation
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj ust nent Factor: 1
This estimate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 18.009.1
Factors 20250 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 44.005.73Dollars
Factors rs
ESC_|ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 17.182.39lDollars
Factors 17182.4 Dollars
WBS No: 1EED0304 Title: T-883A Decommissioning
Activitv ID:  1E883AAPEN Description: 883A Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 456 456 0 456
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WBS No: 1EED0304 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E883AAPEN . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[TrrPENPre89 |Pre-1989 Trailer Plannina and Enaineerina [ 1.96lmsf [ He | 9 17 500 2550 0 3.050 141 3192
Total for Activity 1EB83AAPEN: 17 500 2.550 456 3.506 141 3.647
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 149 27|Dollars
E r S
rtment | Linear ‘ 306 44|D0 ars
Factors 306.443 Dollars
Line Item TrIrPENPre89 - Pre-1989 Trailer Planning and Engineering
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj usted Unit Cost:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 6.27|Hours
Factors 7.05 hours
0.88934 [SYS 0614()? 8893420_0_%&5.@]]_\-
750 |STRAIGHT TIME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 2.45|Hours
Factors 2.76 hours
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 56.03D0 232
Factors 63 dollars
0.88934 [SYS 061%?}? ???f@%@%ﬁms:l
ASH [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line.
Factors 1400 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1E883ABCHR Description: 883A Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 856 856 0 856
TrirCHRPre89 Pre-1989 Trailer Characterization 1.96Imsf HC 24 46 1.161 4.504 0 5.665 328 5.993
Total for Activity 1EB83ABCHR: 46 1.161 4.504 856 6.521 328 6.848
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 280.2
Factors 280.282 Dollars
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WBS No:
Activitv | D:

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

1EEDO0304
1E883ABCHR

Rockv Flats Closure Proiect Proiect

Baseline Cost and Basis of Estimate

WBSFilter
Activity Filter  *

Baseline Devl
1EED
SartsInFY *

[ Esc lEscALATION

[ 0000 INONE [ ZDEPT INo Department

Linear \ 575.39

Factors 575.391 Dollars

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25
Total Unit Cost: $3,250.01
Adj usted Unit Cost:
Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25
Total Unit Cost: $3,250.01
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.62IHours
Factors 8.57 hours
0.88934 [SYS 0614001.88934200 - Svstem
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 1599|Hours
Factors 17.98  hours
0.88934 [SYS 061%?}? ???fﬁiif - ﬁ;i{;ﬁ
A5C [SUPPLIES 0000 INONE R100S [RMRS Salaried | Line.
Factors 146.25 dollars
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 2167 77|D§ ;g
Factors 2437.5 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E883AFDEM Description: 883A Decommissionina Demolition & Disposal Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 20.915 20.915 0 20.915
TrirDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96Imsf HC 0 0 0 37.913 0 37.913 0 37.913
Total for Activity 1IE883AFDEM: 0 0 37.913 20,915 58.828 0 58.828
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 15.041.97|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | s5.873.26lDollars

Factors

5873.26 Dollars

Line Item TrIrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE

Hi stori cal

hi storical
— This is a special

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
costs and the adjustnents nade to the actual
version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
t anks 221 and 224, and the renoval

costs in this estimate. Additionally,

the 690 trailer conplex,

costs are in the Facility Disposition Cost Mdel
The costs for Deconmi ssioning B123,
of gl oveboxes and piping and ductwork in B779 are the primary Historical
this cost nodel also incorporates the cost data for the decommi ssi oni

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
(FDCM Rev.
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
the 690 trailer conplex,

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the
2 Dated May 1999. Hi storical Data Source

4 tents in the 904/906 cluster,
Data used in originally establishing the unit
ng of the 112 Trailers. A conplete breakdown of
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WBS No: 1EED0304 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1E883AFDEM ; : . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00

Total Unit Cost: $21, 750.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 |INONE R100S_|RMRS Salaried Linear 19.343.19Dollars

Factors 21750 dollars

: Title: T-883B Decommissioning
Activity ID:  1E883BAPEN Description: 883B Decommissionina Plannina & Endineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0] 0 456 456 0 456
TrirPENPre89 Pre-1989 Trailer Plannina and Enaineerina 1.96/msf HC 9 17 500 2.550 [0] 3.050 141 3.192
Total for Activity 1IE883BAPEN: 17 500 2.550 456 3.506 141 3.647
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 149.27IDollars

Factors IS
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 306.44]Dollars

Factors 306.443 Dollars

Line Item TrIrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00

Total Unit Cost: $1,750.02

Adj usted Unit Cost:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 6.27|Hours
Factors 7.05 hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO0305 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E883BAPEN . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 245|Hours |
Factors 2.76 hours
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear 56.031Do 232
Factors 63 dollars
st [SUBCONTRACTED SRVS o000 Inone 1005 |RMRS Salr O e s s ]
ied | Line
Factors 1400 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E883BBCHR Description: 883B Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 856 856 0 856
TrirCHRPre89 Pre-1989 Trailer Characterization 1.96|msf HC 24 46 1.161 4504 0] 5.665 328 5,993
Total for Activity 1E883BBCHR: 46 1.161 4.504 856 6.521 328 6.848

Line ltem SYS - Contingency And Escalation

BOE
Resources

Cost Element ll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 280.2

Eactors Eiﬁ igi S? % S

Factors 575.391 Dollars

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25

Total Unit Cost: $3,250.01

Adj usted Unit Cost:
Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25
Total Unit Cost: $3,250.01
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.62|Hours
Factors 8.57 hours

0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 15.99
Factors 17.98 hours
0.88934 [SYS OGlf?f ???fﬁ&%@ﬁms:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 146.25 dollars
0.88934 [SYS Oﬁlf?f ???giiﬁg - ﬁﬁii
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line

Factors 2437.5 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:

1EEDO0305

Activity ID 1E883BFDEM Rockv Flats Closure Proiect \lj\;glsql;tlt EESETDHne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activity ID:  1E883BFDEM Description: 883B Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 20.484 20.484 0 20.484
TrirDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96Imsf HC 0 0 0 37.913 0 37913 0 37.913
Total for Activity 1E883BFDEM: 0 0 37.913 20.484 58.396 0 58.396
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 14.610.39|Dollars
Eﬁf ilig]gi S? ?rs
rtment | Linear ‘ 5.873 7G|Do ars

Factors 5873.26 Dollars
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 19.343.19[Dollars
Factors 21750  dollars
0.88934 _[SYS 0614001 .88934200 - Svstem
WBS No: 1EED0306 Title: T-883C Decommissioning
Activity ID:  1E883CAPEN Description: 883C Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 456 456 0 456
TrirPENPre89 Pre-1989 Trailer Plannina and Enaineerina 1.96Imsf HC 9 17 500 2.550 0 3.050 141 3.192
Total for Activity 1IESB83CAPEN: 17 500 2.550 456 3.506 141 3.647
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 149.27Dollars
Factors Is
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear \ 306.44Dollars

Factors 306.443 Dollars
Line Item TrirPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit

4 tents in the 904/ 906 cluster,
costs in this estimte.

tanks 221 and 224, and the renoval of

A conpl ete breakdown of the
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WBS No: 1EEDO0306 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E883CAPEN . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj usted Unit Cost:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 6.27|Hours
Factors 7.05 hours
0.88934 [SYS 0614001 .88934200 - Svstem
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 2 45|Hours
Factors 2.76 hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear 56.03D0 232
Factors 63 dollars
0.88934 [SYS 061%?}? ???f@m@%@mg:l
ASH [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line.
Factors 1400 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E883CBCHR Description: 883C Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 856 856 0 856
TrirCHRPre89 Pre-1989 Trailer Characterization 1.96Imsf HC 24 46 1.161 4.504 0 5.665 328 5.993
Total for Activity 1EB83CBCHR: 46 1.161 4.504 856 6.521 328 6.848
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 280.2

Eactors Eiﬁ igi B? % S

Factors 575.391 Dollars

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical

4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25

Total Unit Cost: $3,250.01
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WBS No: 1EEDO0306 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E883CBCHR . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Adj usted Unit Cost:
Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25
Total Unit Cost: $3,250.01
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 7.62lHours
Factors 8.57 hours
0.88934 [SYS 0614001.88934200 - Svsﬁs
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 15.99
Factors 17.98 hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear 130.07 Di 232
Factors 146.25 dollars
st ISUBCONTRACTED SRVS o000 Inone 1005 [RMRS Saia et 7 ripatars
ied | Line
Factors 2437.5 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E883CFDEM Description: 883C Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 20.484 20.484 0 20.484
TrirDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96Imsf HC 0 0 0 37.913 0 37.913 0 37.913
Total for Activity 1E883CFDEM: 0 0 37.913 20.484 58.396 0 58.396
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
0000 INONE ZDEPT [No Department Linear 14.610.39(Dollars

CON |CONTINGENCY
actors

Factors 5873.26 Dollars
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element il Department Curve | Quantity | Units |
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WBS No: 1EEDO0306 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E883CFDEM . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried Linear [ 19.343.19]Dollars
Factors 21750 dollars
0.88934 [SYS 0614001.88934200 - Svstem
\WBS No: 1EEDQ307 Title: T-883D Decommissioning
Activity ID:  1E883DAPEN Description: 883D Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 47 47 0 47
TrirPENPre89 Pre-1989 Trailer Plannina and Enaineerina 0.20Imsf HC 9 2 51 260 (0] 311 14 326
Total for Activitv 1E883DAPEN: 2 51 260 47 358 14 372
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 15.23
Factors 15.232  Dollars
ESQ ESCALATION 0000 INONE ZDEPT INo Department | Linear 31.27|Dollars

Factors 31.2697 Dollars
Line Item TrIrPENPre89 - Pre-1989 Trailer Planning and Engineering
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj usted Unit Cost:
Labor Hours: 9.81; Subcontracts: $1, 400. 00; Suppl i es: $63. 00
Total Unit Cost: $1,750.02
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 6.27|Hours
Factors 7.05 hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 245|Hours
Factors 2.76 hours
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 56.03D0 ;g
Factors 63 dollars
st |SUBCONTRACTED SRVS o000 hone 1005 [FRS Salr P e s celbolars.
ied | Line.
Factors 1400 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E883DBCHR Description: 883D Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 87 87 0 87
[TrirCHRPre89 _|Pre-1989 Trailer Characterization 0.20|msf HC 24 5 119 460 0 578 33 611
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WBS No: 1EEDO0307 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E883DBCHR Baseline Cost and Basis of Estimate WBSFilter 1EED

Activity Filter  * SartsInFY *
Total for Activitv 1E883DBCHR: | 5] 119 460 871 665 33] 699
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 28.60

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 58.71Dallars

Factors 58.7134 Dollars
Line Item TrIrCHRPre89 - Pre-1989 Trailer Characterization

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146.25

Total Unit Cost: $3,250.01

Adj usted Unit Cost:
Labor Hours: 26.55; Subcontracts: $2,437.50; Suppl i es: $146. 25
Total Unit Cost: $3,250.01
Adj ust nent Factor: 1

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.62[Hours
Factors 8.57 hours
0.88934 [SYS 061 -
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 15.9
Factors 17.98 hours
asc_ IsuppLiEs o000 Inone 1005 [RMRS Salr O e o7 palars ]
ied | Line

Factors 146.25 dollars

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 2.167.77D
Factors 2437.5 dollars

0.88934 [SYS 0614001.88934200 - Sviiﬁ

0.88934 [SYS 0614001 .88934200 - Svstem

Activitv ID:  1E883DFDEM Description: 883D Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0] 0 2.090 2.090 0 2.090
TrirDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.20Imsf HC 0 0 0 3.869 0 3.869 0 3.869
Total for Activity 1IE883DFDEM: 0 0 3.869 2.090 5.959 0 5.959
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.490.86/Dollars
E r S
rtment | Linear 599.31IDollars

Factors 599.312 Dollars
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WBS No:
Activitv | D:

1EEDO0307
1E883DFDEM

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line Item TrIrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Proiect
WBSFilter
Activitv Filter ~ *

Baseline Devl
1EED

SartsIn FY *

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $21, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $21, 750.00
Adj ust nent Factor: 1
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 19.343.19IDollars
Factors 21750  dollars
0.88934 _[SYS 0614001.88934200 - Svstem
WBS No: 1EED0308 Title: 883 Cluster Tank Decommissionina
Activity ID:  1ETK011100 Description: Tank TKO11 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Tank Decommissioning 0.00leach HC #Num! 0 0 0 0 0 0 0
Total for Activity 1ETK011100: 0 0 0 0 0 0 0

Line Item 100 - Tank Decommissioning

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Tank
Br eakdown of Historical Data:
Item — Renoval of Tank
Units - 1lot
Unit Cost —  $3,865
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRSSaLaried Linear 3.553.80
Factors 3864.6 Dollars 1.034 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1ETK012100 Description: Tank TK012 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Tank Decommissionina 0.00leach HC #Num! 0 0 0 0 0 0 0
Total for Activitv 1ETK012100: 0 0 0 0 0 0 0

Line Item 100 - Tank Decommissioning

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical

4 tents in the 904/ 906 cluster,
Data used in establishing the unit

costs in this estimte.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the
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WBS No: 1EEDO0308 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1ETKO012100 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssi oni ng Tank
Br eakdown of Historical Data:
Item — Renoval of Tank
Units - 1l ot
Unit Cost —  $5,869
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 5.397.02Dollars
Factors 5869.01 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1ETK312100 Description: Tank TK312 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaency And Escalation 1.00/ea EE 0 0 [0] [0] 1.896 1.896 0 1.896
[Tank Tank Decommisionina 3.864.60/ea HC 0 0 0] 3.437 0 3.437 0 3.437
Total for Activity 1ETK312100: 0 0 3.437 1.896 5.333 0 5.333

Line ltem SYS - Contingency And Escalation

BOE
Resources

Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 1.363.62|Dollars

F I S
rtment | Linear 532.44|Dollars

Factors 532.436 Dollars

Line Item Tank - Tank Decommisioning

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

BOE
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 0.89IDollars
Factors 1 $
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1ETK313100 Description: Tank TK313 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

Page 116 of 462 6/23/00 10:57:46 AM OFFICIAL USE ONLY



WBS No: 1EEDO0308 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1ETK313100 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
SYS Continaencv And Escalation 1.00/ea EE 0 0 0] 0] 1.896 1.896 0 1.896
ank ank Decommisionina 3.864.60lea HC 0 0 0 3.437 0 3.437 0 3.437
Total for Activity 1ETK313100: 0 0 3.437 1.896 5.333 0 5.333
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.363.62Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear \ 532.44]Dollars
Factors 532.436 Dollars
Line Item Tank - Tank Decommisioning
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0.00
Total Unit Cost: $1.00
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 0.89lDollars
Factors 1 $
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1ETNK01600 Description: Tank TKO16 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 4,251 4,251 0 4,251
ank |Tank Decommisionina 8.664.62|ea HC 0 0 0 7.706 0 7.706 0 7.706
Total for Activity LETNKO01600: 0 0 7.706 4,251 11.957 0 11.957
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.057.31/Dollars
E r S

Factors 1193.75 Dollars
Line Item Tank - Tank Decommisioning

rtment

| Linear 1.193.75|Dollars

BOE Hi stori cal

hi storical
— This is a special

costs in this estimte.

Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
costs and the adjustnments made to the actual
version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
tanks 221 and 224, and the renoval
Addi tionally,

this cost nodel

the 690 trailer conplex,

costs are in the Facility Disposition Cost
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
The costs for Deconmi ssioning B123,
of gl oveboxes and piping and ductwork in B779 are the prinary Historical
al so incorporates the cost

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

Model

the 690 trailer conplex,

data for the decommi ssioning of the 112 Trailers.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the

2 Dated May 1999. Historical Data Source

(FDCM Rev.
4 tents in the 904/906 cluster,
Data used in originally establishing the unit
A conpl ete breakdown of
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WBS No: 1EEDO0308 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1ETNKO01600 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00

Total Unit Cost: $1.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 |INONE R100S_|RMRS Salaried Linear 0.89IDollars
Factors 1 $

: Title: 865 Cluster Decommissioning
Activity ID:  1EED0120 Description: 865 Cluster Decommissionina Proiect Manaaement Cost Risk 2 Schedule Risk 2

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

100-1E865AGPM _|Proiect Manaaement 0.00|msf HC #Num! 0 0 0 0 0 0 0
100-1E865TGPM |Proiect Manaaement 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
1PMG-1E8270GP |Tvpel Blda Proiect Manaaement 0.33|msf HC 52 17 515 2.515 (0] 3.030 179 3.209
1PMG-1E8630GP |Tvpel Blda Proiect Management 0.40|msf HC 52 21 629 3.069 0 3.698 219 3917
2CAPMG-865CAX|Tvpe2CA Blda Project Manaaement 32.52|msf HC 262 8.534 261.229 1.013.060 0 1.274.288 90.908 1.365.196
2PMG-1E8650GP |Tvpe2 Blda Proiect Manaaement 5.73|msf HC 132 756 23.148 118.010 Q0 141,158 8.056 149,214
2PMG-1E8660GP |Tvpe2 Blda Proiect Management 0.42|msf HC 127 53 1.622 8.270 0 9.892 565 10.457
2PMG-1E8670GP |Tvpe2 Blda Proiect Manaaement 2.81|msf HC 132 371 11.356 57.892 Q0 69,248 3.952 73.200
2PMG-1E8680GP |Tvpe2 Blda Proiect Management 2.13|msf HC 132 282 8.623 43,960 0 52.583 3.001 55.584
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 897.293 897.293 0 897.293

Total for Activitv 1IEED0120: 10.034 307.122 1.246.776 897.293 2.451.191 106.878 2.558.069

Line Item 100-1E865AGPMG - Project Management

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1nsf

Unit Cost — 310.01 hrs, $33,375 subcontracts, $2,002.50 supplies
Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 170.63|Hours
Factors 191.86 Hours

0.88934 [SYS 06140? 8893420_0_?13LE.ED_\-
750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 31.95|Hours
Factors 35.92  Hours
0.88934 [SYS 0614()? BBQSAZOQ_PLS.LQDJ_\-
| Linear 48.75|Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 54.82 Hours
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WBS No:
Activitv | D:

Line Item 100-

BOE

Resources

1EEDOS Rockv Flats Closure Proiect Proiect Baseline Devl

1EED0120 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Adtivity Eilter |* QarsinEy | *

Linear ‘ 24.3

Factors 27.41 Hours

0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 1.807.62 Di 232

Factors 2002.5 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061%?}? ??SS@AZOSO_AZ%Q[I;MLS:I
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 33375 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
1E865TGPMG - Project Management

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1nsf

Unit Cost — 64.21 hrs, $8,400 subcontracts, $315 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 29.04[Hours
Factors 32.65 Hours
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 15.63 Ei:;é

Factors 17.57 Hours

0.88934 [SYS 0614001.88934200 - Svsﬁs
| Linear ‘ 8.30

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 4 14|Hours

Factors 9.33 Hours

Factors 4.66 Hours
0.88934 [SYS 061%?}? ???%
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 315 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 7641.02IDo ;g
Factors 8400 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 1PMG-1E8270GPMG - Typel Bldg Project Management

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 58. 85; Subcontracts: $8, 400. 00; Suppl i es: $315. 00

Total Unit Cost: $10,500.07
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WBS No:
Activitv | D:

Resources

1EEDOS Rockv Flats Closure Proiect Proiect Baseline Devl

1EED0120 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Adj usted Unit Cost:
Labor Hours: 58.2615; Subcontracts: $8,316. 00; Suppl i es: $311.85
Total Unit Cost: $10, 395.07
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 25.08
Factors 28.49 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 8 51|Hours

Factors 9.67 hours 0.99 RSOP

0.88934 [SYS 06140? 88934209_?1&&[0_’-
| Linear 15.54[Hours

0.88934 [SYS 061 -

Factors 17.65 hours 0.99 RSOP

| Linear 2.68

Factors 3.04 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 277.34ID0 232
Factors 315 dollars 0.99 RSOP

0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 7.395.77 Di 232
Factors 8400 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 1PMG-1E8630GPMG - Typel Bldg Project Management

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 58.85; Subcontracts: $8,400. 00; Suppl i es: $315. 00

Total Unit Cost: $10,500.07

Adj usted Unit Cost:
Labor Hours: 58.2615; Subcontracts: $8,316. 00; Suppl i es: $311.85
Total Unit Cost: $10, 395.07
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 25.08
Factors 28.49 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 8 51|Hours
Factors 9.67 hours 0.99 RSOP
0.88934 [SYS 06149_,0]..&83.3420.0;?1&&[0_\
| Linear 15.54|Hours

0.88934 [SYS 0614001.88934200 - Svstem

Factors 17.65 hours 0.99 RSOP
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Proiect
WBSFilter
Activity Filter  *

WBS No:
Activitv | D:

1EEDO5
1EEDO0120

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1EED

SartsIn FY *

Linear ‘

750 |ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried 2.6
Factors 3.04 hours 0.99 RSOP
0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 277.34ID0 232
Factors 315 dollars 0.99 RSOP
0.88934 [SYS 06149_,0]..&8.93420.0;?1&5;@53
A5H_|SUBCONTRACTED SRVS 0000 _|NONE R100S |RMRS Salaried | Linear 7.395.77IDa
Factors 8400 dollars 0.99 RSOP

Line ltem 2CAPMG-865CAXGPMG-1E - Type2CA Bldg Project Management

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 298.03; Subcontracts: $33, 375. 00; Suppl i es: $2,002.50
Total Unit Cost: $44, 499.98
Adj usted Unit Cost:
Labor Hours: 295.0497; Subcontracts: $33, 041. 25; Supplies: $1,982.47
Total Unit Cost: $44,054.98
Adj ust nent Factor: 0.99
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRSSalaried Linear 129.60)
Factors 147.2  hours 0.99 RSOP
0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 38.69IHours
Factors 43.94  hours 0.99 RSOP
0.88934 [SYS 061%%? ???fﬁiﬁ - ﬁﬁfﬁ?
RA | Line.
Factors 91.19 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 13 R?|Hours
Factors 15.7 hours 0.99 RSOP
0.88934 [SYS 061 -
[ asc_IsuppLIES | o000 InoNE | R100s |RMRS Salaried | Linear 1.763 1632 Ziﬁ
Factors 2002.5 dollars 0.99 RSOP

0.88934

A5H _|SUBCONTRACTED SRVS 0000 INONE R100S |RMRS Salaried |

[SYS 061%?}? ??ggéﬁiﬁ - ﬁ;iﬁﬁ
Line

Factors 33375 dollars 0.99 RSOP

Line ltem 2PMG-1E8650GPMG - Type2 Bldg Project Management

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer conplex,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical
costs in this estimate. Additionally, this cost nodel also incorporates the cost
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost

Model

Model

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
(FDCM Rev.
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
the 690 trailer conplex,
Data used in originally establishing the unit
data for the deconm ssioning of the 112 Trailers.

(FDCM Rev.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the
2 Dated May 1999. Hi storical Data Source
4 tents in the 904/ 906 cluster,

A conpl ete breakdown of

2 Dated May 1999. The Revi sed WBS
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WBS No:
Activitv | D:

Resources

iggggizo Rockv Flats Closure Proiect \j;é"sﬁ"jmer E;E%"“e Devl
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 150.01; Subcontracts: $22, 400. 00; Suppl i es: $1, 008. 00
Total Unit Cost: $27,999.59
Adj usted Unit Cost:
Labor Hours: 148.5099; Subcontracts: $22,176. 00; Suppl i es: $997.92
Total Unit Cost: $27,719.59
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 65.23
Factors 74.09 hours 0.99 RSOP
0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |[RMRS Salaried | Linear 19.48 Ei:;é
Factors 22.12 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 40 41|Hours
Factors 45.9 hours 0.99 RSOP
0.88934 [SYS 06140? BBSBAZOQ_?MSLELD_\-
| Linear 6.96/Hours
Factors 7.9 hours 0.99 RSOP
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 INONE R100S |[RMRS Salaried | Linear sz alnollars
Factors 1008 dollars 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 10.722.05IDo ;g
Factors 22400 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2PMG-1E8660GPMG - Type2 Bldg Project Management

BOE

Resources

Hi stori cal

hi storical
— This is a special

costs in this estimte.

Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
costs and the adjustnments made to the actual
version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
tanks 221 and 224, and the renoval
Addi tionally,

the 690 trailer conplex, 4 tents in the 904/ 906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the
costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/ 906 cluster,

of gl oveboxes and piping and ductwork in B779 are the prinmary Historical Data used in originally establishing the unit
this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 150.01; Subcontracts: $22, 400. 00; Suppl i es: $1, 008. 00
Total Unit Cost: $27,999.59
Adj usted Unit Cost:
Labor Hours: 142.5695; Subcontracts: $21, 288. 96; Suppl i es: $958. 00
Total Unit Cost: $26,610.81
Adj ust nent Factor: 0.9504
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 62.62[|Hours
Factors 74.09 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |[RMRS Salaried | Linear 18.70 Eﬁfié
Factors 22.12 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
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WBS No:
Activitv | D:

iEEggizo Rockv Flats Closure Proiect \FI’\;;"S”F"l Ez;“ne Devl
Baseline Cost and Basis of Estimate ter N

Activity Filter SartsInFY *

Linear \ 38.80

Factors 45.9 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 6.6

Factors 7.9 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
AsC |SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 851.99IDo ;ﬁ
Factors 1008 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 18.933 17|D§ 232
Factors 22400 dollars 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2PMG-1E8670GPMG - Type2 Bldg Project Management

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 150.01; Subcontracts: $22, 400. 00; Suppl i es: $1, 008. 00

Total Unit Cost: $27,999.59

Adj usted Unit Cost:
Labor Hours: 148.5099; Subcontracts: $22,176. 00; Suppl i es: $997. 92
Total Unit Cost: $27,719.59
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 65.23[Hours
Factors 74.09 hours 0.99 RSOP
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 19.48 Ei:;é
Factors 22.12 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - System
| Linear ‘ 40,41 |Hours
Factors 45.9 hours 0.99 RSOP
0.88934 [SYS 06149? BBSSAZOQ_?MSLELD_\-
750 |ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 6.96[Hours
Factors 7.9 hours 0.99 RSOP
0.88934 [SYS 061 -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 887.49IDo ;ﬁ
Factors 1008 dollars 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 19.722.05lDo 232
Factors 22400 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2PMG-1E8680GPMG - Type2 Bldg Project Management

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
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WBS No: 1EEDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EEDO0120 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 150.01; Subcontracts: $22, 400. 00; Suppl i es: $1, 008. 00
Total Unit Cost: $27,999.59
Adj usted Unit Cost:
Labor Hours: 148.5099; Subcontracts: $22,176.00; Suppl i es: $997.92
Total Unit Cost: $27,719.59
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 65.23
Factors 74.09 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 19.4.
Factors 22.12 hours 0.99 RSOP
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
| Linear 40.411Hours
Factors 45.9 hours 0.99 RSOP
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
| Linear 6.96/Hours
Factors 7.9 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 887.49 D; 232
Factors 1008 dollars 0.99 RSOP
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried | Linear 19.722.05Do Zﬂi
Factors 22400 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 640.012.80|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 257.280.00lDollars
Factors 257280 Dollars
Activitv ID:  1EED0125 Description: 865 Cluster Decommissionina Support Services Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100-1E865AHSU |Support Services 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
100-1E865THSUS |Support Services 0.00|msf HC #Num! 0 0 0 0 0 0 0
1SUS-1E8270HS [Tvpel Blda Support Services 0.36|msf HC 70 25 474 1.756 0 2.230 165 2.395
1SUS-1E8630HS |Tvpel Blda Support Services 0.40|msf HC 70 28 524 1.941 0 2.465 182 2.648
2CASUS-865CAX |Tvne2CA Blda Support Services 32.52|msf HC 301 9.793 187.845 728.492 0 916.337 65.370 981.707
2SUS-1E8650HS |Tvpe2 Blda Support Services 5.73|msf HC 250 1.433 27.150 108.215 0 135.364 9.448 144,812
2SUS-1E8660HS [Tvpe? Blda Support Services 0.42|msf HC 240 100 1.903 7.584 0 9.486 662 10.148
2SUS-1E8670HS |Tvpe2 Blda Support Services 2.81|msf HC 250 703 13.319 53.087 0 66.406 4.635 71.041
2SUS-1E8680HS [Tvpe?2 Blda Support Services 2.13|msf HC 250 534 10.114 40.311 Q0 50.425 3.520 53.944
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 684.377 684.377 0 684.377
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XVC‘?S,R‘TD iEEggizs Rockv Flats Closure Proiect \FI’\;;“S”;“ Ez;“ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Adtivity Eilter QarsinEy | *
Total for Activitv IEEDO125: | 12615 2413270 941386 6843771 1.867.091] 83.982] 1.951.073]
Line Item 100-1E865AHSUS - Support Services
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Item Desc — Deconmi ssioning Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1nsf

Unit Cost — 303.29 hrs, $24,000 subcontracts, $1,440 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 3.43

Factors 3.86 Hours

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried

0.88934 [SYS 0614001.88934200 - Svstem
Linear ‘ 5 14|Hours

Factors 5.78 Hours

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried

0.88934 [SYS 06140? 88934209_?1&&[0_’-
Linear 25.72|Hours

Factors 28.92 Hours

[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried

0.88934 [SYS 061%?}? ???fﬁzﬁ;emsil
Line

Factors 225.02 Hours

[ 750 ISTRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried

0.88934 [SYS 0614001.88934200 - Svstem
Linear ‘ 35 '%?|Hours

Factors 39.71 Hours

[ asc IsuppLIES [ 0000 INONE | R100s |RMRS Salaried

0.88934 [SYS 06149? 8893%—
Linear 1.299.86|Do

Factors 1440 Dollars 1.015 -- FY0O0 Escalation --

[ asH IsuBcoNTRACTEDSRVS | oooo INone [ Rioos IRMRS Salaried

0.88934 [SYS 061 -
Linear 21.831.50] Sj Zzg

Factors 24000 Dollars 1.02283 -- FY0O Escalation --

Line ltem 100-1E865THSUS - Support Services

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Item Desc — Deconmi ssioning Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1nsf

Unit Cost — 103.53 hrs, $5,250 subcontracts, $262.50 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustnment - NA

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.44|Hours

Factors 0.49 Hours

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EEDOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivitvID:  1EED0125 . , . WBSFilter ~ 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 32.40[Hours
Factors 36.43 Hours
088934 [SYS 0614010J_.&833420Lf13mm_’
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 0.65|Hours
Factors 0.73 Hours
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 49.80 Ei:;é
Factors 56 Hours
0.88934 [SYS 0614001 .88934200 - Sy
[ 750 ISTRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear \ 8.79 I:I; ][2
Factors 9.88 Hours
0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 237.41]Do 232
Factors 263 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 061 -
A5H_|SUBCONTRACTED SRVS 0000 _|NONE R100S |RMRS Salaried | Linear 4.775.641D0 Zﬂi
Factors 5250 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 1SUS-1E8270HSUS - Typel Bldg Support Services

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 79.21; Subcontracts: $5, 250. 00; Suppl i es: $262.50

Total Unit Cost: $7,000.04

Adj usted Unit Cost:
Labor Hours: 78.4179; Subcontracts: $5,197.50; Suppl i es: $259. 88
Total Unit Cost: $6,930.04
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.53[Hours
Factors 0.6 hours 0.99 RSOP
0.88934 [SYS 06140? BBSBAZOQ_?MSLELD_\-
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 4.82|Hours
Factors 5.48 hours 0.99 RSOP
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 57.63 Ei:;é
Factors 65.46 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHT TIME BASE [ P150 ITRAINERS [ R100s [RMRS Salaried | Linear \ 6.75/Hours
Factors 7.67 hours 0.99 RSOP
asc_lsuppLES o000 Tone 1005 MRS Salr e et A palars ]
ied | Line
Factors 262.5 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDOS Rockv Flats Closure Proiect Proiect Baseline Devl

1EEDO0125 ) , . WBSFilter  1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS 0000 INONE [ R100S |RMRS Salaried Linear [ a622.35Dollars
Factors 5250 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 1SUS-1E8630HSUS - Typel Bldg Support Services

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 79.21; Subcontracts: $5, 250. 00; Suppl i es: $262.50

Total Unit Cost: $7,000.04

Adj usted Unit Cost:
Labor Hours: 78.4179; Subcontracts: $5,197.50; Suppl i es: $259. 88
Total Unit Cost: $6,930.04
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.53[Hours
Factors 0.6 hours 0.99 RSOP

0.88934 [SYS 06140? 8393420_0_?13LE.ED_\-
750 ISTRAIGH ME BASE E130 IOTHER ENGINEERS R100S [RMRS Salaried | Linear 4.82|Hours

Factors 5.48 hours 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 57 63|Hours

Factors 65.46 hours 0.99 RSOP

0.88934 [SYS 061 -
[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear 6.75|Hours

Factors 7.67 hours 0.99 RSOP

0.88934 [SYS 061%?}? ???fﬁz%i:mg:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line

Factors 262.5 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 4622.35D0 ;g
Factors 5250 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2CASUS-865CAXHSUS-1E - Type2CA Bldg Support Services

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 341.98; Subcontracts: $24, 000. 00; Suppl i es: $1, 440. 00

Total Unit Cost: $31,999.82

Adj usted Unit Cost:
Labor Hours: 338.5602; Subcontracts: $23, 760. 00; Supplies: $1,425.60
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WBS No:
Activitv | D:

Resources

iEEggizs Rockv Flats Closure Proiect \FI’\;;“S”;“ Ez;“ne Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Total Unit Cost: $31,679.82
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.98
Factors 3.38 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 27 35|Hours

Factors 31.06 hours 0.99 RSOP

0.88934 [SYS 06149? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 242.37|Hours

Factors 275.28 hours 0.99 RSOP

0.88934 [SYS 061. -
750 |STRAIGHT TIME BASE P150 |TRAINERS R100S |RMRS Salaried | Linear 28.40 Ei:;é

Factors 32.26 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 1.267.85IDo 232
Factors 1440 dollars 0.99 RSOP

0.88934 [SYS 06140? 8393%—
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 21.130.77|Da

Factors 24000 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2SUS-1E8650HSUS - Type2 Bldg Support Services

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 284.17; Subcontracts: $20, 250. 00; Suppl i es: $1, 215.00

Total Unit Cost: $26,850.28

Adj usted Unit Cost:
Labor Hours: 281.3283; Subcontracts: $20, 047.50; Suppl i es: $1, 202. 85
Total Unit Cost: $26,581.78
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.51I1Hours
Factors 2.85 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 19 ?'%|Hours

Factors 21.84 hours 0.99 RSOP

0.88934 [SYS 061%?}? ???fﬁ&ﬁ;ﬂmr_s:l
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Line

Factors 232.26  hours 0.99 RSOP
0.88934 [SYS 061%()? ?%??fi}i) - ﬁﬁiﬁ?
750 |STRAIGH ME BASE P150 [TRAINERS R100S [RMRS Salaried | Line
Factors 27.22 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDOS Rockv Flats Closure Proiect proiect Baseline Devl
1EED0125 : ' . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried Linear

1.069.74IDollars

Factors 1215 dollars 0.99 RSOP

0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 17.829.08 ;Si 232

Factors 20250 dollars 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem

Line Item 2SUS-1E8660HSUS - Type2 Bldg Support Services

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 284.17; Subcontracts: $20, 250. 00; Suppl i es: $1, 215.00

Total Unit Cost: $26, 850.28

Adj usted Unit Cost:
Labor Hours: 270.0752; Subcontracts: $19, 245. 60; Supplies: $1,154.74
Total Unit Cost: $25,518.50
Adj ust ment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.41|1Hours
Factors 2.85 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - System
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 18 46|Hours
Factors 21.84 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 06140? 88934209_?1&&[0_’—
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 196.31|Hours
Factors 232.26  hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 06149? 83934209_?1&&:0_\—
750 ISTRAIGH ME BASE P150 ITRAINERS R100S [RMRS Salaried | Linear 23.011Hours
Factors 27.22 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear | 102 96|D§ ;g
Factors 1215 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRvS [ 0000 INONE | R100S |RMRS Salaried | Linear 17.115.92Da
Factors 20250 dollars 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2SUS-1E8670HSUS - Type2 Bldg Support Services

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 284.17; Subcontracts: $20, 250. 00; Suppl i es: $1, 215.00
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WBS No:
Activitv | D:

Resources

1EEDOS Rockv Flats Closure Proiect Proiect Baseline Devl

1EED0125 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Total Unit Cost: $26,850.28

Adj usted Unit Cost:
Labor Hours: 281.3283; Subcontracts: $20, 047.50; Suppl i es: $1, 202. 85
Total Unit Cost: $26,581.78
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.51|Hours
Factors 2.85 hours 0.99 RSOP
0.88934

[SYS 0614001 .88934200 - Svstem

RA H N
Factors 21.84 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried [ Linear \ 204.49 H; [E

Factors 232.26  hours 0.99 RSOP

0.88934 [SYS 061%?}? ???fﬁgzﬁztuems:l
750 |STRAIGH ME BASE P150 [TRAINERS R100S [RMRS Salaried | Line

Factors 27.22 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 1.069 74|D§ ;g
Factors 1215 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 17829 od&ﬁj
Factors 20250 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2SUS-1E8680HSUS - Type2 Bldg Support Services

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 284.17; Subcontracts: $20, 250. 00; Suppl i es: $1, 215.00

Total Unit Cost: $26,850.28

Adj usted Unit Cost:
Labor Hours: 281.3283; Subcontracts: $20, 047.50; Suppl i es: $1, 202. 85
Total Unit Cost: $26,581.78
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 2.51|Hours
Factors 2.85 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 19 ?'%|Hours

Factors 21.84 hours 0.99 RSOP

0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried [ Linear 204.49 Ei [E

Factors 232.26  hours 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EEDO5

ActivitvID:  1EED0125 Rockv Flats Closure Proiect \Ij\glsegilter E?E%me o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ 750 ISTRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried Linear \ 23.97lHours |
Factors 27.22 hours 0.99 RSOP
0.88934 [SYS 061 ;
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 1.069.74 Di iﬁ
Factors 1215 dollars 0.99 RSOP
26 [SURCONTRAGTED SFUS 2000 INonE R1005 RMRS o e e celbolrs |
ied | Line
Factors 20250 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 488.146.10IDollars
E r S
rtment | Linear | 196.230.80|Dollars
Factors 196231 Dollars
Activity ID:  1ETK010100 Description: Tank TKO10 Decommissionina Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Tank Decommissionina 0.00leach HC #Num! 0 [0] [0] [0] 0 0 0
Total for Activity 1IETK010100: 0 (0] (0] (0] 0 0 (0]

Line Item 100 - Tank Decommissioning

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Tank
Br eakdown of Historical Data:
Item — Renpval of Tank

Units - 1l ot

Unit Cost —  $8,505

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 |INONE R100S_|RMRS Salaried Linear 7.820.85Dollars
Factors 8504.81 Dollars 1.034 -- FYO0O Escalation --

: Title: B-865 Decommissionina
Activity ID:  1E865TAPEN Description: B865 CT Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Plannina and Enaineerina 0.00|msf HC #Num! 0 [0] 0 0 0 0 0
Total for Activity 1IE865TAPEN: 0 0 0 0 0 0 0

Line Item 100 - Planning and Engineering

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering
Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1nsf
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WBS No: 1EED0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1E865TAPEN . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost — 30.57 hrs, $4,000 subcontracts, $150 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 19.75IHours
Factors 22,21 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 7 44|Hours
Factors 8.37 Hours
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear 137.43Do 232
Factors 150 Dollars 1.015  -- FY0O Escalation -- 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Linear 3.638.58 Sj 232
Factors 4000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E865TBCHR Description: B865 CT Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Characterization 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity IEB65TBCHR: 0 0 0 0 0 0 0

Line Item 100 - Characterization

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Characterization
Br eakdown of Historical Data:
Item - Characterization
Units - 1nsf
Unit Cost — 103.08 hrs, $5,950 subcontracts, $382.50 supplies
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.22|Hours
Factors 25 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear ‘ 30 13|Hours
Factors 33.88 Hours
0.88934 [SYS 061. -
[nsc suppes — Jooolvone [ Ricos [RMRS Salaried | Linear 121 86lDallars
Factors 135 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 1.910.26lDo 232
Factors 2100 Dollars 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E865TCSPR Description: B865 CT Decommissionina Final Survevs Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1EEDO0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1E865TCSPR . ) . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[100 [SITE PREPARATION [ o.00lmsf [ He | #Num! 0 Q 0 0 0 0 0
Total for Activitv 1IE865TCSPR: 0 0] 0] 0] 0 0 0]

Line Item 100 - SITE PREPARATION

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmissioning Site Preparation
Br eakdown of Historical Data:
Item- Site Preparation
Units - 1nsf
Unit Cost —$3,000 subcontracts
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 2.758.74|Dollars
Factors 3000 Dollars 1.034  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E865TDDEC Description: B865 CT Decommissionina Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Decontamination 0.00Imsf HC #Num! 0 0 0 0 0 0 0
Total for Activity 1E865TDDEC: 0 0 0 0 0 0 0

Line Item 100 - Decontamination

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

BOE gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioni ng Decontam nation
Br eakdown of Historical Data:
Item - Decontam nation
Units - 1nsf
Unit Cost — 63.53 hrs, $13,950 subcontracts, $232.50 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.29
Factors 2.58 Hours
0.88934 [SYS 0614001 .88934200 - System
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear ‘ l%4?1|Hour$
Factors 60.95 Hours
0.88934 [SYS OGlf?f ???fiigiﬁﬁﬁﬁ
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 2325 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear 12.689.56]D0 232
Factors 13950 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E865TEDIS Description: B865 CT Decommissionina Dismantlement Cost Risk 4 Schedule Risk 4
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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WBS No: 1EEDO0501 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EBESTEDIS Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1EED
Activity Filter, = . SartsInFY *
| | | | | Type | Hourgunit Total Total Cost & Escalation Cost
100 Dismantlement [ o.0olmsf [ He | #Num! 0 0 0 0 0 0 0
Total for Activity 1IE865TEDIS: 0 (0] (0] (0] 0 0 (0]
Line Item 100 - Dismantlement
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Item Desc — Deconmi ssioni ng Di smant| enent
Br eakdown of Historical Data:

Item - Di snantl| enent

Units - 1nsf

Unit Cost —$15, 000 subcontracts

Unit Cost Adjustnent factor - NA
Revised Unit Cost - NA

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Resources Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear
Factors 15000 Dollars 1.034 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1E865TFDEM Description: B865 CT Decommissionina Demolition & Disposal Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Demolition and Dispnosal (Reinforced Concrete) 0.00|msf HC #Num! 0 [0] 0 0 0 0 0
500 Foundation/Slab Removal 300.00|sf HC 0 0 0] 5.586 Q0 5.586 0 5.586
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.082 3.082 0 3.082
Total for Activity 1IE865TFDEM: 0 0 5.586 3.082 8.668 0 8.668
Line Item 100 - Demolition and Disposal (Reinforced Concrete)
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

Item Desc — Deconmi ssioning Denolition & Di sposal
Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1nsf

Unit Cost — $5,000 subcontracts

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

| Units

Resources Cost Element il Department Curve Quantity
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 4.597.90
Factors 5000 Dollars 1.034 -- FYO0O Escalation --

Line Item 500 - Foundation/Slab Removal

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Item Desc — Renpval of Foundation/ Sl ab
Br eakdown of Historical Data:

Item - Renpval of Foundation/Slab
Units - 1sf

Unit Cost — $20.25 subcontracts

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
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WBS No: 1EEDO0501

Activity ID 1E865TFDEM Rockv Flats Closure Proiect \?\glsql;tlt Ezéelj)line o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 18.62|Dollars
Factors 20.25 dollars 1.034 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.216.44|Dollars
E r S
rtment | Linear ‘ 865.43|Dollars
Factors 865.427 Dollars
Activity ID:  1EED5011 Description: B865 Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2CAPEN-865CAX |Tvne2CA Blda Plannina & Enaineerina 32.52/msf HC 100 3.256 88.049 341.481 0 429.530 24.830 454.360
2PEN Tvpe2 Blda Plannina & Enaineerina 5.73|msf HC 56 321 8.681 44.254 0 52.935 2.448 55.383
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 72.785 72.785 0 72.785
Total for Activity 1IEED5011: 3.577 96.730 385.735 72.785 555.250 27.278 582.528

Line Item 2CAPEN-865CAXAPEN - Type2CA Bldg Planning & Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 113.69; Subcontracts: $11, 250. 00; Suppl i es: $675. 00
Total Unit Cost: $14,999.81
Adj usted Unit Cost:
Labor Hours: 112.5531; Subcontracts: $11, 137.50; Suppl i es: $668. 25
Total Unit Cost: $14,849.81
Adj ust nent Factor: 0.99
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRSSa[aried Linear 59.35[Hours
Factors 67.41  hours 0.99 RSOP
0.88934 [SYS 06149_,0]..&8334209;?3&&[0_\
750 |STRAIGHT TIME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 40.75/Hours
Factors 46.28 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 594 2092 232
Factors 675 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EED0501 Rockv Flats Closure Proiect Proiect Baseline Devl
1EED5011 ) : . WBSFilter  1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried Linear \ 9.905.05Dollars

Factors 11250 dollars 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem

Line ltem 2PEN - Type2 Bldg Planning & Engineering

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 63.67; Subcontracts: $8, 400. 00; Suppl i es: $378. 00

Total Unit Cost: $10, 499. 96

Adj usted Unit Cost:
Labor Hours: 63.0333; Subcontracts: $8,316. 00; Suppl i es: $374.22
Total Unit Cost: $10, 394. 96
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 ISTRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 33.24/Hours
Factors 37.75 hours 0.99 RSOP
088934 [SYS 0614Qf] 88934299_?1&&[0_\-
750 ISTRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 22.82[Hours
Factors 25.92 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 332.811Do ;g
Factors 378 dollars 0.99 RSOP
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 7.395.77 Di 232
Factors 8400 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 23.841.211Dollars
E r S
rtment | Linear 48.943.63|Dollars
Factors 48943.6 Dollars
Activitv ID:  1EED5012 Description: B865 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2CACHR-865CAX [Tvpe2CA Blda Characterization 32.52|msf HC 115 3.743 82.190 204,173 Q0 286,362 23.177 309.540 |
2CHR Tvpe2 Blda Characterization 5.73|msf HC 83 474 10.418 31.931 0 42.348 2.938 45.286
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 50.665 50.665 0 50.665
Total for Activitv 1IEED5012: 4217 92.608 236.103 50.665 379.375 26.115 405.491

Line Item 2CACHR-865CAXBCHR - Type2CA Bldg Characterization

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
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WBS No: 1EED0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED5012 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 130.7; Subcontracts: $6,500. 00; Suppl i es:
Total Unit Cost: $10,000.18
Adj usted Unit Cost:
Labor Hours: 129.393; Subcontracts: $6, 435. 00; Suppl i es:
Total Unit Cost: $9,900.18
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 10.35|Hours
Factors 11.75 hours 0.99 RSOP

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

Factors 118.95 hours

0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem
Linear ‘ 104 73|Hours

[asc Isuppes T oooo lnone [ Rioos |IRMRS sSalaried

Factors 630 dollars

0.99 RSOP

0.88934 [SYS 06140? 8393%—
Linear 554.68

[ asH IsuBcoNTRACTEDSRVS | oooo INone [ Rioos |IRMRS Salaried

0.88934 [SYS 061 -
Linear 5.722.92|Do Zzg

Factors 6500 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 2CHR - Type2 Bldg Characterization
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

costs in this estimte.

Hi storical Unit Cost Data:
Labor Hours: 94.1;
Total Unit Cost: $8,400.05

Adj usted Unit Cost:
Labor Hours: 93.159;
Total Unit Cost: $8,316.05
Adj ust nent Factor: 0.99

Subcontracts: $5, 880. 00;

Subcontracts: $5, 821. 20;

gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments nmade to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
t anks 221 and 224, and the renoval
Additionally, this cost npdel also incorporates the cost
the historical costs and the adjustnents nade to the actual
and Tent deconmi ssioning cost data used is described in detail

Suppl i es:

costs are in the Facility Disposition Cost
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
Data used in originally establishing the unit

Suppl i es:

of gl oveboxes and piping and ductwork in B779 are the primary Historical
data for the deconm ssioning of the 112 Trailers.
(FDCM Rev. 2 Dated May 1999.
(FDCM Rev. 3A Dated May 2000.

costs are in the Facility Disposition Cost
in the Facility Deconm ssioning Cost Model

Model

Model

Data used in establishing the unit costs in this estimte.

(FDCM Rev.

A conpl ete breakdown of the
2 Dated May 1999. Hi storical Data Source

A conpl ete breakdown of
The Revi sed WBS

Resources

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.45|Hours
Factors 8.46 hours 0.99 RSOP

750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers

Factors 85.64 hours

0.99 RSOP

0.88934 [SYS 06140? BBQBAZOQ_ELLZLUELDLS:I-
Linear 75.40

[asc Isuppes T oooo lnone [ Rioos |IRMRS Salaried

Factors 453.6 dollars

0.99 RSOP

0.88934 [SYS Oﬁlf?f ???%iﬁﬁf - ﬁ;;iéi
Line

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EED0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED5012 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ R100S |RMRS Salaried Linear | 5177.04lDollars
Factors 5880 dollars 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 16.595.5
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 34.069.07Dollars
Factors 34069.1 Dollars
Activitv ID:  1EED5013 Description: B865 Decommissionina Dismantlement Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2CADIS-865CAX_|Tvne2CA Blda Dismantlement 32.52|msf HC 1.148 37.339 812.452 1.664.536 0 2.476.989 282.733 2.759.722
2DIS Tvpe2 Blda Dismantlement. 5.73|msf HC 237 1.356 29.496 330.211 0 359.707 10.265 369.972
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 1.690.927 1.690.927 0 1.690.927
Total for Activity 1IEED5013: 38.695 841,948 1.994.748 1.690.927 4,527,623 292.998 4,820,621
Line Item 2CADIS-865CAXEDIS - Type2CA Bldg Dismantlement
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 1303.93; Subcontracts: $51, 900. 00; Suppl i es: $6, 228. 00
Total Unit Cost: $86,500.00
Adj usted Unit Cost:
Labor Hours: 1290.891; Subcontracts: $51, 381. 00; Suppl i es: $6, 165.72
Total Unit Cost: $85,635.00
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €120 |D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear 1.060.42|Hours
Factors 1204.41 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 87 62|Hours
Factors 99.52 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ asB_|coNsTRuCTION [ 0000 INONE [ R100S |RMRS Salaried | Linear | 45695 ?HJ_D_;-JJLEE
Factors 51900 dollars 0.99 RSOP
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 5.483.43 Sj gii
Factors 6228 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem

Line Iltem 2DIS - Type2 Bldg Dismantlement

BOE

Hi storical

hi storical
— This is a special

Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
costs and the adjustnments made to the actual
version of the data from FDCM Rev.

the 690 trailer conplex,

Model

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
costs are in the Facility Disposition Cost

(FDCM Rev.
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

2 Dated May 1999. Histori cal

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the
Dat a Source
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WBS No:

1EEDOS01 Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EED5013 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* SartsIn EY
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 268.89; Subcontracts: $64, 215. 00; Suppl i es: $1, 284.30
Total Unit Cost: $71, 350.00
Adj usted Unit Cost:
Labor Hours: 266.2011; Subcontracts: $63,572. 85; Supplies: $1,271.46
Total Unit Cost: $70, 636.50
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KE10H |Indu51LSi1e Srvs Steelworkers Linear
Factors 248.37 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
750 |STRAIGH ME BASE E130 |IOTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 18 O7|Hours
Factors 20.52  hours 0.99 RSOP
0.88934 [SYS 061. -
ASB_|consTRuCTION 0000 |NONE R100S |RMRS Salaried | Linear 56.538.01|D0 Zﬂi
Factors 64215  dollars 0.99 RSOP
asc_lsuppLES o000 hone 1005 [FRS Salr P e P reloolars.
ied | Line.
Factors 1284.3 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.206.089.00!
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 484.838.10lDollars
Factors 484838 Dollars
Activitv ID:  1EED5014 Description: B865 Decommissionina Decontamination Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
I2CADECAsh-865 |Tvpe 2CA Blda w/ Asbestos Decontamination 32.52|msf HC 310 10.090 230.196 1.173.425 0 1.403.621 80.108 1.483.729
2DECAsh ITvpe2 Blda w/Asbestos Decontamination 5.73|msf HC 109 622 14.200 158.974 0 173.174 4,942 178.116
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 897.870 897.870 0 897.870
Total for Activitv 1IEED5014: 10.712 244.396 1.332.399 897.870 2.474.665 85.050 2.559.715

Line Item 2CADECAsb-865CAXDDEC - Type 2CA Bldg w/ Asbestos Decontamination

BOE Hi stori cal

hi storical
— This is a special

costs in this estimte.
the historical

Hi storical Unit Cost Data:
Labor Hours: 352.3523;
Total Unit Cost: $49,016. 46

Subcontracts:

this cost nodel

$39, 213. 10;

Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
costs and the adjustnments made to the actual
version of the data from FDCM Rev.

the 690 trailer conplex,

4 tents in the 904/ 906 cluster,

Model (FDCM Rev.

tanks 221 and 224, and the renoval
Data used in establishing the unit costs in this estimte.
costs are in the Facility Disposition Cost

of

A conpl ete breakdown of the

2 Dated May 1999. Historical Data Source

2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

use relative to inputting data into the BEST 2000 Basel i ne.
tanks 221 and 224, and the renoval
Addi tionally,
costs and the adjustnments made to the actual
and Tent decommi ssioning cost data used is described in detail

Suppl i es:

The costs for Deconmi ssioning B123,
of gl oveboxes and piping and ductwork in B779 are the prinary Historical
al so incorporates the cost

$1, 764. 59

in the Facility Deconm ssioning Cost Mdel

the 690 trailer conplex,

Model (FDCM Rev.
(FDCM Rev.

2 Dated May 1999.
3A Dated May 2000.

4 tents in the 904/906 cluster,
Data used in originally establishing the unit
data for the decommi ssioning of the 112 Trailers.

A conpl ete breakdown of
costs are in the Facility Disposition Cost

The Revi sed WBS
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WBS No: 1EEDO0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EED5014 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1EED
Activity Filter SartsIn FY *

Adj usted Unit Cost:
Labor Hours: 348.8287; Subcontracts: $38, 820.97; Supplies: $1,746.94
Total Unit Cost: $48,526.30
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 47.58
Factors 0.7541 Dose Base 71.67 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear ‘ 262 64|Hours
Factors 0.7541 Dose Base 395.58 hours 0.99 RSOP
0.88934 [SYS 061. -
[ asB_|coNsTRuCTION [ 0000 INONE [ R100S |RMRS Salaried Linear 34.525.11]Do 232
Factors 0.7541 Dose Base 52000 dollars 0.99 RSOP
0.88934 [SYS 061%
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried Linear 1.553.63
Factors 2340 dollars 0.7541 Dose Base 0.99 RSOP

Line ltem 2DECASsb - Type2 Bldg w/Asbestos Decontamination

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost

Hi storical Unit Cost Data:
Labor Hours: 123.46; Subcontracts: $30, 915. 00; Suppl i es: $618. 30
Total Unit Cost: $34, 350.03

Adj usted Unit Cost:
Labor Hours: 122.2254; Subcontracts: $30, 605. 85; Supplies: $612.12
Total Unit Cost: $34,006.53
Adj ust nent Factor: 0.99

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estinate.
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers.

and Tent decomm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel

4 tents in the 904/906 cluster,

Data used in originally establishing the unit
A conpl ete breakdown of
(FDCM Rev. 2 Dated May 1999. The Revised WBS
(FDCM Rev. 3A Dated May 2000.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 16.6
Factors 18.94  dollars 0.99 RSOP
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers Linear 92.02|Hours
Factors 104.52 hours 0.99 RSOP
0.88934 [SYS 061%?}? ??giﬁ&%@mg:l
A5B ICONSTRUCTION 0000 INONE R100S [RMRS Salaried Line
Factors 30915 dollars 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100S |RMRS Salaried Linear 544 mlaﬁj
Factors 618.3 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element il ‘ Department Curve | Quantity | Units |
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WBS No: 1EEDO0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EED5014 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 6
S
Egé Egggff 55 0000 INONE ZDEPT INo Department | Linear 257.445.50|Dollars
Factors 257446 Dollars
Activity ID:  1EED5015 Description: B865 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2CAFSS-865CAX |Tvpe2CA Blda Final Status Survev 32.52|msf HC 0 0 0 572.714 0 572.714 0 572.714
I2FSSAsb  |Tvpne2 Blda w/ Asbestos Final Status Survev 5.73|msf HC 0 0 0 84.444 0 84.444 0 84.444
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 355.053 355.053 0 355.053
Total for Activity 1IEED5015: 0 0 657.158 355.053 1.012.211 0 1.012.211

Line Item 2CAFSS-865CAXCFSS - Type2CA Bldg Final Status Survey

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $20, 000. 00; Suppl i es: $0. 00

Total Unit Cost: $20,000.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $19, 800. 00; Suppl i es: $0. 00
Total Unit Cost: $19, 800.00
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 17.608.97|Dollars
Factors 20000 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $16, 750. 00; Suppl i es: $0. 00

Total Unit Cost: $16, 750. 00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $16,582.50; Suppl i es: $0. 00
Total Unit Cost: $16,582.50
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

| Cost Element ‘ ll ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EEDO0501 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EED5015 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ R100s [RMRS Salaried Linear | 14747.510D0llars
Factors 16750 dollars 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 253.248.90Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 101.804.00Dollars
Factors 101804 Doallars
Activitv ID:  1EED5016 Description: B865 Decommissionina Demolition & Disposal Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
I2CADEMRein-865 [Tvpe 2CA Reinforced Concrete Buildina Demolition 32.52/msf HC 0 0 0 902.025 0 902.025 0 902.025
I2DEMBIkSIlab-865 [Tvpe 2 Blda Demolition Slab/Foundation 32.52|msf HC 0 0 Q 585.730 Q0 585.730 0 585.730
2DEMRein ITvoe 2 Reinforced Concrete Buildina Demolition 5.73|msf HC 0 0 0 155.529 0 155.529 0 155.529
I2DEMReinSlab |Tvpe 2 Reinforced Concrete Blda Demolition Slab 5.73|msf HC 0 0 0 103.121 0 103.121 0 103.121
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 963.437 963.437 0 963.437
Total for Activity 1IEED5016: 0 0 1.746.404 963.437 2.709.841 0 2.709.841

Line Item 2CADEMRein-865CAXFDE - Type 2CA Reinforced Concrete Building Demolition

BOE

Resources

t anks 221 and 224, and the renoval

Hi storical Unit Cost Data:
Labor Hours: O0; Subcontracts:
Total Unit Cost: $31,500.00

Adj usted Unit Cost:
Labor Hours: O0; Subcontracts:
Total Unit Cost: $31, 185.00
Adj ust nent Factor: 0.99

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments nmade to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit

costs in this estimate. Additionally, this cost
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

$31, 500. 00;

$31, 185. 00;

nodel

Supplie

al so incorporates the cost data for the decomm ssioning of the 112 Trailers. A conplete breakdown of

s: $0.00

Suppl i es: $0.00

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Line Item 2DEMBIkSIab-865CAXFD - Type 2 Bldg Demolition Slab/Foundation

BOE

Cost Element ll Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 27.734.13|Dollars
Factors 31500 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

tanks 221 and 224, and the renoval

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts:
Total Unit Cost: $20,250.00

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments nmade to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

of gl oveboxes and piping and ductwork in B779 are the prinmary Historical Data used in originally establishing the unit
nodel al so incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of

costs in this estimate. Additionally, this cost
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

$20, 250. 00;

Suppl i es: $0.00
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WBS No: 1EEDO0501 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EED5016 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Adj usted Unit Cost:

Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00

Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5B_|[CONSTRUCTION 0000 _[NONE R100S |RMRS Salaried Linear 18.009.18Dollars
Factors 20250 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 2DEMRein - Type 2 Reinforced Concrete Building Demolition

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $30, 850. 00; Suppl i es: $0. 00

Total Unit Cost: $30,850.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $30, 541. 50; Suppl i es: $0. 00
Total Unit Cost: $30,541.50
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 27.161.84lDollars
Factors 30850 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 2DEMReinSlab - Type 2 Reinforced Concrete Bldg Demolition Slab

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $0.00; Suppl i es: $20, 250. 00

Total Unit Cost: $20, 250.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $0.00; Suppl i es: $20, 250. 00
Total Unit Cost: $20, 250.00
Adj ust nent Factor: 1

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE R100S |RMRS Salaried Linear 18.009.18lDallars
Factors 20250 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO0501 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EED5016 . . . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * SartsIn EY R
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 692.891.60[Dollars
E r S
rtment | Linear 270.545.10[Dollars

: Title: B-827 Decommissionina
Activitv ID:  1EED5031 Description: B827 Decommissionina Plannina & Endineerina Cost Risk 1 Schedule Risk 2

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1PEN Tvpel Blda Plannina & Enaineering 0.33|msf HC 27 9 245 1.197 0 1.443 85 1.528
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 424 424 0 424
Total for Activity 1IEED5031: 9 245 1.197 424 1.866 85 1.951

Line Item 1PEN - Typel Bldg Planning & Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 30.11; Subcontracts: $4, 000. 00; Suppl i es: $150. 00

Total Unit Cost: $5,000.02

Adj usted Unit Cost:
Labor Hours: 29.8089; Subcontracts: $3,960. 00; Suppl i es: $148.50
Total Unit Cost: $4,950.01
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 17.50
Factors 19.88 hours 0.99 RSOP
750 |STRAIGHT TIVE BASE Got0 IaDMINISTRATIVE AssisTANTS | R1005 RRS Salar Y O Ry T VA
ied | Line
Factors 10.23 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 132 O7|D§ ;g
Factors 150 Dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 3.521 79|D§ ;g
Factors 4000 Dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 306.3
E r S
rtment | Linear 117.15|Dollars

Factors 117.145 Dollars
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WBS

No:

1EEDO0503

i e Do Rockv Flats Closure Proiect \jgisq;n Ez;“ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1EED5032 Description: B827 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1CHR Tvpel Blda Characterization 0.33|msf HC 80 26 567 2.101 0 2.668 196 2.864
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 794 794 0 794
Total for Activity 1IEED5032: 26 567 2.101 794 3.462 196 3.658

Line ltem 1CHR - Typel Bldg Characterization
BOE

Resources

Hi storical Unit Cost Data:
Total Unit Cost: $2,150.12
Adj usted Unit Cost:

Total Unit Cost: $2,128.62
Adj ust nent Factor: 0.99

This estinmate includes a project

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Labor Hours: 21.07; Subcontracts: $1, 612.50; Suppl i es: $80. 63

Labor Hours: 20.8593; Subcontracts: $1, 596. 38; Suppl i es: $79. 82

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 5.57[Hours
Factors 1.47 Hours 0.99 RSOP 43 B827 Tvoe 1 Char Adi
0.88934 [SYS 06140? BBSBAZOQ_ELLZLUQEDLS:I-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 74.20
Factors 19.6 hours 0.99 RSOP 4.3 B827 Tvpe 1 Char Adi
0.88934 [SYS 061 -
Lasc Isuppies ~ Joooo Inone [ Rioos |RMRS Salaried [ Linear 205.26]ollars
Factors 80.63 dollars 0.99 RSOP 4.3 B827 Tvpe 1 Char Adi

[ AsH [SUBCONTRACTED SRVS

0.88934 [SYS 0614001.88934200 - Sv
[ 0000 INONE [ R100S |RMRS Salaried | Linear \ 6.104.81]Do ;g

Factors 1612.5 dollars 0.99 RSOP 4.3 B827 Tvoe 1 Char Adi
0.88934 [SYS 0614001.88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 574.40
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 219.62[Dollars
Factors 219.624 Dollars
Activitv ID:  1EED5033 Description: B827 Decommissionina Dismantlement Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1DIS Tvpel Blda Dismantlement 0.37|msf HC 68 25 536 5,661 Q0 6.196 186 6.383
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 3.449 3.449 0 3.449
Total for Activity 1IEED5033: 25 536 5.661 3.449 9.645 186 9.832

Line Item 1DIS - Typel Bldg Dismantlement

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

BOE
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WBS No:
Activitv | D:

Resources

1EED0503 Rockv Flats Closure Proiect Proiect Baseline Devl

1EED5033 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 76.93001; Subcontracts: $16, 965. 00; Suppl i es: $282.75

Total Unit Cost: $18,880.39

Adj usted Unit Cost:
Labor Hours: 76.16071; Subcontracts: $16, 795. 35; Suppl i es: $279.92
Total Unit Cost: $18,691.58
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear 65.26IHours
Factors 74.12 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - System
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 2 47|Hours
Factors 2.81 hours 0.99 RSOP
0.88934 [SYS 061 -
[ AsB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear 14.936.81[Do 232
Factors 16965 dollars 0.99 RSOP
0.88934 [SYS 061 -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 248.95|Do gii
Factors 282.75 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.459.78
E r S
rtment | Linear ‘ 988.81 |Do ars
Factors 988.813 Dollars
Activity ID:  1EED5034 Description: B827 Decommissionina Decontamination Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1DECAsb ITvpe 1 Blda w/ Asbestos Decontamination 0.37|msf HC 114 43 906 9.565 0 10.471 315 10.786
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 5.828 5.828 0 5.828
Total for Activity 1IEED5034: 43 906 9.565 5.828 16.298 315 16.614

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 129.99; Subcontracts: $28, 665. 00; Suppl i es: $478. 00

Total Unit Cost: $31,904.23

Page 146 of 462 6/23/00 10:58:01 AM OFFICIAL USE ONLY




XVC?ST’\\I/(TD iEEnggZ Rockv Flats Closure Proiect \FI’\;;“S”;“ Ez;“ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Adj usted Unit Cost:
Labor Hours: 128.6901; Subcontracts: $28, 378. 35; Suppl i es: $473.22
Total Unit Cost: $31,585.18
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 4.18
Factors 4.75 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 110 27|Hours
Factors 125.24 hours 0.99 RSOP
0.88934 [SYS 061. -
[ asB_lconsTRUCTION [ o000 INONE [ R100S |RMRS Salaried | Linear 25.238.06]Do 232
Factors 28665  dollars 0.99 RSOP
0.88934 [SYS 06149_,0]..&8_93420_0;?121&';323
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 420.85/Do
Factors 478 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.156.67|Dollars
E r S
rtment | Linear ‘ 1.670 Q‘%|Do ars
Factors 1670.95 Dollars
Activity ID:  1EED5035 Description: B827 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1ESS Tvpel Blda Final Status Survev 0.38|msf HC 0 0 [0] 1.437 [0] 1.437 0 1.437
2FSSAsb |Tvoe2 Blda w/ Asbestos Final Status Survev 0.38|msf HC 0 0 (0] 5.663 (0] 5.663 0 5.663
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 3.836 3.836 0 3.836
Total for Activity 1IEED5035: 0 0 7.100 3.836 10.936 0 10.936
Line ltem 1FSS - Typel Bldg Final Status Survey
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $4, 250. 00; Suppl i es: $0.00
Total Unit Cost: $4,250.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $4, 207.50; Suppl i es: $0.00
Total Unit Cost: $4,207.50
Adj ust nent Factor: 0.99
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1EED0503 Rockv Flats Closure Proiect Proiect Baseline Devl
1EED5035 ) , . WBSFilter  1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried Linear \ 3.741.91]Dollars
Factors 4250 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $16, 750. 00; Suppl i es: $0. 00

Total Unit Cost: $16, 750. 00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $16, 582.50; Suppl i es: $0. 00
Total Unit Cost: $16,582.50
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 14.747.51Dollars
Factors 16750 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear \ 1.099.89lDollars
Factors 1099.89 Doallars
Activitv ID:  1EED5036 Description: B827 Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
IUDEMBIK  [Tvpe 1 Masonrv Demolition 0.38|msf HC 0 0 Q 5.376 Q0 5.376 0 5.376
IIDEMSIabBlk  |Tvpe 1 Blda Demolition Slab/Foundation 0.31|msf HC 0 0 0 4104 0 4,104 0 4.104
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 5,122 5122 0 5122
Total for Activitv 1IEED5036: 0 [0] 9.480 5.122 14.602 0 14.602

Line Item 1DEMBIK - Type 1 Masonry Demolition

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $15, 900. 00; Suppl i es: $0. 00

Total Unit Cost: $15,900.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $15, 741. 00; Suppl i es: $0. 00
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WBS No: 1EEDO0503 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EED5036 : : . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Total Unit Cost: $15,741.00
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 _INONE R100S |RMRS Salaried Linear 13.999.13Dollars
Factors 15900 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 1DEMSIlabBIk - Type 1 Bldg Demolition Slab/Foundation

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00

Total Unit Cost: $14,650.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00
Total Unit Cost: $14,650.00
Adj ust nent Factor: 1

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 13.028.86Dollars
Factors 14650 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.653.21Dollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.46856lDollars
Factors 1468.56 _Dollars
WBS No: 1EED0504 Title: B-866 Decommissioning
Activitv ID:  1EED5041 Description: B866 Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2PEN Tvpe2 Blda Plannina & Enaineerina 0.42|msf HC 54 22 608 3.101 Q0 3.710 172 3.881
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 554 554 0 554
Total for Activity 1IEED5041: 22 608 3.101 554 4,264 172 4,435

Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
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WBS No: 1EED0504 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED5041 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Hi storical Unit Cost Data:
Labor Hours: 63.67; Subcontracts: $8,400. 00; Suppl i es: $378.00
Total Unit Cost: $10,499.96
Adj usted Unit Cost:
Labor Hours: 60.51197; Subcontracts: $7,983. 36; Suppl i es: $359. 25
Total Unit Cost: $9,979.16
Adj ust ment Factor: 0.9504
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 31.91IHours
Factors 37.75 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%%? ???fﬁg_lﬁ;emﬁil
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Line
Factors 25.92 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 319.50 D; ;g
Factors 378 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%%? ???iﬁ@%;ﬁij
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 8400 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 181.53
E r S
rtment | Linear 372.66l|Dollars
Factors 372.665 Dollars
Activitv ID:  1EED5042 Description: B866 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2CHR Tvpe2 Blda Characterization 0.42|msf HC 80 33 730 2.238 Q0 2.968 206 3.174
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 453 453 0 453
Total for Activity 1IEED5042: 33 730 2.238 453 3.421 206 3.627
Line Item 2CHR - Type2 Bldg Characterization
Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

BOE

hi storical
— This is a special

costs in this estimte.

gl oveboxes and pi ping and ductwork in B779 are the primary Historical
costs and the adjustnments made to the actual
version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
tanks 221 and 224, and the renoval
Addi tionally,

costs are in the Facility Disposition Cost Model
The costs for Deconmi ssioning B123,
of gl oveboxes and piping and ductwork in B779 are the prinmary Histori
this cost nodel also incorporates the cost

Data used in establishing the unit costs in this estimte.

(FDOM Rev.

cal

data for the decommi ssioning of the 112 Trailers.

A conpl ete breakdown of the
2 Dated May 1999. Historical Data Source

2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
the 690 trailer conplex,
Data used in originally establishing the unit

4 tents in the 904/906 cluster,

A conpl ete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 94.1; Subcontracts: $5, 880.00; Suppl i es: $453. 60
Total Unit Cost: $8,400.05
Adj usted Unit Cost:
Labor Hours: 89.43264; Subcontracts: $5,588. 35; Suppl i es: $431.10
Total Unit Cost: $7,983.40
Adj ust ment Factor: 0.9504
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No:
Activitv | D:

Resources

1EEDO504 Rockv Flats Closure Proiect Proiect Baseline Devl
1EED5042 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.15|Hours
Factors 8.46 hours 0.96 Learnina Curve 0.99 RSOP
750 |STRAIGHT ThE BASE Tos0 lRADIATION CONTROL TECHNOLIGL] KE10¢ ndustsie e et s ]
ite Srvs Steelworkers | Line
Factors 85.64 hours 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 383.40 D; ;g
Factors 453.6 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061%?}? ???i%%iﬂms:l
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 5880 dollars 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Denartment Linear 148.44Dollars
E r S
rtment | Linear 304.72|Dollars
Factors 304.725 Dollars
Activitv ID:  1EED5043 Description: B866 Decommissionina Dismantlement Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DIS Tvpe2 Blda Dismantlement 0.42|msf HC 227 95 2.067 23.141 0] 25.208 583 25.791
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.711 3.711 0 3.711
Total for Activity 1IEED5043: 95 2.067 23.141 3.711 28919 583 29.502

Line Item 2DIS - Type2 Bldg Dismantlement
BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 268.89; Subcontracts: $64, 215. 00; Suppl i es: $1, 284. 30

Total Unit Cost: $71, 350.00

Adj usted Unit Cost:
Labor Hours: 255.553; Subcontracts: $61, 029. 93; Suppl i es: $1, 220. 60
Total Unit Cost: $67,811.04
Adj ust ment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear 209.93
Factors 248.37 hours 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 17 34|Hours

Factors 20.52 hours 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EED0504 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED5043 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_asB_lconsTRUCTION [ o000 INONE [ R100S |RMRS Salaried Linear | 542764
Factors 64215  dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried Linear 1.085.53Do 232
Factors 1284.3 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.234.44|Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 2.476.39lDollars
Factors 2476.39 Dollars
Activitv ID:  1EED5044 Description: B866 Decommissionina Decontamination Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
I2DECAsb  |Tvpe2 Blda w/Asbestos Decontamination 0.42|msf HC 104 44 995 11.141 Q0 12.136 281 12.417
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 1.787 1.787 0 1.787
Total for Activity 1IEED5044: 44 995 11.141 1.787 13.923 281 14.203
Line Item 2DECAsb - Type2 Bldg w/Ashestos Decontamination
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 123.46; Subcontracts: $30, 915. 00; Suppl i es: $618. 30
Total Unit Cost: $34,350.03
Adj usted Unit Cost:
Labor Hours: 117.3364; Subcontracts: $29, 381. 62; Suppl i es: $587.63
Total Unit Cost: $32,646.27
Adj ust nent Factor: 0.9504
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 16.01lHours
Factors 18.94 dollars 0.96 Learnina Curve 0.99 RSOP

750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers |

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
Linear 88.34|Hours

Factors 104.52 hours 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Sv:
[ A58 [CONSTRUCTION [ 0000 INONE [ R100S |RMRS Salaried | Linear | 26.130 ?()D; ;g
Factors 30915 dollars 0.96 Learnina Curve 0.99 RSOP

0.88934

A5C_|SUPPLIES 0000 INONE R100S |RMRS Salaried |

Factors 618.3 dollars

Line Item SYS - Contingency And Escalation
BOE

0.96 Learnina Curve

[SYS 061%?}? ???féigf - ﬁ;iﬁﬁ
Line

0.99 RSOP

0.88934

[SYS 0614001 .88934200 - Svstem
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WBS No: 1EED0504

i s Rockv Flats Closure Proiect \'j\gis‘*;',n Eg;”“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 594.29|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 1.192.21]Dollars

Factors 1192.21 Dollars

Activitv ID:  1EED5045 Description: B866 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
I2FSSAsb  |Tvpne2 Blda w/ Asbestos Final Status Survev 0.42|msf HC 0 0 0 5918 0] 5.918 0 5918
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 851 851 0 851
Total for Activity 1IEED5045: 0 0 5918 851 6.769 0 6.769

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS

and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $16, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $16, 750. 00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $15, 919. 20; Suppl i es: $0. 00
Total Unit Cost: $15,919.20
Adj ust nent Factor: 0.9504

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 14.157.61Dollars
Factors 16750 dollars 0.96 Learnina Curve 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 283.24|Dollars
E r S
rtment | Linear ‘ 568.21 |r)01|aL5_|
Factors 568.213 Dollars
Activitv ID:  1EED5046 Description: B866 Decommissionina Demolition Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DEMBIk  [Tvpe 2 Masonrv Blda Demolition 0.42|msf HC 0 0 0] 5,953 Q0 5953 0 5,953
I2DEMBIkSlab  |Tvpe 2 Blda Demolition Slab/Foundation 0.42|msf HC 0 0 0 7.528 0 7.528 0 7.528
SYS Continaencv And Escalation 1.00lea EE 0 0 0] Q0 4,047 4,047 0 4,047
Total for Activity 1IEED5046: 0 0 13.481 4.047 17.528 0 17.528

Line Item 2DEMBIK - Type 2 Masonry Bldg Demolition

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
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WBS No:
Activitv | D:

Resources

1EEDOS04 Rockv Flats Closure Proiect proiect Baseline Devl
1EED5046 : ' . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

tanks 221 and 224, and the renoval

of gl oveboxes and piping and ductwork in B779 are the prinary Historical

Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16, 850. 00; Suppl i es: $0. 00
Total Unit Cost: $16, 850.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $16, 014. 24; Suppl i es: $0. 00
Total Unit Cost: $16,014.24
Adj ust ment Factor: 0.9504
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 14,242 14|Dollars
Factors 16850 dollars 0.96 Learnina Curve 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2DEMBIkSIab - Type 2 Bldg Demolition Slab/Foundation

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj ust nent Factor: 1
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 18.009.1
Factors 20250  dollars
0.88934 [SYS 0614001 .88934200 - System
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 [NONE ZDEPT [No Department Linear 2.434.99|Dollars
Factor S
rtment | Linear ‘ 1.612 01|Do ars
Factors 1612.01 _Dollars

: Title: B-867 Decommissionina
Activitv ID:  1EED5051 Description: B867 Decommissionina Plannina & Endineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2PEN Tvpe2 Blda Plannina & Enaineerina 2.81|msf HC 56 157 4.259 21.710 (0] 25.968 1.483 27.451
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 6.048 6.048 0 6.048
Total for Activity 1IEED5051: 157 4.259 21.710 6.048 32.017 1.483 33.499

Page 154 of 462

6/23/00 10:58:05 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1EEDO0505

Rockv Flats Closure Proiect
1EED5051

Baseline Cost and Basis of Estimate
Line ltem 2PEN - Type2 Bldg Planning & Engineering

Proiect Baseline Devl
WBSFilter 1EED
Activity Filter  *

SartsIn FY *

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 63.67; Subcontracts: $8, 400. 00; Suppl i es: $378.00
Total Unit Cost: $10, 499. 96
Adj usted Unit Cost:
Labor Hours: 63.0333; Subcontracts: $8,316. 00; Suppl i es: $374.22
Total Unit Cost: $10, 394. 96
Adj ust nent Factor: 0.99
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 33.24[Hours
Factors 37.75 hours 0.99 RSOP
0.88934 [SYS 06140101_.&8334209;?1&&[0_’
[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried [ Linear 22.82lHours
Factors 25.92 hours 0.99 RSOP
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 INONE R100S |[RMRS Salaried | Linear 232 alnollars
Factors 378 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 7395 77|D§ ;g
Factors 8400 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.191.42|Dollars
Factors S

ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear [ 1.856.90Dollars
Factors 1856.90 Dollars
Activitv ID:  1EED5052 Description: B867 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2CHR Tvpe2 Blda Characterization 2.81|msf HC 83 233 5.111 15.664 0 20.775 1.788 22.563
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 4.368 4.368 0 4.368
Total for Activity 1IEED5052: 233 5.111 15.664 4.368 25.143 1.788 26.930
Line ltem 2CHR - Type2 Bldg Characterization

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source

— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
t anks 221 and 224, and the renoval
costs in this estimate. Additionally, this cost nodel also incorporates the cost
the historical costs and the adjustnents nade to the actual
and Tent deconmi ssioning cost data used is described in detail

The costs for Deconmi ssioning B123,

the 690

of gl oveboxes and piping and ductwork in B779 are the primary Historical

Model

trailer conplex,

(FDCM Rev.
(FDCM Rev.

2 Dated May 1999.
3A Dated May 2000.

2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
4 tents in the 904/906 cluster,
Data used in originally establishing the unit
data for the deconm ssioning of the 112 Trailers.
costs are in the Facility Disposition Cost
in the Facility Deconm ssioning Cost Model

A conpl ete breakdown of
The Revi sed WBS
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WBS No: 1EEDO0505 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EED5052 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Hi storical Unit Cost Data:
Labor Hours: 94.1; Subcontracts: $5, 880.00; Suppl i es: $453. 60
Total Unit Cost: $8,400.05

Adj usted Unit Cost:
Labor Hours: 93.159; Subcontracts: $5,821. 20; Suppl i es: $449. 06
Total Unit Cost: $8,316.05
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.45|Hours
Factors 8.46 hours 0.99 RSOP
0.88934 [SYS 06149? BBSBAZO_O_ELL;LUQUJLS:I-
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 75.40
Factors 85.64 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 399 37|D§ ;g
Factors 453.6 dollars 0.99 RSOP
a5t [SURCONTRACTED SRVS o000 Tone 1005 MRS Salar e et 77 capolars ]
ied | Line
Factors 5880 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.008.13
E r S
rtment | Linear 1.359.55|Dollars
Factors 1359.55 Dollars
Activitv ID:  1EED5053 Description: B867 Decommissionina Dismantlement Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DIS Tvpe2 Blda Dismantlement 2.81/msf HC 237 665 14.470 161.992 Q0 176.461 5.036 181.497
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 98.060 98.060 0 98.060
Total for Activity 1IEED5053: 665 14.470 161.992 98.060 274,521 5.036 279.557

Line Item 2DIS - Type2 Bldg Dismantlement

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 268.89; Subcontracts: $64, 215. 00; Suppl i es: $1, 284.30

Total Unit Cost: $71, 350.00

Adj usted Unit Cost:
Labor Hours: 266.2011; Subcontracts: $63,572. 85; Supplies: $1,271.46
Total Unit Cost: $70,636.50
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1EEDO0505 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EED5053 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear
Factors 248.37 hours 0.99 RSOP
780 |STRAIGHT ThE BASE 130 loTHER ENGINEERS 1005 MRS Salar e et s
ied | Line
Factors 20.52 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear | 56.538.01lD0 ;g
Factors 64215  dollars 0.99 RSOP
0.88934 [SYS 061%?}? ???fﬁlﬁ%d{amg:l
A5C |SUPPLIES 0000 INONE R100S [RMRS Salaried | Line
Factors 1284.3 dollars 0.99 RSOP

Line Item SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 69.943.40
E r S
rtment | Linear 28.116.68IDollars
Factors 28116.7 Dollars
Activitv ID:  1EED5054 Description: B867 Decommissionina Decontamination Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
I2DECAsb  [Tvpe2 Blda w/Asbestos Decontamination 2.81|msf HC 109 305 6.966 77.988 Q 84,954 2.424 87.378
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 47.209 47.209 0 47.209
Total for Activity 1IEED5054: 305 6.966 77.988 47.209 132.163 2.424 134,587
Line Item 2DECAsb - Type2 Bldg w/Ashestos Decontamination
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Histori

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.

(FDOM Rev

2 Dated May 1999. Histori cal

A conpl ete breakdown of the

Data Source

— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their

use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

cal Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers.

A conpl ete breakdown of

the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 123.46; Subcontracts: $30, 915. 00; Suppl i es: $618. 30
Total Unit Cost: $34,350.03
Adj usted Unit Cost:
Labor Hours: 122.2254; Subcontracts: $30, 605. 85; Supplies: $612.12
Total Unit Cost: $34,006.53
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 16.68
Factors 18.94 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 92 0?|Hours
Factors 104.52 hours 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO0505 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EED5054 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried Linear | 27.219.07Dollars
Factors 30915 dollars 0.99 RSOP
0.88934 [SYS 061 -
[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried Linear 544.38 Si 232
Factors 618.3 dollars 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 33.672.86/Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 13.536.22Dollars
Factors 13536.2 Dollars
Activitv ID:  1EED5055 Description: B867 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
I2FSSAsb  |Tvpne2 Blda w/ Asbestos Final Status Survev 2.81msf HC 0 0 0 41.426 0 41.426 0 41.426
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 22.382 22.382 0 22.382
Total for Activity 1IEED5055: 0 0] 41.426 22.382 63.807 0 63.807

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $16, 750. 00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $16, 582.50; Suppl i es: $0. 00
Total Unit Cost: $16,582.50
Adj ust nent Factor: 0.99
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 14.747.51IDollars
Factors 16750 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - System
Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 15.964.23Dollars
Factors S

ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear | 6.417.49lDollars
Factors 6417.49 Dollars
Activitv ID:  1EED5056 Description: B867 Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DEMBIK |Tvpe 2 Masonry Blda Demolition 2.81Imsf HC 0 0 0 41.673 0 41.673 0 41.673
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WBS No: 1EEDO0505 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EED5056 Baseline Cost and Basis of Estimate WBSFilter 1EED

Activity Filter  * SartsInFY *
I2DEMBIkSlab  |Tvpe 2 Blda Demolition Slab/Foundation 2.81/msf HC 0 0 0 50.588 0 50.588 0 50.588
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 49.847 49,847 0 49,847
Total for Activity 1IEED5056: 0 0 92.261 49.847 142,108 0 142,108

Line Item 2DEMBIK - Type 2 Masonry Bldg Demolition

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $16, 850. 00; Suppl i es: $0. 00

Total Unit Cost: $16,850.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $16, 681. 50; Suppl i es: $0. 00
Total Unit Cost: $16,681.50
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 |INONE R100S_|RMRS Salaried Linear 14.835 56|Dollars
Factors 16850 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2DEMBIkSIab - Type 2 Bldg Demolition Slab/Foundation

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00

Total Unit Cost: $20, 250.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 _INONE R100S |RMRS Salaried Linear 18.009.18Dollars
Factors 20250 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 35.554.54|Dollars
E r S
rtment | Linear 14.292.63|Dollars

Factors 14292.6 Dollars
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WBS No:

1EEDO0506

i LEEDo%0e Rockv Flats Closure Proiect \'j\;gis‘*;',n EESETD”“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
\WBS No: 1EED0506 Title: B-868 Decommissioning
Activitv ID:  1EED5061 Description: B868 Decommissionina Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2PEN Tvpe2 Blda Plannina & Enaineerina 2.13|msf HC 56 120 3.234 16.485 Q0 19.719 1.126 20.845
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 4.593 4.593 0 4.593
Total for Activity 1IEED5061: 120 3.234 16.485 4,593 24.312 1.126 25.437

Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE

Resources

historical costs and the adjustnents

Hi storical Unit Cost Data:
Labor Hours: 63.67; Subcontracts:
Total Unit Cost: $10,499.96

Adj usted Unit Cost:

Total Unit Cost: $10, 394. 96
Adj ust ment Factor: 0.99

— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.

Hi storical Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical

the 690 trailer conplex, 4 tents in the 904/ 906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the

made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source

the historical costs and the adjustnents nade to the actual
and Tent decommi ssioning cost data used is described in detail

$8, 400. 00; Suppl i es:

Labor Hours: 63.0333; Subcontracts: $8,316. 00; Suppl i es:

$378. 00

$374. 22

2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/ 906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
in the Facility Deconm ssioning Cost Mddel (FDCM Rev. 3A Dated May 2000.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element

il

Department Curve Quantity Units

750 |STRAIGHT TIME BASE

E130 |OTHER ENGINEERS

R100S |RMRS Salaried Linear 33.24|Hours

Factors 37.75 hours

0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear ‘ 22 R?|Hours
Factors 25.92 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 332.811Do ;g
Factors 378 dollars 0.99 RSOP
0.88934 [SYS 061 ;
A5H_|SUBCONTRACTED SRVS 0000 _|NONE R100S |RMRS Salaried | Linear 7.395.77IDa Zﬂi

Factors 8400 dollars

Line ltem SYS - Contingency And Escalation

0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear 1.410.03|Dollars
Factors 1410.03 Dollars
Activity ID:  1EED5062 Description: B868 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2CHR Tvpe2 Blda Characterization 2.13|msf HC 83 177 3.881 11.894 0 15.775 1.358 17.133
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.317 3.317 0 3.317
Total for Activity 1IEED5062: 177 3.881 11.894 3.317 19.092 1.358 20.449

Line Item 2CHR - Type2 Bldg Characterization

BOFE
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WBS No: 1EED0506 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED5062 . . . WBSFilter 1EED
o Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: 94.1; Subcontracts: $5,880.00; Suppl i es: $453. 60
Total Unit Cost: $8,400.05
Adj usted Unit Cost:
Labor Hours: 93.159; Subcontracts: $5, 821. 20; Suppl i es: $449. 06
Total Unit Cost: $8,316.05
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 7.45|Hours
Factors 8.46 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 75.40
Factors 85.64 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 399 37|D§ ;g
Factors 453.6  dollars 0.99 RSOP
0.88934 [SYS 061%?}? ???gﬁgz%i:m@:l
ASH [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line.
Factors 5880 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
con |conTINGENCY 0000 [NONE ZDEPT [No Department Linear 2.284.21|Dollars
E r S
rtment | Linear ‘ 1.032 ’%7|D0 ars
Factors 1032.37 Dollars
Activity ID:  1EED5063 Description: B868 Decommissionina Dismantlement Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2DIS Tvpe2 Blda Dismantlement 2.13|msf HC 237 505 10,988 123.007 Q0 133.995 3.824 137.819
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 74.461 74.461 0 74.461
Total for Activity 1IEED5063: 505 10.988 123.007 74.461 208.456 3.824 212.280
Line Item 2DIS - Type2 Bldg Dismantlement
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the prinmary Historical Data used in establishing the unit costs in this estinate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source

— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
tanks 221 and 224, and the renoval
costs in this estimate. Additionally,

The costs for Deconmi ssioning B123, the 690

this cost nodel also incorporates the cost

of gl oveboxes and piping and ductwork in B779 are the prinary Historical

the historical costs and the adjustnents nade to the actual costs are in the Facility D sposition Cost Mdel (FDCM Rev.
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev.
Hi storical Unit Cost Data:

Labor Hours: 268.89; Subcontracts: $64, 215. 00; Suppl i es: $1, 284.30

trailer conplex,

2 Dated May 1999.
3A Dated May 2000.

2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
4 tents in the 904/906 cluster,
Data used in originally establishing the unit
data for the decommi ssioning of the 112 Trailers.

A conpl ete breakdown of
The Revised WBS
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WBS No: 1EED0506 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED5063 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Total Unit Cost: $71, 350.00
Adj usted Unit Cost:
Labor Hours: 266.2011; Subcontracts: $63,572. 85; Supplies: $1,271.46
Total Unit Cost: $70, 636.50
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear
Factors 248.37 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
RA H N inea 8.07[Ho
Factors 20.52 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Sv:
[ asB_|coNsTRuCTION [ 0000 INONE [ R100S |RMRS Salaried | Linear | 56.538.01lD0 ;g
Factors 64215  dollars 0.99 RSOP
asc_ lsuppLiEs o000 Inone 1005 [RMRS Salr O e 0 Taalars ]
ied | Line
Factors 1284.3 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 53.111.16lDollars
E r S
rtment | Linear | 21.350.26|Dollars

Activity ID:  1EED5064

Factors 21350.3 Dollars

Description: B868 Decommissionina Decontamination

Cost Risk 2 Schedule Risk 4

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
2DECAsh ITvpe2 Blda w/Asbestos Decontamination 2.13|msf HC 109 232 5.290 59.219 0 64.509 1.841 66.350
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 35.848 35.848 0 35.848
Total for Activity 1IEED5064: 232 5.290 59.219 35.848 100.357 1.841 102.198

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustnments made to the actual
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.

tanks 221 and 224, and the renoval

Hi storical Unit Cost Data:

Labor Hours: 123.46; Subcontracts: $30, 915. 00; Suppl i es: $618.

Total Unit Cost: $34,350.03
Adj usted Unit Cost:

the 690 trailer conplex,

costs are in the Facility Disposition Cost

30

Labor Hours: 122.2254; Subcontracts: $30, 605. 85; Supplies: $612.12

Total Unit Cost: $34,006.53
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
Model (FDCM Rev. 2 Dated May 1999. Historical Data Source
2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
The costs for Deconmi ssioning B123,
of gl oveboxes and piping and ductwork in B779 are the prinmary Historical
costs in this estimate. Additionally, this cost npbdel also incorporates the cost
the historical costs and the adjustnents nade to the actual
and Tent decommi ssioning cost data used is described in detail

the 690 trailer conplex,

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the

4 tents in the 904/906 cluster,
Data used in originally establishing the unit
data for the decommi ssioning of the 112 Trailers.

A conpl ete breakdown of
costs are in the Facility Disposition Cost

Model (FDCM Rev. 2 Dated May 1999. The Revised WBS

reductions.

in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Resources |

Cost Element

il

‘ Department

‘ Curve

| Quantity | Units |
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WBS No:

1EEDO0506

Activitv | D: 1EED5064 Rockv Flats Closure Proiect \?\glsquilter Elgéelj)lme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear ‘ 16.6
Factors 18.94  dollars 0.99 RSOP
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 92.02|Hours
Factors 104.52 hours 0.99 RSOP
55 lconstRUCTION o000 hone 1005 [FRS Salr e s rlbolars.
ied | Line
Factors 30915 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear \ 544 mhlﬁj
Factors 618.3 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 25.569.31/Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear | 10278.66lDollars
Factors 10278.7 Dollars
Activitv ID:  1EED5065 Description: B868 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2FSSAsb ITvpe2 Blda w/ Asbestos Final Status Survey 2.13|msf HC 0 0 0 31.456 0 31.456 0 31.456
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0] 16.995 16.995 0 16.995
Total for Activity 1IEED5065: 0 0 31.456 16.995 48,452 0 48.452
Line ltem 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $16, 750. 00; Suppl i es: $0. 00
Total Unit Cost: $16, 750. 00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $16, 582.50; Suppl i es: $0. 00
Total Unit Cost: $16,582.50
Adj ust nent Factor: 0.99
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 14.747.51[Dollars
Factors 16750 dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12.122.36|Dollars
Factors 2122.4 Dollars
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WBS No: 1EED0506 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EED5065 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear | 4873.09lDollars

Factors 4873.09 Dollars
Activity ID:  1EED5066 Description: B868 Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2DEMMod Tvpe 2 Modular Blda Demolition 2.13|msf HC 0 0 0 24.132 0 24,132 0 24.132
I2DEMModSlab  |Tvpe 2 Modular Blda Demolition Slab/Foundation 2.13|msf HC 0 0 0 38.414 0 38.414 0 38.414
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 33.793 33.793 0 33.793
Total for Activity 1IEED5066: 0 (0] 62.546 33.793 96.338 0 96.338
Line Item 2DEMMod - Type 2 Modular Bldg Demolition
BOE Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Histori

(FDOM Rev

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.

A conpl ete breakdown of the
2 Dated May 1999. Histori cal
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconni ssioning B123, the 690 trailer conplex,

Data Source

4 tents in the 904/906 cluster,

cal Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers.
the historical costs and the adjustnents nade to the actual costs are in the Facility D sposition Cost Mdel (FDCM

A conpl ete breakdown of
Rev. 2 Dated May 1999.

The Revi sed WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $12, 850. 00; Suppl i es: $0. 00
Total Unit Cost: $12,850.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $12,721.50; Suppl i es: $0. 00
Total Unit Cost: $12,721.50
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 11.313.76|Dollars
Factors 12850 dollars 0.99 RSOP

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - The costs for Decommissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.

(FDOM Rev.

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Histori

tanks 221 and 224, and the renoval of

A conpl ete breakdown of the
2 Dated May 1999. Histori cal
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex,

Data Source

4 tents in the 904/906 cluster,

cal Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers.
the historical costs and the adjustnents nade to the actual costs are in the Facility D sposition Cost Mdel (FDCM

A conpl ete breakdown of
Rev. 2 Dated May 1999.

The Revi sed WBS

and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $20, 250. 00; Suppl i es: $0. 00
Total Unit Cost: $20, 250.00
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

ASB_|[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 18.009.1

Factors 20250 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEDO0506 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1EED5066 . . . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Filter  * SartsIn EY R
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 24.103.27IDollars
E r S
rtment | Linear 9.689.32[Dollars

: Title: B-863 Decommissionina
Activitv ID:  1EED5071 Description: B863 Decommissionina Plannina & Endineerina Cost Risk 1 Schedule Risk 2

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1PEN Tvpel Blda Plannina & Enaineering 0.40|msf HC 27 11 299 1.462 0 1.761 104 1.865
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 411 411 0 411
Total for Activity 1IEED5071: 11 299 1.462 411 2172 104 2.276

Line Item 1PEN - Typel Bldg Planning & Engineering

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 30.11; Subcontracts: $4, 000. 00; Suppl i es: $150. 00

Total Unit Cost: $5,000.02

Adj usted Unit Cost:
Labor Hours: 29.8089; Subcontracts: $3,960. 00; Suppl i es: $148.50
Total Unit Cost: $4,950.01
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 17.50
Factors 19.88 hours 0.99 RSOP
750 |STRAIGHT TIVE BASE Got0 IaDMINISTRATIVE AssisTANTS | R1005 RRS Salar Y O Ry T VA
ied | Line
Factors 10.23 hours 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 132 O7|D§ ;g
Factors 150 Dollars 0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear \ 3.521 79|D§ ;g
Factors 4000 Dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element dll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 284.7
E r S
rtment | Linear 126.16[Dollars

Factors 126.165 Dollars
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WBS No: 1EEDO0507

i rEEDoN! Rockv Flats Closure Proiect \jgisq;n Ez;“ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1EED5072 Description: B863 Decommissionina Characterization Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1CHR Tvpel Blda Characterization 0.40|msf HC 65 26 563 2.087 0 2.650 197 2.847
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 551 551 0 551
Total for Activity 1IEED5072: 26 563 2.087 551 3.202 197 3.399

Line ltem 1CHR - Typel Bldg Characterization

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 21.07; Subcontracts: $1, 612.50; Suppl i es: $80. 63
Total Unit Cost: $2,150.12
Adj usted Unit Cost:
Labor Hours: 20.8593; Subcontracts: $1, 596. 38; Suppl i es: $79. 82
Total Unit Cost: $2,128.62
Adj ust nent Factor: 0.99
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 4.53|Hours
Factors 147 Hours 0.99 RSOP 35 B863 Tvoe 1 Char Adi
0.88934 [SYS 06140? BBQBAZQQ—ﬁﬁfig
750 ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 60.40
Factors 19.6 hours 0.99 RSOP 35 B863 Tvpe 1 Char Adi
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 248.47IDollars
Factors 80.63 dollars 0.99 RSOP 35 B863 Tvpe 1 Char Adi
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE [ R100S |RMRS Salaried | Linear | 4.969.03Do ;g
Factors 1612.5 dollars 0.99 RSOP 35 B863 Tvpe 1 Char Adi
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 379.63Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear \ 171.58[Dollars |
Factors 171.576 Dollars

Activitv ID:  1EED5073 Description: B863 Decommissionina Dismantlement Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1DIS Tvpel Blda Dismantlement. 0.40|msf HC 68 27 575 6.074 0 6.649 200 6.849
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 3.701 3.701 0 3701
Total for Activity 1IEED5073: 27 575 6.074 3.701 10.350 200 10.550
Line Item 1DIS - Typel Bldg Dismantlement
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and pi pi ng and

ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
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WBS No:
Activitv | D:

Resources

1EED0507 Rockv Flats Closure Proiect Proiect Baseline Devl

1EED5073 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmni ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renopval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 76.93001; Subcontracts: $16, 965. 00; Suppl i es: $282.75

Total Unit Cost: $18,880.39

Adj usted Unit Cost:
Labor Hours: 76.16071; Subcontracts: $16, 795. 35; Suppl i es: $279.92
Total Unit Cost: $18,691.58
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KE10H |Indu51LSiLe Srvs Steelworkers Linear 65.26IHours
Factors 74.12 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - System
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 2 47|Hours
Factors 2.81 hours 0.99 RSOP
0.88934 [SYS 061 -
[ AsB_|coNsTRUCTION [ 0000 INONE [ R100s [RMRS Salaried | Linear 14.936.81[Do 232
Factors 16965 dollars 0.99 RSOP
0.88934 [SYS 061 -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 248.95|Do gii
Factors 282.75 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.639.54Dollars
E r S
rtment | Linear ‘ 1.061 07|D0 ars
Factors 1061.08 Dollars
Activity ID:  1EED5074 Description: B863 Decommissionina Decontamination Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1DECAsb ITvpe 1 Blda w/ Asbestos Decontamination 0.40|msf HC 114 46 972 10.264 0 11.236 338 11.574
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 6.253 6.253 0 6.253
Total for Activity 1IEED5074: 46 972 10.264 6.253 17.490 338 17.828

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the |1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: 129.99; Subcontracts: $28, 665. 00; Suppl i es: $478. 00

Total Unit Cost: $31,904.23
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WBSNo: 1EED0507 Rockv Flats Closure Proiect Proiect
WBSFilter

Activity 1D: 1EED5074 Baseline Cost and Basis of Estimate

Baseline Devl
1EED

Activity Filter  * SartsInFY  *
Adj usted Unit Cost:
Labor Hours: 128.6901; Subcontracts: $28, 378. 35; Suppl i es: $473.22
Total Unit Cost: $31,585.18
Adj ust ment Factor: 0.99
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 418
Factors 4.75 hours 0.99 RSOP
0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 110 27|Hours
Factors 125.24 hours 0.99 RSOP
0.88934 [SYS 061. -
[ asB_lconsTRUCTION [ o000 INONE [ R100S |RMRS Salaried | Linear 25.238.06]Do 232
Factors 28665  dollars 0.99 RSOP
0.88934 [SYS 061. -
[nsc suppes — Jooolvone [ Ricos [RMRS Salaried | Linear 420,85l Dolars
Factors 478 dollars 0.99 RSOP

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.460.43
E r S
rtment | Linear ‘ 1.793 06|Do ars
Factors 1793.06 Dollars
Activity ID:  1EED5075 Description: B863 Decommissionina Final Survevs Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1ESS Tvpel Blda Final Status Survev 0.40|msf HC 0 0 [0] 1.497 [0] 1.497 0 1.497
2FSSAsb ITvoe2 Blda w/ Asbestos Final Status Survev 0.40|msf HC 0 0 (0] 5.899 (0] 5.899 0 5.899
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 3.996 3.996 0 3.996
Total for Activity 1IEED5075: 0 0 7.396 3.996 11.392 0 11.392
Line ltem 1FSS - Typel Bldg Final Status Survey
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Hi storical Data Source

and Tent decomm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $4, 250. 00; Suppl i es: $0.00

Total Unit Cost: $4,250.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $4, 207.50; Suppl i es: $0.00
Total Unit Cost: $4,207.50
Adj ust nent Factor: 0.99

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Rev. 2 Dated May 1999.
3A Dated May 2000.

— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers.
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mdel (FDCM

(FDCM Rev.

4 tents in the 904/ 906 cluster,
Data used in originally establishing the unit
A conpl ete breakdown of
The Revi sed WBS

Resources | Cost Element ‘ ill ‘ Department

Curve

| Quantity

| Units |
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WBS No:
Activitv | D:

1EEDO0507
1EED5075

Rockv Flats Closure Proiect Proiect Baseline Devl

' : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS

[ 0000 INONE [ R100S |RMRS Salaried Linear \ 3.741.91]Dollars

Factors 4250 dollars

0.99 RSOP
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE

Resources

Hi storical Data Source - The cost
gl oveboxes and pi pi ng and duct wor
historical costs and the adjustne
— This is a special version of th
use relative to inputting data in
t anks 221 and 224, and the renova
costs in this estimate. Addition
the historical costs and the adju
and Tent deconmi ssioning cost dat
Hi storical Unit Cost Data:

Labor Hours: O0; Subcontracts:

Total Unit Cost: $16, 750. 00

Adj usted Unit Cost:
Labor Hours: O0; Subcontracts:
Total Unit Cost: $16,582.50
Adj ust nent Factor: 0.99

This estinmate includes a project

s for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

k in B779 are the primary Hi storical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
nts made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
e data from FDCM Rev. 2A arranged to the |latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
to the BEST 2000 Baseline. The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

| of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
ally, this cost nodel also incorporates the cost data for the deconmm ssioning of the 112 Trailers. A conplete breakdown of
stnments nmade to the actual costs are in the Facility Disposition Cost Mddel (FDCVM Rev. 2 Dated May 1999. The Revi sed WBS
a used is described in detail in the Facility Decomm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

$16, 750. 00; Suppl i es: $0.00

$16, 582. 50; Suppl i es: $0.00

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 14.747.51Dollars
Factors 16750 dollars 0.99 RSOP

Line Item SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.850.10
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear \ 1.145.72|Dallars
Factors 1145.72 Dollars
Activitv ID:  1EED5076 Description: B863 Decommissionina Demolition & Disposal Cost Risk 2 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
IUDEMBIK  [Tvpe 1 Masonrv Demolition 0.40/msf HC 0 0 Q 5.600 Q0 5.600 0 5.600
IIDEMSIabBlk  |Tvpe 1 Blda Demolition Slab/Foundation 0.40|msf HC 0 0 0 5.212 0 5.212 0 5.212
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 5.841 5.841 0 5.841
Total for Activitv 1IEED5076: 0 [0] 10.811 5.841 16.652 0 16.652

Line Item 1DEMBIK - Type 1 Masonry Demolition

BOE

tanks 221 and 224, and the renoval

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts:
Total Unit Cost: $15,900.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts:

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

of gl oveboxes and piping and ductwork in B779 are the prinmary Historical Data used in originally establishing the unit

costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

$15, 900. 00; Suppl i es: $0.00

$15, 741. 00; Suppl i es: $0.00
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WBS No: 1EEDO0507 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EED5076 : : . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Total Unit Cost: $15,741.00
Adj ust ment Factor: 0.99

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 _INONE R100S |RMRS Salaried Linear 13.999.13Dollars
Factors 15900 dollars 0.99 RSOP

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 1DEMSIlabBIk - Type 1 Bldg Demolition Slab/Foundation

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.
Hi storical Unit Cost Data:

Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00

Total Unit Cost: $14,650.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $14, 650. 00; Suppl i es: $0. 00
Total Unit Cost: $14,650.00
Adj ust nent Factor: 1

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 13.028.86Dollars
Factors 14650 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 4.166.31[Dollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 167482IDollars
Factors 1674.82 Dollars
WBS No: 1EED0508 Title: 865 Cluster Tank Decommissionin
Activitv ID:  1ETK024100 Description: Tank TK024 Decommissionina Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Tank Decommissionina 0.00leach HC #Num! 0 Q Q0 0] 0 0 Q
Total for Activity 1ETK024100: 0 0 0 0 0 0 0

Line Item 100 - Tank Decommissioning

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Tank

Br eakdown of Historical Data:
Item — Renpval of Tank

Units - 1l ot

Unit Cost —  $8,505

Unit Cost Adjustnment factor - NA
Revised Unit Cost - NA
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WBS No: 1EEDO0508 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1ETK024100 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 7.820.85Dollars
Factors 8504.81 Dollars 1.034 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1ETK026100 Description: Tank TK026 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Tank Decommissionina 0.00leach HC #Num! 0 0 0 0 0 0 0
Total for Activity 1IETK026100: 0 0 0 0 0 0 (0]

Line Item 100 - Tank Decommissioning

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssi oni ng Tank
Br eakdown of Historical Data:
Item — Renoval of Tank
Units - 1l ot
Unit Cost —  $8,505
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_[CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 7.820.85IDollars
Factors 8504.81 Dollars 1.034 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1ETK252100 Description: Tank TK252 Decommissionina Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 1.106 1.106 0 1.106
[Tank Tank Decommisionina 8.504.81lea HC 0 0 0 7.564 0 7.564 0 7.564
Total for Activity 1ETK252100: 0 0 7.564 1.106 8.669 0 8.669
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 379 56IDallars
E r S
rtment | Linear 726.24|Dollars
Factors 726.237 Dollars

Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel
— This is a special version of the data from FDCM Rev.
use relative to inputting data into the BEST 2000 Basel i ne.
tanks 221 and 224, and the renoval
costs in this estimate. Additionally, this cost npbdel also incorporates the cost
the historical costs and the adjustnents nade to the actual costs are in the Facility D sposition Cost
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel
Hi storical Unit Cost Data:

The costs for Deconmi ssioning B123, the 690

data for the decomm ssi

4 tents in the 904/ 906 cluster,

of gl oveboxes and piping and ductwork in B779 are the prinmary Historical

Model

tanks 221 and 224, and the renoval of
costs in this estimate. A conplete breakdown of the
(FDCM Rev. 2 Dated May 1999. Historical Data Source

2A arranged to the | atest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their

trailer conplex, 4 tents in the 904/906 cluster,
Data used in originally establishing the unit
oning of the 112 Trailers. A conplete breakdown of
(FDCM Rev. 2 Dated May 1999. The Revi sed WBS
(FDCM Rev. 3A Dated May 2000.
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WBS No: 1EEDO0508 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1ETK252100 Baseline Cost and Basis of Estimate WBS Filter fEED

Activity Filter SartsIn FY *

Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00

Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj ust ment Factor: 1

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASB |CONSTRUCTION 0000 |NONE R100S |RMRS Salaried Linear 0.89IDollars
Factors 1 $
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1ETKX25100 Description: Tank TKX25 Decommissionina Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 [0] [0] 502 502 0 502
[Tank Tank Decommisionina 3.864.60lea HC 0 0 0] 3.437 0] 3437 0 3437
Total for Activity 1IETKX25100: 0 0 3.437 502 3.939 0 3.939
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 172.47Dollars
E r S
rtment | Linear 330.00IDollars

Factors 330.003 Dollars
Line Item Tank - Tank Decommisioning

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the |atest WBS structure per the FDCM Rev 3A prepared for the 1/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconnissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renpval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost npbdel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999. The Revised WBS
and Tent decommi ssioning cost data used is described in detail in the Facility Deconm ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj usted Unit Cost:
Labor Hours: O; Subcontracts: $1.00; Suppl i es: $0. 00
Total Unit Cost: $1.00
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE R100S |RMRS Salaried Linear 0.89IDollars
Factors 1 $
0.88934 _[SYS 0614001.88934200 - Svstem
WBS No: __1EED06 Title: 886 Cluster Decommissionin
Activitv ID:  1EED0130 Description: 886 Cluster Decommissionina Proiect Manaaement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100-1E886DGPM |[Proiect Management 0.00|msf HC #Num! 0 0 0 0 0 0 0
C8860PS010-1E8(886 Cluster Removal Proiect Management Team 00 1.00lea EE 20.171 20.171 876.819 486.318 0 1.363.137 303.379 1.666.516
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WBSNo: 1EED06G Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EED0130 . ) . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
C8860PS100-1E8(886 Cluster Removal Project Management Team 01 1.00lea EE 18.064 18.064 806.523 992,878 0 1.799.401 279.057 2.078.458
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.051.258 1.051.258 0 1.051.258
ITrirPMGPost89-1 |Trailer (89 and later) Proiect Manaaement 6.00|msf HC 8 45 1.030 5.536 0 6.566 356 6.922
[TrirPMGPost89-1 [Trailer (89 and later) Proiect Manacement 2.00|msf HC 8 15 343 1.845 0 2.189 119 2.307
Total for Activity 1EED0130: 38.295 1.684.714 1.486.578 1.051.258 4,222,551 582.911 4.805.462

Line ltem 100-1E886DGPMG - Project Management

BOE Hi storical Data Source - The costs for Deconm ssioning B123 and renoving gl oveboxes in B779 are the primary H storical Data used in establishing the unit
costs in this estimate. A conplete breakdown of the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel
(FDCM Rev. 0 Dated August 28, 1998.
Item Desc — Deconmi ssioning Project Managenent
Breakdown of Historical Data:
Item - Project Managenent
Units - 1msf
Unit Cost - 19.54 hrs, $2,400 subcontracts, $5.14 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE G010 |ADMINISTRATIVEASSISTANTS R100S |RMRS Salaried Linear 3.66/Hours

Factors 411 Hours

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
| Linear 6.55|Hours

0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram | Linear ‘ 2.29
Factors 2.57 Hours
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
| Linear 3.05|Hours

0.88934 [SYS 061. -

750 ISTRAIGH ME BASE P050 ICOMPLIANCE INSPECTORS R100S [RMRS Salaried | Linear 1.83

Factors 2.06 Hours

Factors 7.37 Hours

Factors 3.43 Hours

0.88934 [SYS 0614001.88934200 - Sv
4 64|D§ ;g

[_asc_ISUPPLIES [ 0000 INONE [ R100s [RMRS Salaried | Linear
Factors 5.14 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061%?}? ???f@ﬁmﬂ%@mw:l
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram | Line
Factors 1200 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS Oﬁlf?f ???fiﬁﬁf - ﬁi;iéi
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 1200 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item C8860PS010-1E8867000 - 886 Cluster Removal Project Management Team 00
BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with

the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Custer).
Costs included in this activity are: 886 Custer Renpval Project Managenent Teamin support of the 886 O uster Renpval Project.
Breakdown of Cost Data:

Item - 886 Custer Renpval Project Managenent Team

Units - Hours, Dollars

Unit Cost - 905, 1810, 1810, 1810, 905, 3620, 402, 7240,1810, 79000.00, 607500.00, 135, 000.00, 67500.00, 202,500.00

Unit Cost Adjustnent factor - None

Revised Unit Cost - N A
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WBSNo: 1EED06G Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EEDO0130 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER]| S100S |SSOC Salaried Linear 387.56/Hours
Factors 453 Hours 0.962 Januarv 2000 Earned Value Factor

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 1.548 l%4|Hour$

Factors 1810 Hours 0.962 Januarv 2000 Earned Value Factor

0.88934 [SYS 061%?}? ???f;ﬂ%ﬁﬁzﬁ:mﬁil
| Line

0.88934 [SYS 061%?}? ???f%ﬁ;ﬂmr_s:l
| Line

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 STRAIGHTTIMEBASE | M020 [MANAGERS (GRADE69-72) | K100S IKaiser-Hil [ Linear \ 774.27Hours
Factors 905 Hours 0.962 Januarv 2000 Earned Value Factor
0.88934 [SYS 06140?] 88934299_?13Lem_\-
| Linear 774.27|Hours

0.88934 [SYS 061%
A alaried | Linear 7.742.70

NA
Factors 9050 Hours 0.962 Januarv 2000 Earned Value Factor

Factors 453 Hours 0.962 Januarv 2000 Earned Value Factor

Factors 1810 Hours 0.962 Januarv 2000 Earned Value Factor

NA
Factors 905 Hours 0.962 Januarv 2000 Earned Value Factor

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 1.548 l%4|Hour$

Factors 1810 Hours 0.962 Januarv 2000 Earned Value Factor

0.88934 [SYS 06140? BBSSAZOQ_?MSLELD_\-
| Linear 344.79|Hours
0.88934 [SYS 061%%? ???féi&ﬁ - ﬁi;iig
| Line
0.88934 [SYS 0614001.88934200 - Sv:
| Linear \ 344.79 I:I; ][2
0.88934 [SYS 061%?}? ???%
&D HA alaried | Line
0.88934 [SYS 061%%? ???fii&ﬁ - ﬁi;iig
| Line

Factors 1810 Hours 0.962 Januarv 2000 Earned Value Factor

Factors 403 Hours 0.962 Januarv 2000 Earned Value Factor

Factors 453 Hours 0.962 Januarv 2000 Earned Value Factor

Factors 1575.82 Hours O 0.962 Januarv 2000 Earned Value Factor
0.88934 [SYS 0614001.88934200 - Svstem
RTIM g ! laried | Linear ‘ 1.484 q'%|Hours
Factors 1735.67 Hours O 0.962 Januarv 2000 Earned Value Factor
0.88934 [SYS OGlf?f %gﬁ%
A5H |SUBCONTRACTED SRVS 0000 INONE K100S |Kaiser-Hi | Line
Factors 67500 Hours 1.02283 -- FY0O Escalation -- 0.962 Januarv 2000 Earned Value Factor

0.88934

[SYS 0614001 .88934200 - Svste

Factors 1810 Hours 1.02283 -- FY0O Escalation -- 0.962 Januarv 2000 Earned Value Factor
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EED06G Rockv Flats Closure Proiect Proiect Baseline Devl

1EED0130 . ) . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear [ 29:533.92[Dollars
Factors 33750 Dollars 1.02283 -- FY0O Escalation -- 0.962 Januarv 2000 Earned Value Factor
0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear 118.135.70 Di 232
Factors 135000 Dollars 1.02283 -- FY0O Escalation -- 0.962 Januarv 2000 Earned Value Factor
0.88934 [SYS 061%?% ?sgiﬁif - ﬁﬁﬁf
A5H [SUBCONTRACTED SRVS 0000 [INONE R100S [RMRS Salaried | Line
Factors 317682 Dollars 1.02283 -- FY0O Escalation -- 0.962 Januarv 2000 Earned Value Factor

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item C8860PS100-1E8867001 - 886 Cluster Removal Project Management Team 01

BOE

Resources

Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).

Costs included in this activity are: 886 Custer Renpval Project Managenent Teamin support of the 886 O uster Renpval Project.

Br eakdown of Cost Data:

Item - 886 Custer Renpval Project Managenent Team

Units - Hours, Dollars

Unit Cost - 905, 1810, 1810, 1810, 905, 3620, 402, 7240,1810, 79000.00, 607500.00, 135, 000.00, 67500.00, 202,500.00

Unit Cost Adjustnent factor - None

Revised Unit Cost - N A

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 804.85/Hours
Factors 905 Hours
0.88934 [SYS OGlf?f ???ﬁgﬂm?:l
750 |STRAIGH ME BASE E080 INUCLEAR (CRITICALITY) ENGINEER| R100S IRMRS Salaried | Line

Factors 1810 Hours

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.609.71]Hours

Factors 1810 Hours

0.88934 [SYS 061 -
| Linear 1.609.71Hours
Factors 1810 Hours
0.88934 [SYS OGlf?f ???fﬁg}ﬁiﬁmﬁil
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) K100S |Kaiser-Hi | Line
Factors 905 Hours
0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 357 52|Hours
Factors 402 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 3.219.42|Hours
0.88934 [SYS OGlf?f ???gjgﬁzﬁztuemﬁil
| Line

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.609.71]Hours

Factors 3620 Hours

Factors 7240 Hours

Factors 1810 Hours

0.88934 [SYS 06140? 889%—
A5H |SUBCONTRACTED SRVS 0000 |NONE K100S |Kais_er;|:|jJJ | Linear 71.862.01|Do

Factors 79000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO6
1EEDO0130

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EED

Activity Filter  *

SartsIn FY *

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried Linear [ 552.609.80[Dollars
Factors 607500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 61
Factors 67500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ asH [SuBCONTRACTEDSRVS [ oooo INone [ ricos [RMRS Salaried | Linear 122802.20]0llars
Factors 135000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 184203 '%0|D§ 232
Factors 202500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 763.366.40|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear | 287.892.10lDollars

Factors 287892 Dollars
Line ltem TrIrPMGPost89-1E886B - Trailer (89 and later) Project Management

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev. 2 Dated May 1999. Historical Data Source
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the decommi ssioning of the 112 Trailers. A conplete breakdown of
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999. The Revi sed WBS
and Tent deconmi ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel (FDCM Rev. 3A Dated May 2000.

Hi storical Unit Cost Data:
Labor Hours: 8.44; Subcontracts: $1, 000. 00; Suppl i es: $37.50
Total Unit Cost: $1,230.44
Adj usted Unit Cost:
Labor Hours: 8.44; Subcontracts: $1, 000. 00; Supplies: $37.50
Total Unit Cost: $1,230.44
Adj ust ment Factor: 1
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRSSalaried Linear 1.65|Hours
Factors 1.86 hours
0.88934 [SYS 06140? BBQBAZQQ_?ALstem_’-
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 4.65|Hours
Factors 5.23 hours
0.88934 [SYS OGlf?f ???ffﬂgg_zmn:l
| Line.
Factors 1.15 hours
0.88934 [SYS 0614001 .88934200 - Sviﬁs
750 |STRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 0.1
Factors 0.2 hours
0.88934 [SYS 061 -
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried | Linear 33.35D0 232
Factors 375 dollars
0.88934 [SYS 0614001.88934200 - Svstem
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889 '%4|I')n ars

WBSNo: 1EED06G Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EEDO0130 ) , . WBSFilter ~ 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried Linear \
Factors 1000 dollars
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item TrIrPMGPost89-1E886C - Trailer (89 and later) Project Management

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estinate.
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel
— This is a special version of the data from FDCM Rev. 2A arranged to the latest WBS structure per the FDCM Rev 3A prepared for the I/SS Project for their
use relative to inputting data into the BEST 2000 Baseline. The costs for Deconmi ssioning B123,
tanks 221 and 224, and the renoval of gl oveboxes and piping and ductwork in B779 are the primary Historical
costs in this estimate. Additionally, this cost nodel also incorporates the cost data for the deconmi ssioning of the 112 Trailers.
the historical costs and the adjustnents nade to the actual costs are in the Facility Disposition Cost
and Tent decomm ssioning cost data used is described in detail in the Facility Deconmi ssioning Cost Mdel

Hi storical Unit Cost Data:
Labor Hours: 8.44; Subcontracts: $1, 000. 00; Suppl i es: $37.50
Total Unit Cost: $1,230.44

Adj usted Unit Cost:
Labor Hours: 8.44; Subcontracts: $1, 000. 00; Suppl i es: $37.50
Total Unit Cost: $1,230.44
Adj ust nent Factor: 1

(FDCM Rev.
the 690 trailer conplex,

Model ( FDCM
(FDCM) Rev.

Rev. 2 Dated May 1999.
3A Dated May 2000.

tanks 221 and 224, and the renoval of

A conpl ete breakdown of the
2 Dated May 1999. Hi storical Data Source

4 tents in the 904/ 906 cluster,
Data used in originally establishing the unit
A conpl ete breakdown of

The Revised WBS

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.65|Hours
Factors 1.86 hours
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
| Linear 4.65/Hours
0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 1 02|Hours
Factors 1.15 hours
0.88934 [SYS 061. -
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 0.1
Factors 0.2 hours
0.88934 [SYS 061. -
ASC_|SUPPLIES 0000 |NONE R100S |RMRS Salaried | Linear 33.35/D0 gii
Factors 375 dollars
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear \ 889.34D0 ;g
Factors 1000 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EED0135 Description: 886 Cluster Decommissionina Support Services Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100-1E886BHSU [Supbort Services 0.00|msf HC #Num! 0 0] 0 0 0 0 0
100-1E886CHSU |Support Services 0.00|msf HC #Num! 0 [0] [0] [0] 0 0 0
100-1E886DHSU [Supbort Services 0.00|msf HC #Num! 0 0] 0 0 0 0 0
C886SS010-1E88 |Proiect Support 1.00/ea EE 6.834 6.834 154.587 262.836 0 417.422 53.487 470.909
C886SS015-1E88 [Proiect Support 1.00lea EE 9.745 9.745 230.813 474,276 Q0 705,089 79.861 784,950
C886SS025-1E88 |Miscellaneous Supplies & Subcontracts 1.00/ea EE 0 0 0 261.313 0 261.313 0 261.313
C886SS055-1E88 |Air Ouality Monitorina 1.00/ea EE 0 0 0 31.838 0 31.838 0 31.838
C886SS060-1E88 |Surveillance & Maintenance 1.00lea EE 940 940 18.813 0 0 18.813 6.509 25.322
C886SS065-1E88 |Surveillance & Maintenance 1.00/ea EE 784 784 15.678 0 0 15.678 5.424 21.102
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 446.756 446.756 0 446,756
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WBS No:
Activitv | D:

Line Item 100-

BOE

Resources

Line Item 100-

BOE

Resources

1EED06G Rockv Flats Closure Proiect Proiect Baseline Devl

1EED0135 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Total for Activity 1IEED0135:
1E886BHSUS - Support Services

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1nsf

Unit Cost - 20.21 hrs, $1,500 subcontracts, $75 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.12|Hours
Factors 0.14 Hours
0.88934 [SYS 0614001.88934200 - Sviﬁs
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 0.19
Factors 0.21 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MS.LEEG_’-
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 0.92|Hours
Factors 1.04 Hours
0.88934 [SYS 061%
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 14.23
Factors 16 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ 750 [STRAIGHT TIME BASE [ P150 ITRAINERS [ R100s [RMRS Salaried | Linear \ 2.51Hours
Factors 2.82 Hours
0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE | R100S |RMRS Salaried | Linear 67.7
Factors 75 Dollars 1.015 -- FY0O0 Escalation --
a5t [SUBCONTRACTED SRVS o000 Tone 1005 MRS Salar e et g arpolacs ]
ied | Line
Factors 1500 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
1E886CHSUS - Support Services

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1nsf

Unit Cost - 20.21 hrs, $1,500 subcontracts, $75 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.12|Hours
Factors 0.14 Hours

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

Line Item 100-

BOE

Resources

iEEggiss Rockv Flats Closure Proiect \FI’\;;"S‘*‘:”H E;E%"“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear ‘ 092|Hours |
Factors 1.04 Hours
0.88934 [SYS 061 -
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 0.19
Factors 0.21 Hours
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 14.23 Ei:;é
Factors 16 Hours
0.88934 [SYS 0614001 .88934200 - Sy
[ 750 ISTRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear \ 2.51]Hours
Factors 2.82 Hours
0.88934 [SYS 061 -
[ asc IsuppLIES [ 0000 INONE [ R100S |RMRS Salaried | Linear 67.70 Si zﬁ
Factors 75 Dollars 1.015 -- FYO0O Escalation --
088934 [SYS 061%?% ???fﬁi&l%ﬁmﬂ
A5H [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 1500 Dollars 1.02283 -- FY0O Escalation --

1E886DHSUS - Support Services

0.88934 [SYS 0614001 .88934200 - Svstem

(FDCM Rev. O Dated August 28, 1998.

Item Desc — Deconmi ssioning Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1nsf

Unit Cost - 14.52 hrs, $1,500 subcontracts, $2.33 supplies
Unit Cost Adjustnent factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Hi storical Data Source - The costs for Deconm ssioning B123 and renoving gl oveboxes in B779 are the primary H storical Data used in establishing the unit
costs in this estimate. A conplete breakdown of the historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K100S |Ka|s_er_|:uJJ Linear 1.59
Factors 1.79 Hours

[ 750 IsTRAGHTTIMEBASE | E120 ISAFETYENGINEERS | R100S |RMRS Salaried

0.88934 [SYS 061%?}? ???f%
| Line

Factors 1.79 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
| 750 ISTRAIGHTTIMEBASE | E130 |OTHERENGINEERS | c210S IFaciliies Mamt & Maintenance [ Linear \ 210 H; [E

Factors 2.36 Hours

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS K238S |Radiation Protection

0.88934 [SYS 0614001.88934200 - Svsﬁs
| Linear ‘ 1.59

Factors 1.79 Hours

750 |STRAIGH ME BASE E130 |OTHER ENGINEERS K252S |Endineerina

0.88934 [SYS 061%?}? ???f%
| Line

Factors 1.79 Hours

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried

0.88934 [SYS 0614001.88934200 - Svsﬁs
| Linear ‘ 1.59

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
| Linear 0.63IHours

Factors 1.79 Hours
Factors 0.71 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EED06G Rockv Flats Closure Proiect Proiect Baseline Devl
ActivitvID:  1EED0135 ) , . WBSFilter ~ 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ 750 ISTRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried Linear \ 0.63lHours |
Factors 0.71 Hours
0.88934 [SYS 061 .
[ asc IsuppLIES [ 0000 INONE [ c210s [Facilties Mamt & Maintenance Linear 2.10
Factors 2.33 Dollars 1.015 -- FYO0O Escalation --
a6 [SUBCONTRACTED SRS 2000 Tnone 1005 TKaiser ST RV
iser-Hi Line
Factors 1500 Dollars 1.02283 -- FY0O Escalation --
0.88934

A5H [SUBCONTRACTED SRVS E110 |QUALITY CONTROL ENGINEERS R100S [RMRS Salaried

[SYS 0614001 .88934200 - Sv:
Linear ‘ 52 l%4|Dn ;g

Factors 57.7633 Prime Dollars 1.02283 -- FY0O Escalation --

Line ltem C886SS010-1E88680006 - Project Support

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).

Costs included in this activity are: Project Support in support of the 886 C uster Renpval Project.
Br eakdown of Cost Data:
Item- Project Support
Units - Hours, Dollars
Unit Cost - 772.9, 1433.7, 377.6, 534.54, 573.48, 1534, 3.54, 1003, 1185.9, 4271.6, 100452.80, 57342.00, 50000.00, 10834.00, 10000.00, 155000.00, 15000. 00,
44485. 00, 135000. 00, 1516.3
Unit Cost Adjustnent factor - None
Revised Unit Cost - N A
Basis for adjustnment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC II (FLTTCH. WS | C211S |E|ectrical Maintenance Linear 1.275.05|Hours
Factors 1433.7 Hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE 060 |MISSION SUP SPEC Il (FLTTCH. WS | C260S |[Filter Svstems Linear ‘ 687 37|Hours
Factors 772.9 Hours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE M010 |[FOREMEN /TEAM LEADS / GROUP | C220S |Utility Operations Linear ‘ 335 8?|Hours
Factors 377.6 Hours
0.88934 [SYS 061%% ???fﬁi@ﬁzﬁztuemﬁil
Line.
Factors 200 Hours
0.88934 [SYS 0614001 .88934200 - Sv:
Linear \ 475.39 I:I; ][2
Factors 534.54 ours
0.88934 [SYS 0614001 .88934200 - Sv:
Linear ‘ 133 AOluzu?;j
0.88934 [SYS 06140? BBSSAZOQ_?MSLQED_\-
Linear 95.31IHours
Factors 107.17 ours
0.88934 [SYS 0614001 .88934200 - System
750 |STRAIGH ME BASE 070 _IMAIN ECHS. (INSTRUMENT TEC | R100S IRMRS Salaried Linear ‘ 3.653 4?|Hours
Factors 4108 Hours
0.88934 [SYS 061 -
[ asc IsuppLIES [ o000 INONE [ R100S |RMRS Salaried Linear 107.523.10 Di 232
Factors 218818 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EED06G Rockv Flats Closure Proiect Proiect Baseline Devl

1EEDO0135 ) : . WBSFilter  1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services Linear [ 22.741.14Dollars
Factors 25000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 18.192.91 Di 232
Factors 20000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ asH [SuBCONTRACTEDSRVS [ oooo INone [ ricos [RMRS Salaried | Linear 15.102.01]0lrs
Factors 20000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 4730 16|D§ 232
Factors 5200 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 1.455.43Do 232
Factors 1600 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item C886SS015-1E88680010 - Project Support

BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).

Costs included in this activity are: Project Support in support of the 886 Cl uster Renoval Project.

Br eakdown of Cost Data:

Item- Project Support

Units - Hours, Dollars

Unit Cost - 681, 1362, 340.5, 454, 454, 1534, 3.54, 908, 1135, 4086, 90407.50, 51608.00, 45000.00, 10834.00, 9000.00, 139500.00, 13500.00, 40036. 00,
121500. 00

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH. WS | C211S |E|ectricaLMam1euance Linear 1.211.2
Factors 1362 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | C260S |[Filter Svstems | Linear ‘ 60564|H0urs

Factors 681 Hours

0.88934 [SYS 061. -
[ 750 IsTRaiGHTTIMEBASE | mo010 |FOREMEN /TEAM LEADS /GROUP | c220s lutiiity Operations | Linear 302.82Hours

Factors 340.5 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 403 76|Hours

Factors 454 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 403 76|Hours

0.88934 [SYS 061%?}? ???fﬁﬁﬁzﬁ:mﬁil
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 3 15|Hours

Factors 3.54 Hours

0.88934 [SYS 061. -
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGL | R100S |RMRS Salaried [ Linear 1.009.40 Ei [E

Factors 1135 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO6
1EEDO0135

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EED

Activity Filter  * SartsInFY *

750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | R100S |IRMRS Salaried

Linear ‘ 3.633 8'%|Hours |

Factors 4086 Hours
0.88934 [SYS 0614Qf] 88934200 fﬁtem_’
750 |ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | S100S |SSOC Salaried Linear 807.52|Hours
Factors 908 Hours
088934 [SYS 0614Qf] 88934200 - %ysﬁf
i i i 82.238.791Do
Factors 90407.5 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k263s_[Fire Tactical Onerations Linear | 46.945.00 D; 232
Factors 51608 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services | Linear %
Factors 45000 Dollars 1.02283 -- FY0O Escalation --
a5 [SURCONTRAGTED SFUS 2000 INonE o855 communications Y O Ry T
icati | Line
Factors 10834  Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 126.895 60|D§ 232
Factors 139500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear 12.280.22Do 232
Factors 13500 Dollars 1.02283 -- FY0O Escalation --
088934 [SYS 061%?% ?ﬁﬁ%
A5H [SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 121500 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried | Linear | 36418 l;7|D§ 232
Factors 40036 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ A5H |SUBCONTRACTED SRVS [ 0000 INONE | R100s |RMRS Salaried | Linear 8.186.81/Do 23@
Factors 9000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - System

Line Item C886SS025-1E88680010 - Miscellaneous Supplies & Subcontracts

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master

proj ect schedule by nultiple qualified SMEs fam liar with

BOE the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).
Costs included in this activity are: M scellaneous Supplies and Subcontracts in support of the 886 C uster Renoval Project.
Br eakdown of Cost Dat a:
Item- Mscellaneous Supplies and Subcontracts
Units - Dollars
Unit Cost - 289485. 00
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE R100S |RMRS Salaried Linear 261.312.90|Dollars
Factors 289485 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem C886SS055-1E88680010 - Air Quality Monitoring
BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).
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WBS No:
Activitv | D:

Resources

iEEggiss Rockv Flats Closure Proiect \FI’\;;“S”;“ Ez;“ne Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Costs included in this activity are: Air Quality Mnitoring in support of the 886 Custer Renpval Project.
Br eakdown of Cost Data:

Item - Air Quality Mnitoring

Units - Dollars

Unit Cost - 35000. 00

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity | Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE K109S |Env Svs. Stewardshin & Compliance Linear
Factors 35000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item C886SS060-1E88680006 - Surveillance & Maintenance

BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).

Costs included in this activity are: Project Support in support of the 886 C uster Renoval Project.

Br eakdown of Cost Dat a:

Item- Project Support

Units - Hours, Dollars

Unit Cost - 681, 1362, 340.5, 454, 454, 1534, 3.54, 908, 1135, 4086, 90407.50, 51608.00, 45000.00, 10834.00, 9000.00, 139500.00, 13500.00, 40036. 00,
121500. 00

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES C211S |E|ectricaLMa'Lnlenance Linear 101.65|Hours
Factors 114.3 Hours

0.88934 [SYS 06149? BBSSAZOQ_?MSLQED_\-
750 ISTRAIGH ME BASE 090 [GENERAL LABORER C100S |[Closure Site Services | Linear 42.37|Hours

Factors 47.64 Hours

0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER C2425 |Transportation | Linear 254,00 Ei:;[g

Factors 285.6 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | P170 |OTHER ADMINISTRATIVE & PROFE | C100S IClosure Site Services [ Linear \ 101.65Hours

Factors 114.3 Hours

0.88934 [SYS 061 -

| Linear 220.38 EZ :2
0.88934 [SYS 061 -

| Linear 220.38 EZ :2

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 247.8 Hours

Factors 247.8 Hours

Line ltem C886SS065-1E88680010 - Surveillance & Maintenance

BOE

Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).
Costs included in this activity are: Surveillance and Maintenance in support of the 886 C uster Renpval Project.
Br eakdown of Cost Data:

Item- Surveillance and Maintenance

Units - Hours

Unit Cost - 95.25, 39.7, 238, 95.25, 206.5, 206.5
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WBSNo: 1EED06G Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EED0135 : : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES C211S |Electrical Maintenance Linear 84.71|Hours
Factors 95.25  Hours

0.88934 [SYS 0614001 .88934200 - Svstem

[ 750 ISTRAIGHTTIMEBASE | 1090 |GENERALLABORER | c100S IClosure Site Services [ Linear \ 35.31[Hours

Factors 39.7 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 |ISTRAIGH ME BASE 090 [GENERAL LABORER C242S |Transportation | Linear 211.66/Hours
Factors 238 Hours
0.88934 [SYS 06140? BBSBAZOQ_?MSLQED_\-
inea 84.71|Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 183 65|Hours

0.88934 [SYS 06149? BBSBAZOQ_?ﬁLem_\-
| Linear 183.65|Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 95.25 Hours

Factors 206.5 Hours

Factors 206.5 Hours

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 324.410.00IDollars
E r S
rtment | Linear 122.346.30|Dollars
Factors 122346 __Dollars
WBS No:  1EED0601 Title: B-886 Decommissionina
Activity ID:  1E88600010 Description: B886 Proiect Closeout FY00 Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
PROJCLS014 Proiect Support Infrastructure Removal 1.00leach EE 756 756 28.032 26.744 0 54,776 7.905 62.681
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 8.950 8.950 0 8.950
Total for Activity 1E88600010: 756 28.032 26.744 8.950 63.726 7.905 71.631
Line Item PROJCLS014 - Project Support Infrastructure Removal
BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other

simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Custer).

Costs included in this activity are: Renoval of installed project support trailers, disconnect utilities etc. in support of the 886 C uster Renpval Project.
Breakdown of Cost Data:

Item - Renpval of installed project support trailers, disconnect utilities etc.

Units - Dollars, Hours

Unit Cost - 15000.00, 14400.00, 212.4, 212.4, 424.8

Unit Cost Adjustnent factor - None

Revised Unit Cost - N A

Basis for adjustnment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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Activity I D: 1E88600010 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 188.90|Hours
Factors 2124 Hours
0.88934 [SYS 061 -
[ 750 ISTRAIGHTTIMEBASE | M020 [MANAGERS(GRADE69-72) | R100S |RMRS Salaried [ Linear 188.90 Ei s
Factors 2124 Hours
0.88934 [SYS 06149_,0]..&8.93420.0;?1&&[0_\
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear 377.79lHours
Factors 424.8 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 13.098.90 D; ;g
Factors 14400 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear 13.644.69 Di 232
Factors 15000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT |No Department Linear 2.931.65/Dallars
E r S
ESC_|ESCALATION [ 0000 INONE | zDEPT INo Denartment | Linear \ 6.018.38lDollars |
Factors 6018.38 Dollars
Activitv ID:  1E88600020 Description: B886 Proiect Closeout FY0O1 Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
PROJCI SQ12 IHSS Characterizations 1.00/ea EE 0 0 Q 227.411 Q0 227411 0 227411
PROJCLS013 IHSS Characterization Report 1.00lea EE 27 27 1.426 0 0 1.426 402 1.828
PROJCI S014 Proiect Support Infrastructure Removal 1.00lea EE 1511 1511 43491 26.744 Q0 70.235 12.265 82.500
PROJCLS020 Proiect Closeout Documentation 1.00ea EE 1.467 1.467 38.490 83.384 0 121.875 10.854 132,729
SYS Continaencv And Escalation 1.00lea EE 0 0 0 Q 63.464 63.464 0 63.464
Total for Activity 1E88600020: 3.005 83.408 337.540 63.464 484,412 23.521 507.933

Line Item PROJCLSO012 - IHSS Characterizations

BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).

Costs included in this activity are: |HSS Characterization in support of the 886 C uster Renoval Project.

Br eakdown of Cost Dat a:

Item - IHSS Characterization

Units - Dollars

Unit Cost - 250000.00

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 227.411.401Dollars
Factors 250000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item PROJCLSO013 - IHSS Characterization Report

BOE

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).

Costs included in this activity are: Prepare |HSS characterization report in support of the 886 Cluster Renpval Project.
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WBS No:
Activitv | D:

1EEDO0601
1E88600020

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1EED

Activity Filter  *

SartsIn FY *

Br eakdown of Cost Data:

Item - Prepare | HSS characterization report
Units - Hours

Unit Cost - 30

Unit Cost Adjustment factor -
Revised Unit Cost - NA
Basis for adjustment - NA

None

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried

Linear

26.68

Factors 30 Hours

Line Item PROJCLS014 - Project Support Infrastructure Removal

0.88934

[SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).

Costs included in this activity are: Project support infrastructure renoval in support of the 886 Cluster Renobval Project.
Br eakdown of Cost Dat a:
Item- Project support infrastructure renpval
Units - Hours, Dollars
Unit Cost - 212.4, 212.4, 424.8, 849.6, 15000. 00, 14400.00
Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) R100S |RMRS Salaried Linear 188.90
Factors 212.4 Hours
0.88934 [SYS 061. -
| Linear 188.90) EZ 2
Factors 2124  Hours
0.88934 [SYS 0614()? 8893420_0_%5.@13_\-
750 |STRAIGHT TIME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S IRMRS Salaried | Linear 377.79Hours
Factors 424.8  Hours
0.88934 [SYS 0614001 .88934200 - Sviﬁs
750 |STRAIGH ME BASE 060 |D&D HAZ REDUC TECH / RISK RED | C221S [Steam Plant Operations | Linear 755.5:
Factors 849.6 Hours

0.88934

[ asH IsuBcoNTRACTEDSRVS | oooo INone [ Rioos IRMRS Salaried

[SYS 061%?}? ??f;éiiﬁ - ﬁ;iﬁﬁ
| Line

Factors 15000 Dollars 1.02283 -- FY0O Escalation --

0.88934

[ asH IsuBcoNTRACTEDSRVS | oooo INone [ Rioos IRMRS Salaried

[SYS 061 -
| Linear 13.098.90 Sz Zzz

Factors 14400 Dollars 1.02283 -- FY0O Escalation --

Line ltem PROJCLS020 - Project Closeout Documentation

0.88934

[SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - This estimate was devel oped follow ng conprehensive reviews of the master
the project. Additionally,
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).
Costs included in this activity are: Project closeout docunmentation in support of the 886 C uster
Br eakdown of Cost Data:

Item - Project closeout docunentation
Units - Hours, Dollars
Unit Cost - 177, 704, 528, 241, 22667.00, 34000.00, 35000.00

Unit Cost Adjustnent factor - None

Revised Unit Cost - NA

anal ysis of previously performed simlar activities by the estimtor augmented the SME reviews.

Renoval

Proj ect .

project schedule by nmultiple qualified SMEs famliar with
Information was conpared to ot her
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WBS No: 1EED0601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1E88600020 ; : . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K311S |D&D Proaram Linear 157.411Hours
Factors 177 Hours

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 214 '%'%|Hours

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
| Line

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
| Linear 469.57|Hours

Factors 241 Hours

Factors 704 Hours

Factors 528 Hours
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ R100s [RMRS Salaried | Linear | 20618.94D0 ;g
Factors 22667  Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061%?}? ??g&%i&ms:l
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 34000 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS Oﬁlf?f ??gféiﬁg - ﬁigiéi
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 35000 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 20.788.25|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 42.676.19]Dollars
Factors 42676.2 Dollars
Activitv ID:  1E88611005 Description: B886 Rm 101 Plannina & Enaineerina Cost Risk 1 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
R101PEOQ10 Enaineerina Assemblv Hood 1.00lea EE 0 0 Q 6.140 0 6.140 0 6.140 |
R101PE020 Enaineerina - Disno Shieldina Blocks 1.00lea EE 0 0 0 3.070 0 3.070 0 3.070
R101PEOQ30 IWCP/AHA/AJR/RWP Assmblv Hood 1.00lea EE 126 126 5125 Q0 Q0 5125 1.773 6.898
R101PE040 Enaineerina - Ventilation Removal 1.00/ea EE 0 0 0 6.140 0 6.140 0 6.140
R101PEQ50 Enaineerina Mezzanine 1.00lea EE 0 0 0] 12.280 0 12.280 0 12.280
R101PEOQ60 IWCP - Disno Shieldina Blocks 1.00/ea EE 40 40 1.139 Q0 Q0 1.139 394 1.534
R101PEQ70 IWCP/AHA/AJR/RWP - Mezzanine 1.00lea EE 101 101 2.982 0 0 2.982 1.032 4,013
R101PEOQ80 ORC - Shieldina Blocks 1.00lea EE 12 12 618 Q0 Q0 618 214 832
R101PE090 ORC - Assemblv Hood 1.00lea EE 12 12 618 0 0 618 214 832
R101PE100 IWCP/AHA/AJR/RWP Ventilation Removal 1.00lea EE 88 88 2.609 Q0 Q0 2.609 903 3.512
R101PE110 Enaineerina - Crane 1.00lea EE 0 0 0 6.140 0 6.140 0 6.140
R101PE120 ORC Ventilation Removal 1.00lea EE 12 12 618 Q0 Q0 618 214 832
R101PE130 ORC - Mezzanine 1.00lea EE 23 23 1.236 0 0 1.236 428 1.664
R101PE140 IWCP/AHA/AJR/RWP - Crane 1.00lea EE 63 63 1.864 (0] (0] 1.864 645 2.508
R101PE150 Enaineerina - Instrumentation/Controls 1.00/ea EE 0 0 Q 1.842 Q0 1.842 0 1.842
R101PE160 IWCP/AHA - Instrumentation/Controls 1.00lea EE 44 44 1.295 0 0 1.295 448 1.743
R101PE170 ORC - Crane 1.00lea EE 12 12 618 Q0 Q0 618 214 832
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WBS No: 1EEDO0601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E88611005 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
R101PE180 ORC - Instrumentation/Controls 1.00/ea EE 12 12 618 Q0 Q0 618 214 832
R101PE190 IWCP/AHA Floor Fixative 1.00lea EE 9 9 259 (0] (0] 259 90 349
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 17.187 17.187 0 17.187
Total for Activity 1E88611005: 552 19.598 35.613 17.187 72.398 6.781 79.179

Line Item R101PEOQ10 - Engineering Assembly Hood

BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinmator augmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).
Costs included in this activity are: Wrk Planning, Engineering, IWCP initiation, devel opment and conpletion in support of the 886 Custer Renpval Project.
Br eakdown of Cost Dat a:

Item - Planning & Engineering Labor

Units - Dollars

Unit Cost - $6750.00

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 6.140.111Dollars
Factors 6750 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PE020 - Engineering - Dispo Shielding Blocks

BOE

Resources

Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Custer).
Costs included in this activity are: Wrk Planning, Engineering, WP initiation, devel opnent and conpletion in support of the 886 C uster Renpval Project.
Breakdown of Cost Data:

Item - Planning & Engi neering Labor

Units - Dollars

Unit Cost - $3375.00

Unit Cost Adjustnent factor - None

Revised Unit Cost - N A

Basis for adjustnment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 3.070.05|Dollars
Factors 3375 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PEO30 - IWCP/AHA/AJR/RWP Assmbly Hood

BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).
Costs included in this activity are: Wrk Planning, Engineering, IWCP initiation, devel opment and conpletion in support of the 886 Cluster Renpval Project.
Br eakdown of Cost Dat a:

Item - Planning & Engineering Labor

Units - 1-4) Hours

Unit Cost - 1-4) 106.2, 11.8, 11.8, 11.8

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried Linear 10.491Hours
Factors 11.8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO601 Rockv Flats Closure Proiect Proiect Baseline Devl
1E88611005 . ) . WBS Filter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E080 INUCLEAR (CRITICALITY) ENGINEER| R100S |IRMRS Salaried | Linear ‘ 94 4‘3|Hours |

Factors 106.2 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear 10.49[Hours

Factors 11.8 Hours

0.88934 [SYS 061%?}? ???fﬁiﬁ;ﬂmﬁil
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Line

Factors 11.8 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem R101PEO040 - Engineering - Ventilation Removal

BOE

Resources

Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned fromconpleted projects (e.g., 123 Custer).
Costs included in this activity are: Wrk Planning, Engineering, WP initiation, devel opnent and conpletion in support of the 886 C uster Renpval Project.
Br eakdown of Cost Data:

Item - Planning & Engi neering Labor

Units - Dollars

Unit Cost - $6750.00

Unit Cost Adjustnent factor - None

Revised Unit Cost - N A

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 6.140.111Dollars
Factors 6750 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PEO50 - Engineering Mezzanine

BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinmator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).
Costs included in this activity are: Wrk Planning, Engineering, IWCP initiation, devel opment and conpletion in support of the 886 Custer Renpval Project.
Br eakdown of Cost Dat a:

Item - Planning & Engineering Labor

Units - Dollars

Unit Cost - $6750.00

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 6.140.11IDollars
Factors 6750 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061%?}? ???gﬁ%i&ms:l
A5H |SUBCONTRACTED SRVS 0000 INONE R100S [RMRS Salaried | Line
Factors 6750 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem R101PEO60 - IWCP - Dispo Shielding Blocks

BOE

Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Custer).

Costs included in this activity are: Wrk Planning, Engineering, WP initiation, devel opnent and conpletion in support of the 886 C uster Renpval Project.
Br eakdown of Cost Data:

Item - Planning & Engi neering Labor

Units - Hours

Unit Cost - 45
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Unit Cost Adjustment factor - None
Revised Unit Cost - NA
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P070 |COST ESTIMATORS PLANNERS AN | R100S |RMRS Salaried Linear 40.02|Hours
Factors 45 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item R101PEQ70 - IWCP/AHA/AJR/RWP - Mezzanine
BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned fromconpleted projects (e.g., 123 Custer).
Costs included in this activity are: Wrk Planning, Engineering, WP initiation, devel opnent and conpletion in support of the 886 C uster Renpval Project.
Breakdown of Cost Data:
Item - Planning & Engi neering Labor
Units - Hours
Unit Cost - 9.44, 9.44, 84.96, 9.44
Unit Cost Adjustnent factor - None
Revised Unit Cost - N A
Basis for adjustnment - NA
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried Linear 8.40)
Factors 9.44 Hours
0.88934 [SYS 0614001 .88934200 - Sviﬁs
750 |STRAIGH ME BASE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 8.40
Factors 9.44 Hours
0.88934 [SYS 06140? BBSSAZOQ_?MQLQED_\-
RA | Linear 75.56lHours
Factors 84.96  Hours
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S IRMRS Salaried | Linear 8.40

Factors 9.44 Hours

Line ltem R101PE080 - ORC - Shielding Blocks

0.88934

[SYS 0614001 .88934200 - Svstem

BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned fromconpleted projects (e.g., 123 Custer).

Costs included in this activity are: ORCin support of the 886 Custer Renpval Project.
Br eakdown of Cost Data:
Item- ORC
Units - Hours
Unit Cost - 1.5, 1.5, 5.5, 1.5, 1.5, 1.5
Unit Cost Adjustnent factor - None
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K100S |Kaisgt|:[iJJ Linear 1.33
Factors 15 Hours
0.88934 [SYS 061. -
Linear 1.33
Factors 15 Hours
0.88934 [SYS 0614001.88934200 - System
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750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 4.89|Hours
Factors 5.5 Hours
0.88934 [SYS 06140? BBQBAZOQ_?MSLEED_’-
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 1.33|Hours
Factors 15 Hours

0.88934 [SYS 061 -
Linear 1.33

Factors 1.5 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 1 33|Hours

Factors 15 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PE090 - ORC - Assembly Hood

BOE

Resources

Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Custer).

Costs included in this activity are: ORC in support of the 886 Custer Renpval Project.

Br eakdown of Cost Data:

Item- ORC

Units - Hours

Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5

Unit Cost Adjustnent factor - None

Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K100S |Kaisgt|:[iJJ Linear 1.33
Factors 1.5 Hours

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 1 33|Hours

Factors 15 Hours

0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 1.33|Hours
Factors 15 Hours
0.88934 [SYS 06140? BBSSAZOQ_?MSLQED_\-
| Linear 4.89|Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 1 33|Hours

Factors 55 Hours

Factors 15 Hours
0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 1.33|Hours
Factors 15 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PE100 - IWCP/AHA/AJR/RWP Ventilation Removal

BOE

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinmator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).
Costs included in this activity are: Wrk Planning, Engineering, IWCP initiation, devel opment and conpletion in support of the 886 Cluster Renpval Project.
Br eakdown of Cost Dat a:

Item - Planning & Engineering Labor

Units - Hours

Unit Cost - 8.26,8.26,74.34,8.26

Unit Cost Adjustment factor - None

Revised Unit Cost - NA
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Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 INUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried Linear 7.35|Hours
Factors 8.26 Hours
0.88934 [SYS 0614001 .88934200 - Svstem
750 ISTRAIGH ME BASE E120 ISAFETY ENGINEERS R100S [RMRS Salaried | Linear ‘ 7 35|Hours
Factors 8.26 Hours
RA | Line
Factors 74.34  Hours
0.88934 [SYS 06140? BBSSAZOQ_?MSLELD_\-
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | R100S IRMRS Salaried | Linear 7.35|Hours
Factors 8.26 Hours
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem R101PE110 - Engineering - Crane

BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).

Costs included in this activity are: Wrk Planning, Engineering, WP initiation, devel opnent and conpletion in support of the 886 C uster Renpval Project.
Br eakdown of Cost Data:
Item - Planning & Engi neering Labor
Units - Dollars
Unit Cost - 6750.00
Unit Cost Adjustnent factor - None
Revised Unit Cost - N A
Basis for adjustment - NA
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 6.140.11IDollars
Factors 6750 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem R101PE120 - ORC Ventilation Removal

BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).

Costs included in this activity are: ORC in support of the 886 Custer Renpval Project.

Br eakdown of Cost Data:
Item- ORC
Units - Hours
Unit Cost - 1.5,1.5,1.5,5.5,1.5,1.5
Unit Cost Adjustnent factor - None
Revised Unit Cost - N A
Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K100S |Kaisgt|:[iJJ Linear 1.33

15 Hours

Factors

Factors

0.88934 [SYS 0614001 .88934200 - Svstem

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EEDO0601
1E88611005

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EED
Activity Filter  *

SartsIn FY *

1.33Hours |

750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried Linear
Factors 1.5 Hours
0.88934 [SYS 061. -
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried Linear 4.89
Factors 55 Hours
0.88934 [SYS 061. -
Linear 1.33

Factors 1.5

0.88934 [SYS 0614001.88934200 - Sv:

750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried

Factors 1.5 Hours

Line Item R101PE130 - ORC - Mezzanine

BOE

Resources

Linear

1.33Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Br eakdown of Cost Data:
Item- ORC
Units - Hours

Revised Unit Cost - N A
Basi s for adjustnent -

the project. Additionally,
simlar projects, in particular
Costs included in this activity are:

Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
Unit Cost Adjustnment factor -

N A

This estinmate includes a project

Esti mators Experience - This estimate was devel oped follow ng conprehensive reviews of the master
anal ysis of previously performed simlar activities by the estimtor augmented the SME reviews.
Lessons Learned from conpl eted projects (e.g.,
ORC in support of the 886 C uster Renopval

123 Custer).
Proj ect .

productivity/efficiency factor for commtted but as yet undefined cost reductions.

proj ect schedule by nmultiple qualified SMEs famliar with
Information was conpared to ot her

Cost Element

il

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE

M020 |MANAGERS (GRADE 69 - 72)

K100S |Kaiser-Hil

Linear

1.33

Factors 1.5 Hours

0.88934 [SYS 0614001.88934200 - Sv:

Factors 15

| Linear

1.33Hours

Factors 15

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
| Linear 1.33|Hours

0.88934 [SYS 061

Factors 1.5

| Linear

1.33

0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried

Factors 15

| Linear

1.33Hours

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried

Factors 15

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
| Linear 1.33|Hours

0.88934 [SYS 061

Factors 1.5

| Linear

1.33

0.88934 [SYS 0614001.88934200 -

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried

Factors 55 Hours

| Linear

Sv;ﬁs
4.89

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried

Factors 1.5 Hours

0.88934 [SYS 06140? BBQBAZQD_?MSL&m_’-
| Linear 1.33|Hours

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EED0601 Rockv Flats Closure Proiect Proiect Baseline Devl

1E88611005 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 4 89|Hours |
Factors 5.5 Hours
0.88934 [SYS 06140? 88934209_?13Lem_’-
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 1.33|Hours
Factors 15 Hours

0.88934 [SYS 061 )
| Linear 1.33

Factors 1.5 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PE140 - INCP/AHA/AJR/RWP - Crane

BOE

Resources

Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned fromconpleted projects (e.g., 123 Custer).
Costs included in this activity are: Wrk Planning, Engineering, WP initiation, devel opnent and conpletion in support of the 886 C uster Renpval Project.
Br eakdown of Cost Data:

Item - Planning & Engi neering Labor

Units - Hours

Unit Cost - 5.9,5.9,53.1,5.9

Unit Cost Adjustnent factor - None

Revised Unit Cost - N A

Basis for adjustment - NA

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried Linear 5.25|Hours
Factors 5.9 Hours

0.88934 [SYS 061%?}? ???fﬂﬁzﬁ:mﬁil
| Line

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 47 22|Hours

Factors 53.1 Hours
0.88934 [SYS 06140? 88934209_?1&&[0_’-
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | R100S [RMRS Salaried | Linear 5.25|Hours
Factors 5.9 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PE150 - Engineering - Instrumentation/Controls

BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).
Costs included in this activity are: Wrk Planning, Engineering, IWCP initiation, devel opment and conpletion in support of the 886 C uster Renpval Project.
Br eakdown of Cost Dat a:

Item - Planning & Engineering Labor

Units - Dollars

Unit Cost - $2025.00

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear
Factors 2025 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PE160 - IWCP/AHA - Instrumentation/Controls

BOE

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
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WBS No: 1EEDO0601 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1E88611005 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
the project. Additionally, analysis of previously performed simlar activities by the estinmator augnmented the SME reviews. Information was conpared to other

simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).

Costs included in this activity are: Wrk Planning, Engineering, IWCP initiation, devel opment and conpletion in support of the 886 Cluster Renpval Project.
Br eakdown of Cost Dat a:

Item - Planning & Engineering Labor

Units - Hours

Unit Cost - 5,45

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 4.45|Hours
Factors 5 Hours

0.88934 [SYS 061%?}? ???fﬁg_zﬁztuems:l
Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 45 Hours

Line Item R101PE170 - ORC - Crane

BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).

Costs included in this activity are: ORC in support of the 886 C uster Renpval Project.

Br eakdown of Cost Data:

Item- ORC

Units - Hours

Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5

Unit Cost Adjustnent factor - None

Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K100S |Ka|s_er_|:uJJ Linear 1.33Hours
Factors 15 Hours

0.88934 [SYS 061 )
| Linear 1.33

Factors 1.5 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 1 33|Hours

Factors 15 Hours

0.88934 [SYS 061. -

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear 4.89

Factors 5.5 Hours

0.88934 [SYS 061 )
| Linear 1.33

Factors 1.5 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 1 33|Hours

Factors 15 Hours

0.88934 [SYS 0614001.88934200 - Svstem
Line Item R101PE180 - ORC - Instrumentation/Controls

BOE Esti mators Experience - This estimate was devel oped foll ow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs familiar with
the project. Additionally, analysis of previously perforned simlar activities by the esti mator augnented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpleted projects (e.g., 123 Cluster).

Costs included in this activity are: ORC in support of the 886 Custer Renpval Project.
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Resources

1EEDO0601
1E88611005

Rockv Flats Closure Proiect Proiect Baseline Devl
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Br eakdown of Cost Data:

Iltem- ORC

Units - Hours

Unit Cost - 1.5,1.5,1.5,5.5,1.5,1.5
Unit Cost Adjustment factor - None
Revised Unit Cost - N A

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K100S |Kaisgt|:[iJJ Linear 1.33
Factors 1.5 Hours

0.88934 [SYS 061 -
| Linear 1.33

0.88934 [SYS 0614001.88934200 - Svsﬁs
| Linear ‘ 4.89

0.88934 [SYS 061 )
| Linear 1.33

Factors 1.5 Hours

0.88934 [SYS 061 -
| Linear 1.33

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) R100S [RMRS Salaried | Linear ‘ 1 33|Hours

Factors 1.5 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PE190 - IWCP/AHA Floor Fixative

BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).
Costs included in this activity are: Wrk Planning, Engineering, IWCP initiation, devel opment and conpletion in support of the 886 Cluster Renpval Project.
Br eakdown of Cost Data:

Item - Planning & Engineering Labor

Units - Hours

Unit Cost - 1,9

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS R100S |RMRS Salaried Linear 0.89|Hours
Factors 1 Hours

0.88934 [SYS 0614001.88934200 - Svsﬁs
Linear ‘ 8.00

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 9 Hours

Line Item SYS - Contingency And Escalation

BOE
Resources

Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 _[NONE ZDEPT [No Department Linear 12.433.18|Dollars
Factors 2433.2 Dollars
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WBS No: 1EEDO0601 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1E88611005 . . . WBSFilter 1EED
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear [ 475386lDollars

Factors 4753.86 Dollars
Activity ID:  1E88611006 Description: B886 Rm 101 Plannina & Enaineerina Cost Risk 1 Schedule Risk 2

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
R101PEO010 Enaineerina Assemblv Hood 1.00lea EE 0 0 0 6.140 0 6.140 0 6.140
R101PEOQ30 IWCP/AHA/AJR/RWP Assmblv Hood 1.00/ea EE 151 151 6.150 Q0 Q0 6.150 2.128 8.278
R101PE090 ORC - Assemblv Hood 1.00lea EE 14 14 742 0 0 742 257 998
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 4274 4274 0 4274
Total for Activitv 1E88611006: 165 6.892 6.140 4.274 17.306 2.385 19.690

Line ltem R101PEO010 - Engineering Assembly Hood
BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinator augnmented the SME reviews. Information was conpared to other
simlar projects, in particular Lessons Learned from conpl eted projects (e.g., 123 Cluster).
Costs included in this activity are: Wrk Planning, Engineering, IWCP initiation, devel opment and conpletion in support of the 886 Cluster Renpval Project.
Br eakdown of Cost Data:

Item - Planning & Engineering Labor

Units - Dollars

Unit Cost - $6750.00

Unit Cost Adjustment factor - None

Revised Unit Cost - NA

Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE R100S |RMRS Salaried Linear 6.140.111Dollars
Factors 6750 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item R101PEO30 - IWCP/AHA/AJR/RWP Assmbly Hood
BOE

Resources

Esti mators Experience - This estimte was devel oped follow ng conprehensive reviews of the master project schedule by nultiple qualified SMEs famliar with
the project. Additionally, analysis of previously performed simlar activities by the estinmator augnmented the SME reviews. Informatio